

ITEM No 4.1

QUESTION NO 1

By Councillor Lowrie to be answered by the Executive Member for Transport and Public Realm at a meeting of the Council on 23 March 2006.

- Question** (1) Why did carriageway resurfacing at the junction of Pennywell Road and Muirhouse Parkway take 16 weeks to complete – a huge overrun in the predicted timescale?
- Question** (2) What additional costs were incurred by the Council because of the extended temporary traffic management charges required?