

SCHEDULE 1

Indicative Programme for Local Plan Adoption

Planning Authority/Local Plan	Current Stage	Finalised Plan	Adoption Date	Relationship to Structure Plan	Slippage* (yes/no/time)	Key Comments/Issues & Resolution
Edinburgh						
South East Edinburgh Local Plan	Finalised 2002. PLI held Sept/Nov 2003. Adoption August/September 2005.		Sept 2005	Required to implement the LSP 1994 by bringing forward portion of the South East Wedge.		
North East Edinburgh Local Plan Alteration	Adopted January 2004.		January 2004	Provides a local plan context for part of Edinburgh Waterfront.		
Rural West Edinburgh Local Plan	Finalised June 2003. PLI held Nov-April 2005.	PLI 2004	2005	Required to implement the E&LSP development strategy in Edinburgh	6 Months	
Edinburgh City Local Plan	Consultation paper published June 2005. Intension to publish consultation draft by end of 2005.	2006	2007	Required to implement the E&LSP development strategy in Edinburgh	12 months	
East Lothian						
East Lothian Local Plan 2000	Adopted in 2001, and addresses the requirements of the 1994 Lothian Structure Plan.			Implements the LSP in East Lothian		
East Lothian Local Plan 2005	Finalised Plan approved June 2005 and put on deposit August 2005. PLI anticipated 2006. Adoption anticipated 2006/07. Slippage of about 12 months. SEA exemption by Scottish Ministers June 2005.	2005, PLI 2006	2006/07	District-wide so adoption key to implementing the E&LSP development strategy in East Lothian.	12 months	
Midlothian						
Midlothian Local	Adopted December 2003.			Required to implement		

Plan				the LSP in Midlothian		
Shawfair Local Plan	Adopted September 2003			Required to implement the LSP by bringing forward Midlothian's portion of the South East Wedge.		
Local Plan Review	First consultation on Development Options October 2004. Second consultation on Policy Changes and Development Sites commencing October 2005.	Spring 2006, PLI 2006/07	2007	District-wide to implement the E&LSP development strategy for Midlothian.	Yes, around 3 months	Delay attributed to need for LP Review to satisfy SEA requirements.
West Lothian						
West Lothian Local Plan	Preferred strategy for consultations in 2004 and council approval to Finalised Plan in April 2005. 'On deposit' period complete July 2005 and pre inquiry changes advertised in November 2005.	April 2005, PLI 2006	2007	District-wide and key to implementing the E&LSP core development areas requirements for West Lothian.	Yes, around 16-18 months	Policy IMP1 of the E&LSP has been discharged.

* from original Action Plan submission (March 2003)