

Timeline



January 2022

Transport & Environ Committee
(TEC)
Update letter to residents

Spring 2022

Procurement & baseline
monitoring ongoing

March 2022

Implement some non-ETRO
related placemaking

Sept 2022

Commence ETRO, public
consultation & trial LTN
Implementation

Summer/Autumn 2022

On going monitoring &
consultation.
Potential for LTN alterations

Winter/Summer 2023

TEC
Feedback on consultation &
monitoring. Recommendation
on LTN's permanent status

Summer/Autumn 2023

Feedback on 12mths of
monitoring

Autumn/Winter 2023

End of 12mth period of 'no change'
to ETRO (timescale dependant on
any alterations to ETRO)

Autumn 2023/Spring 2024

Implement permanent LTN
under TRO