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Executive Summary

This report presents the results of the public consultation, undertaken between November
2015 and February 2016, for the proposed City Centre West to East Cycle Link and Street
Improvements project (CCWEL) and of follow up discussions with stakeholders.

As a result of consultation comments, amendments have been made to the proposed
design, including the development of two options for the Roseburn area. This report
seeks approval to:

- Commence the statutory processes necessary to implement the project;

- Engage a consultant to undertake detailed design, tender preparation and (optionally)
supervision of construction for this scheme, based on the amended designs;

- Establish a member/officer oversight group for the next stage of the project.

The report presents the two options for Roseburn and asks the Committee to decide on a
preferred option to take forward for detailed design.

Links
Coalition Pledges P44, P45, P50
Council Priorities CPS8, CP9, CP11
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City Centre West to East Cycle Link and Street
Improvements: Consultation Results and Potential
Project Amendments

1.

Recommendations

11

It is recommended that the Committee:

111

1.1.2

1.13

1.14

1.15

1.16

notes the consultation results and comments and that the design has now
been amended to address a number of these comments, including the
production of two options for the Roseburn area;

selects one of the two options presented for the Roseburn area along with
the amended designs for other parts of the route, as the basis for detailed
design and statutory processes (see paragraph 3.53);

agrees to establish a member/officer group, comprised of the Convener, Vice
Convener and the Transport Representatives of other Political Groups along
with officers agreed by the Director of Place to oversee the detailed design
process, with a particular focus on the Haymarket Station area. The group
will engage with key stakeholders including Edinburgh Trams and Lothian
Buses;

gives approval to engage a consultant to undertake detailed design and
tender preparation, with the option for supervision of construction;

gives approval to commence the necessary statutory processes to progress
the project; and

notes that match funding for implementation of the project will be sought from
the Scottish Government/Sustrans 'Community Links' fund and other sources
as appropriate.
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2. Background

2.1  The Transport and Environment Committee meeting, of 27 October 2015,
considered a report (Item 7.9) on the City Centre West to East Cycle Link and
Street Improvement project (CCWEL) (formerly known as 'Roseburn to Leith Walk’)
and agreed to commence public consultation on this scheme. The consultation on
the preliminary designs for the proposals took place between November 2015 and
February 2016.

2.2  The City Centre West to East Cycle Linkwoul d connect Edinbur gh
cycle network, from west to east through the city centre (See map in Appendix 1).
Completing this |Iink is a priority action
(ATAP). It would join up a network of routes, which are suitable for people who are
less confident riding a bike. In doing so it would be transformative in delivering
access to and through the city centre by bike. It would also deliver significant
improvements for pedestrians and in the wider street environment. Furthermore, it
would transform the accessibility of Haymarket Station by bike, opening up the
potential for a much bigger role for cycling as a means of accessing rail services.
Haymarket has recently seen a significant expansion in bike parking capacity up to
over 100 spaces; despite the large increase in capacity the new parking is already
near capacity.

2.3  The cycle route would be largely segregated from motor traffic, with 'protected’
cycleways on main streets (these cycleways are separated from motor traffic by a
kerb and usually a narrow paved strip). It would link with the extensive network of
off-road paths in north Edinburgh, with two cycle routes from west Edinburgh and
with similar planned facilities on Leith Walk and George Street. It would also
improve the street environment for other road users, especially pedestrians. See
Appendix 2 for a visualisation of the proposals for Haymarket Terrace.

2.4  The main components of the proposals are:

- Protected cycleways, separated from traffic, for most of the route length. These
will allow people, from a large part of north and west Edinburgh, to reach the city
centre on a bike, without mixing with heavy traffic.

- Several new pedestrian crossings, including on Roseburn Terrace at Roseburn
Street.

- 6Continuous foot way©6 pesdlersadsontharouer ossi ng
giving pedestrians priority over motor vehicles at these locations.

- Improvements to public space in appropriate locations, for example benches
and landscaping.

2.5 The project integrates with other planned public realm improvements that will
include provision for cyclists on Charlotte Square, George Street and St Andrew
Square.
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2.6

The project was initially named the Roseburn to Leith Walk cycle route but has
recently been renamed to City Centre West to East Cycle Link, to make it clearer
that it creates links from existing and planned cycle routes in both the west and east
of the city to and through the city centre.

Main report

3.1

3.2

3.3

3.4

3.5

Development of Proposals for Consultation

Significant work was undertaken to develop the City Centre West to East Cycle
Link, to a suitable stage for public consultation. This included developing initial
route options, producing a preliminary project justification report, preparing
preliminary designs, traffic modelling, objective setting and a series of stakeholder
design workshops.

The initial route options study identified three key locations along the route where
further consideration was required: Roseburn Terrace; the West End including
Haymarket Terrace; and the East End including routes via York Place or Leith
Street.

Route options in these areas were assessed against the objectives of the scheme.
These covered cycling, pedestrians, sense of place, public transport,
traffic/congestion, parking and taxis amongst others.

The draft proposals were discussed at the Transport Forum on 21 August 2015 and
at the Active Travel Forum on 3 September 2015.

As a result of the above processes, a preliminary design of the preferred route was
completed. This provided:

- A protected cycleway from Roseburn Terrace to Rosebery Crescent;

- Alink via Rosebery Crescent, Grosvenor Crescent, Palmerston Place and
Manor Place to Melville Street;

- A protected cycleway along Melville Street, with the potential for a public realm
improvement project at Melville Crescent;

- Alink through Randolph Place to Charlotte Square, where a protected cycleway
would lead to George Street;

- Protected cycleways from George Street to Picardy Place and to Waterloo
Place; and

- Routes to Rutland Square and the EICC, via Coates Crescent and Canning
Street respectively.
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Consultation

3.6  The Council undertook a consultation on the preliminary designs between
November 2015 and February 2016. A wide range of activities to raise awareness
of the consultation was undertaken, including:

- Leaflets delivered to 10,000 addresses (residential and businesses) in areas
near the proposed route - with details of the drop-in sessions and how to
respond during the consultation.

- E-mails sent to stakeholder organisations, including transport operators,
Neighbourhood Partnerships, Community Councils, residents' associations,
emergency services, access groups and interest groups such as cycling groups,
businesses associations, local schools and universities.

- Local Community Council briefings and several well attended public drop-in
sessions.

- Press release issued to local and national media.

- Consultation publicised via Council social media channels (Twitter, Facebook
and Linkedin).

3.7 There was a large response to the consultation: 2,247 web responses, 118 paper
leaflets, 150 e-mails, 235 letters (including 215 standard format letters), 20
stakeholder responses and petitions both supporting and opposing the scheme.

3.8 Respondents were asked for their level of support for the proposed scheme.
Excluding 103 submissions that expressed no preference, of over 2,700
respondents to the consultation, 66%, supported the proposed cycle scheme, while
34% opposed it.

Figure 1: Summary of Public Consultation support/opposition for proposals

200

(34%)

w Suppot = Oppose

3.9 Further analysis is detailed in the summary consultation report, which is available
for viewing on the Councilds Consultation
consultationhub.edinburgh.gov.uk/sfc/roseburntoleith.
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3.10 Many positive comments were made. Typical examples included:

- ARoseburn cur r e-rienbdlyand isdomirated by teafiiq these
priorities need to change. Better cycle and pedestrian provision will encourage
more use of the |l ocal shopso.

- Al think any devel opment that would make
encouraged, both for those already using cycling as a mode of transport and as
encouragement and peace of mind for those considering cycling around the
cityo.

- "These proposals show determination by E
term health and wellbeing of citizens of this city. Investment in active travel will
reduce congestion, air & noise pollution, obesity and injuries from collisions. In
addition they will help improve community cohesion and be a boost to small
busi nesseso.

~

- Al am really pleased with this design.
provision on Melville Street, which is an enormously wide street currently
choked with car parking provision. This design will bring a lot of the beauty of

the street back, with fewer cars and mor
3.11 There were also a number of concerns about the proposals. Typical comments

included:

- Regardngthe Roseburn and Haymar ket area, OVo
already and again interfering with road layouts is going to bring traffic to a
standstil|l in an already congested areabo

- 6l am a resident of Roseburn Teoueace and

would make it very difficult to receive deliveries to my property and for
tradesmen to attend my property. It would also make it even harder to park our
car near our propertybod.

- 6OWhy not go alPtacegthis$staanct mvarecdkect route. Many
cyclists will just not use a route that

3.12 Concerns regarding the proposals were mainly focussed on the west end of the
route, particularly the Roseburn, West Coates and Haymarket areas. The key
concerns relating to these areas can be summarised as follows:

- Additional congestion, particularly eastbound at Roseburn Terrace/Roseburn
Street junction and westbound on West Coates, including concerns about
delays to buses.

- Reduction in loading opportunities for businesses on Roseburn Terrace and
Haymarket Terrace.

- Issues related to local re-location of taxi rank for Haymarket Station.

- The potential for pedestrian/cyclist conflicts at 'floating’ bus stops.
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3.13

3.14

3.15

3.16

3.17

3.18

3.19

3.20

Other local concerns in Roseburn focussed mostly on increased difficulty making
various movements by car. The biggest concern related to the closure of the
Roseburn Place/Roseburn Gardens junction and the difficulty this would cause for
drivers exiting Russell Road bound for Roseburn Terrace.

Edinburgh Tram do not advocate changing the tram only areas in Haymarket and
York Place.

Due to the comments received, a number of amendments to the design are now
proposed. An overview of the scheme, indicating proposed changes following the
consultation, is attached as Appendix 3: City Centre West to East Cycle Link
Potential Amendments.

More detailed information on the concerns raised in each area along the route, and
of changes proposed in response to these concerns, is attached in Appendix 4.

Alternative Options for Roseburn

In response to concerns expressed during the consultation, designs for Roseburn
have been re-examined and two alternative options have been developed.

Option A retains the route to Roseburn Terrace via Roseburn Gardens but
reinstates a loading bay on the north side of the street and makes several other
changes. It provides the most direct and convenient cycle route and improves the
street environment, but reduces the number of loading bays from the present
provision and removes two short-stay parking bays.

Option B takes an alternative route to Roseburn Terrace via Roseburn Place and
Roseburn Street. This route had previously been considered but was not favoured
because it was less direct for cyclists, involving three road crossings rather than
one. However the route is a deliverable alternative.

The main advantages of Option A over Option B are:

- Continuous cycleway on north side of Roseburn Terrace delivers a more direct
and convenient cycle route which is likely to be more effective in encouraging
cycling;

- It provides a convenient and safe cycle link into the main route from Murrayfield
Avenue/Gardens and Ravelston Dykes;

- It delivers a bigger change in the currently traffic-dominated Roseburn Terrace,
particularly on the north side of the street, with accompanying potential for more
walk-in and cycle-based access for local businesses.

- It would be much more straightforward to extend westwards at a future date.
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3.21 The main advantages of Option B over Option A are:

There is less likelihood of causing additional congestion on Roseburn Terrace.
Traffic modelling suggests that congestion on Roseburn Terrace, would not be
significantly worse than currently under either Option A or B. However under
Option A, illegal waiting or loading could cause significant impacts, affecting
buses as well as general traffic. It should, however, be noted that drivers tend to
avoid stopping in locations that will obviously cause such impacts; an example
is on Bruntsfield Place south of its junction with Merchiston Place where traffic
islands mean a bus could not pass a stationary vehicle. Further detail on
forecast journey time impacts can be found in the project modelling report on
the Council's consultation hub website.

It retains similar loading and short term parking capacity to the existing situation
thereby maintaining loading and car-based access to local businesses. Many of
these businesses have expressed a high level of concern about the impact of
Option A.

3.22 In both options there would be the following street improvements/changes:

Additional pedestrian crossing on East side of Roseburn Terrace/Roseburn
Street Junction;

Removal of two slip-roads adjacent to junction of Murrayfield Avenue with
Corstorphine Road and wider pedestrian refuges to aid crossing of Murrayfield
Avenue and Corstorphine Road;

Resurfaced footways along Roseburn Terrace. The footways would also be
widened, more in Option B than A (In Option A the north footway remains at its
current width, though it would be separated from the road by the cycleway);

Removing, by road closure, the ability of motor traffic to travel from Roseburn
Street to Corstophine Road via Roseburn Gardens; this route is currently a 'rat
run'. The closure would dramatically reduce traffic and improve conditions for
pedestrians and cyclists in both Roseburn Gardens and Roseburn Place. The
current proposal involves closure of the junction of Roseburn Gardens and
Roseburn Place. However it is proposed to finalise the exact location of closure
point(s), in consultation with local residents and businesses;

Realignment of the Russell Road/Roseburn Street junction to make Roseburn
Street traffic give way to Russell Road, therefore easing movement from Russell
Road to Corstorphine Road;

New 'tiger' crossings (i.e. zebra crossings with parallel cycle crossing) of
Roseburn Street and Russell Road, improving pedestrian access to local
schools as well as assisting cycle movements.

Introduction of a localised one way restriction in Roseburn Place at its junction
with Roseburn Street to facilitate introduction of a tiger crossing.
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3.23

3.24

3.25

3.26

3.27

3.28

3.29

3.30

Further stakeholder engagement on the revised designs has been carried out with:
- Members of the Active Travel Forum;

- The Roseburn, West Coates and Haymarket businesses; and

- The relevant local Community Councils.

Officials and members also attended a public meeting on 2 August, on the subject
of the proposals, arranged independently of the Council.

Analysis of further engagement indicates a strong preference for Option B amongst
local businesses and Community Councils, with a high level of opposition to Option
A. Further detail can be found in the summary report on the Council's consultation
hub website. The majority of Active Travel Forum members who responded support
Option A.

Appendix 6 contains preliminary design drawings for both of the above options, as
well as revised proposals for West Coates and Haymarket. Appendix 7 presents
preliminary design drawings for all other areas of the route.

Route choice for Roseburn

In summary, Option A delivers a better cycle route and overall a more people-
friendly street environment in Roseburn Terrace. However Option B still delivers a
workable cycle route and improved conditions for pedestrians in Roseburn, whilst
addressing more fully local business concerns around loading and probably
reducing the risk of additional congestion on the A8.

Under either Option A or Option B there is scope to further review parking and
loading serving Roseburn Terrace during the detailed design process in
consultation with local businesses and residents.

Suggested Route Proposal Brought Forward by Local Petition i and response

A local petition has advocated that the route instead follows the current signed
Sustrans National Cycle Network route 1 (NCN1) from Roseburn to Haymarket,
suggesting that such an approach woul d
roadd route for cyclists.

At the end of the consultation period, the petition had received a total of 3,500
signatures. Part of this petition was carried out through an online petition,
'ipetitions'. The online petition received 695 signatures and 23 comments.
Subsequently the petitioners developed a leaflet, providing additional information,
and accompanied by further copies of the petition which could be signed at some
businesses along the route. The petitioners' website indicates that the petition
advocating the alternative route has now received almost 6,000 signatures (it is
understood that this includes the initial 3,500).

Transport and Environment Committee - 30 August 2016 Page 9

102349_City Centre West to East Cycle Scheme and Street Improvements consultation Results-Project Amendments - Final

be



3.31

3.32

3.33

3.34

3.35

3.36

3.37

The Council 6s aspiration is to make cycl i

significantly increase the share of journeys in the city made by bike as part of its
wider approach of encouraging active and sustainable travel in support of a growing
city. The principal reason for bringing forward the current proposals is that they are
considered to be a very significant improvement on the existing NCN1 and its
connections onwards into the city centre. As such they will be far more effective in
achieving t hethdaeither the curdest NGN1 arshe variant of this now
proposed by the petitioners. | n summary, the Council 6s
compared with the current NCN1:

- is significantly shorter;
- is significantly less hilly;
- is much more obvious;

- avoids the need to use the relatively narrow shared pedestrian/cycle paths on
parts of the current route

- minimises security concerns; and
- has a much higher proportion of its length totally separated from general traffic.

Sustrans have been supportive of the Council's proposals, consider that they
present a transformative enhancement of this section of NCN1, and would propose
to re-route NCN1 should the CCWEL project be implemented.

A variant of the petitioners' proposed route avoids Haymarket Yards, but in so doing
passes through private land and becomes more than 50% longer than the currently
proposed route. The petitioners proposal does not address the issue of providing a

cycle route east of Haymarket Yards, other than via this variant route.

In summary, it is considered that the proposals advocated by the petition do not
achieve key objectives of the project and do not offer a viable alternative to the
Council's proposals.

The petition has subsequently been supplemented by a number of design
suggestions, mostly in the Roseburn area. These have been carefully considered.
Some are incorporated into the designs now proposed, whilst others will be
considered at the detailed design stage.

A different petition, in support of the Council's proposal, received a total of 817
signatures and 255 comments during the consultation period.

Edinburgh Trams

Under the Railways and Other Guided Transport Systems (Safety) Regulations
2006 (ROGS), Edinburgh Trams are the nominated Duty Holder to ensure the tram
system operates safely. Any changes to the road layout, tram infrastructure or tram
operation needs to be carefully considered to ensure compliance with tram related
standards and Edinburgh Trams will be involved in the detailed design process.
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West Coates
3.38 Following initial consultation the following design amendments are proposed

- Reduced width of cycleway, enabling an increase in the westbound carriageway
width. This 1) allows retention of all three westbound bus stops; 2) reduces
westbound delays by enabling traffic to pass buses at stops; and 3) enables
overnight loading on the south side of the road.

- Better pedestrian crossing facilities.
- More detail is provided in Appendix 4.
More detail is provided in Appendix 4.
3.39 Though the majority of local businesses remain opposed to the project, further

discussions suggest it is likely that most of their concerns can be addressed during
the detailed design process.

Haymarket Terrace

3.40 The main design amendment made to the Haymarket Terrace proposals following
initial consultation is the reintroduction of a loading bay on the south side of the
street. Local business opinion on this section of the route is more evenly balanced,
with 7 of the 21 local businesses interviewed in support of the proposals as they
stand, 4 neutral, 8 opposed and 2 strongly opposed.

Haymarket Station taxi rank/interchange

3.41 One of the key tasks of the member/officer oversight group proposed in
recommendation 1.1.3 would be consideration of how to improve Haymarket as a
transport interchange whilst incorporating the CCWEL proposals.

3.42 In order to allow construction of the protected cycleway on Haymarket Terrace it is
necessary to relocate the main station taxi rank. The current design proposes
relocating the main station taxi rank eastwards, from just west of Rosebery
Crescent to a new location on Clifton Terrace opposite 'Ryries Bar'.

3.43 Potential alternative locations for the taxi rank have been considered. These
locations have included:

- Layby outside old station entrance on south side of Haymarket Terrace;
- Rosebery Crescent;

- Dalry Road;

- Westbound bus stops parallel to Haymarket tram stop

3.44 A summary of the advantages and disadvantages of these locations is included in
Appendix 5. In summary, the currently proposed location has been selected
because:

- The layby outside the old station entrance is far too small and previous
experience suggests that managing an overspill queue is problematic.

- Alocation on Rosebery Crescent has an significant impact on local residents.
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3.45

3.46

3.47

3.48

3.49

3.50

3.51

- A suitably sized rank on Dalry Road would not be visible from the station,
involves negotiating an often overcrowded footway and would be difficult to
integrate with bus stops and a new pedestrian crossing proposed as part of the
Haymarket Development.

- Locating the rank in place of the westbound bus stops and displacing them
westwards would have a significant negative impact on bus passengers
interchanging with train and tram.

However as the design is taken forward there is scope for further consideration of
these and potentially other alternatives, in combination with other issues around the
operation of Haymarket as an interchange.

As part of the consultation process, the current proposals for relocating the taxi rank
have been considered by the Edinburgh Access Panel. The Panel expressed a
preference for the proposed relocation of the taxi rank over the current location.
This is because users would no longer need to cross Rosebery Crescent as well as
Haymarket Terrace to reach the rank.

The present taxi rank is not signed from either inside or outside the station, and its
location is often hidden from view by stationary buses/trams. Furthermore there is
no information for people with mobility difficulties as to their option to use the taxi
pick-up/drop-off area immediately in front of the east entrance to the station.
Discussions have started with the ScotRail Alliance, with a view to addressing both
issues as part of the CCWEL project.

Haymarket to York Place

The section of the route through the West End and eastwards to York Place
attracted fewer comments than other areas. However the comments received and
responses to them are summarised in Appendix 4.

Connection to Waterloo Place

The consultation designs included a cycleway connection from George Street to
Waterloo Place. The main concern raised during the consultation process about
this connection was pedestrian/cyclist interaction. It is considered that this issue
could be effectively addressed by careful design.

However, a review of the potential traffic impacts of the connection has identified a
potentially significant delay to buses on South St David Street. Addressing this
would require other traffic management changes in the surrounding area.

With the above in mind, it is proposed to defer implementation of this route section
and consider it further in conjunction with other city centre projects, particularly the
proposals currently under development for George Street.
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3.52

3.53

3.54

3.55

Next Steps

To proceed with the project, it will now be necessary to undertake detailed design
and the necessary statutory processes. The project is complex and will affect
significant numbers of businesses and households, especially during construction.
Therefore the project budget allows for employment of a stakeholder liaison officer
to ensure good communication throughout.

During the detailed design process, the current preliminary designs as included in
Appendix 6 and 7 will be subject to change. Any proposed changes that are more
than minor in nature and/or materially affect loading, parking or other Traffic
Regulation Order issues would be subject to consultation with affected frontagers
and be considered by the member/officer oversight group prior to any Order
advertisements.

Due to scale of scheme, the Council does not currently have sufficient available
resources to undertake detailed design and tender preparation. With this in mind,
engagement of a consultant is proposed to conduct this work.

The project was entered into the recent '‘Community Links Plus' competition.
Though it did not win, it received a commendation, and Transport Scotland has
recommended that Sustrans provide the Council with additional support to progress
the project. Subject to this Committee agreeing that the project proceeds to detailed
design, an initial meeting with Sustrans will take place as soon as possible.

Measures of success

4.1

4.2

This scheme has significant potential to increase levels of cycling, and to an extent
walking, in the catchment areas of the route. The scheme will significantly increase
the attractiveness of the route and is expected to very substantially increase the
numbers of both leisure and utility cyclists.

A monitoring plan has been developed which covers a range of issues from
numbers of cyclists through to age and gender profiles. The full monitoring plan is
included as a background paper (see 10.4).
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Financial impact

5.1

5.2

5.3

5.4

5.5

5.6

5.7

5.8

If approval is given by Committee to engage a consultant to undertake detailed
design and tender preparation, this would commit the Council to professional fees
and other costs estimated at approximately £400,000 in total. It is expected that
approximately £350,000 of this would be expended in financial year 2016/17, with
the remaining expenditure occurring during the following year. Further details are
provided in Appendix 8.

At present, sufficient funding is not in place to construct the whole route and this is
likely to be dependent on the success of future bids for third party funding.
Construction could also be undertaken on a phased basis, to suit the levels of
available funding.

However, it is not recommended that a similar phased approach be taken to the
development of a detailed design for the route. It is important that the design is
cohesive throughout and that any major issues that might significantly impact on
the quality of the route are identified and resolved prior to any work commencing.

Completing the design and undertaking the necessary statutory processes for the
whole route in advance also removes the risk of potentially significant delays to
implementation occurring at a later stage, which could put at risk future third party
funding for construction, awarded to the Council on a time limited basis.

The Council was recently awarded £175,000, by Sustrans’ Community Links
programme, to assist with design work in the 2016/2017 financial year. This has
been match funded from the Council's Capital Cycling Budget. The £350,000 total
funding required for detailed design in 2016/17 is therefore secured.

The project will be integrated with public realm improvements along the route,
including at St Andrew Square, Charlotte square and George Street. In combination
with the Council's cycling capital budget, these improvements provide opportunities
to match against funding from the Scottish Government/Sustrans 'Community Links
programme and potentially other funding sources. It is anticipated that there will be
a contribution of £300,000 from works associated with the Edinburgh St James
redevelopment.

A full cost estimate for the project, including design, construction and site
supervision costs is provided in Appendix 8.

A further report will be required to the Finance and Resources Committee, to
appoint a consultant to undertake the detailed design and tender preparation.
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6. Risk, policy, compliance and governance impact

6.1 The project covered by this report, is one of the most important components of the
Council's Active Travel Action Plan and its delivery is forecast to make significant
progress towards achievingthe Ac t i o n taRétsa mh@é project is also
complementary to a number of other Council policies, including the Transport 2030
Vision, the Sustainable Travel Plan and the Open Space Strategy. There are no
significant health and safety, governance, compliance or regulatory implications
expected as a result of approving the recommendations of this report.

7. Equalities impact

7.1 An Equalities and Rights Impact Assessment (ERIA) for the City Centre West to
East Cycle Link commenced during the initial design phase of the scheme and will
be in effect throughout the delivery of the project.

7.2  Key equality considerations currently identified include:

- Potential impact of design and construction on local stakeholders; and
- Ensure safe and unrestricted access to the new facilities for all path users.

8. Sustainability impact

8.1 A Sustainability Impact Worksheet was completed for this project, which concluded
that there are unlikely to be significant adverse sustainable impacts arising from its
implementation.

8.2  The City Centre West to East Cycle Link is expected to have a positive impact on
reducing carbon emissi ons atodmaterchamge. Mte t he
will also contribute to sustainable development as the scheme will complete a key
link in the QuietRoutes network and enable more journeys to be completed by bike
entirely on segregated routes or quieter 20mph streets.

9. Consultation and engagement

9.1 The project has involved significant stakeholder and public consultation and
engagement as detailed in this and earlier reports. The results of the consultation
have been published on the Council s cons.

10. Background reading/external references

10.1 Report to the Transport and Environment Committee on 3 June 2014:
'‘Development of major cycling and walking projects' (Item 7.8).
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http://www.edinburgh.gov.uk/download/meetings/id/43371/item_78_-_development_of_major_cycling_and_walking_projects

10.2 Report to the Transport and Environment Committee on 27 October 2015:
'Roseburn to Leith Walk Cycle Route and Street Improvement Project i Public
Consultation for the Preliminary Design.' (Item 7.9)

10.3 Roseburn to Leith Walk Cycle Route and Street Improvement - Consultation
Report: consultationhub.edinburgh.gov.uk/sfc/roseburntoleith.

10.4 Monitoring Plan:
http://www.edinburgh.gov.uk/info/20135/cycling_projects/1209/roseburn_to_leith_w
alk_cycle_route.

10.5 Active Travel Action Plan - 2016 Refresh.

Paul Lawrence
Executive Director of Place
Contact: Adrian O' Neill, Professional Officer - Strategic Planning, Transport

E-mail: adrian.oneill@edinburgh.gov.uk | Tel: 0131 469 3191

Transport and Environment Committee - 30 August 2016 Page 16

102349_City Centre West to East Cycle Scheme and Street Improvements consultation Results-Project Amendments - Final


http://www.edinburgh.gov.uk/download/meetings/id/48629/item_79_-_roseburn_to_leith_walk_cycle_route_and_street_improvement_project_-_public_consultation_for_the_preliminary_design
http://www.edinburgh.gov.uk/download/meetings/id/48629/item_79_-_roseburn_to_leith_walk_cycle_route_and_street_improvement_project_-_public_consultation_for_the_preliminary_design
https://consultationhub.edinburgh.gov.uk/sfc/roseburntoleith
https://consultationhub.edinburgh.gov.uk/sfc/roseburntoleith
https://consultationhub.edinburgh.gov.uk/sfc/roseburntoleith
https://consultationhub.edinburgh.gov.uk/sfc/roseburntoleith
https://consultationhub.edinburgh.gov.uk/sfc/roseburntoleith
http://www.edinburgh.gov.uk/info/20135/cycling_projects/1209/roseburn_to_leith_walk_cycle_route
http://www.edinburgh.gov.uk/info/20135/cycling_projects/1209/roseburn_to_leith_walk_cycle_route
http://www.edinburgh.gov.uk/downloads/file/7316/active_travel_action_plan_2016_refresh
mailto:adrian.oneill@edinburgh.gov.uk

11. Links

Coalition Pledges

Council Priorities

Single Outcome

P44 - Prioritise keeping our streets clean and attractive
P45 - Spend 5% of the transport budget on provision for cyclists

P50 - Meet greenhouse gas targets, including the national target
of 42% by 2020

CP8 - A vibrant, sustainable local economy
CP9 - An attractive city

CP11 - An accessible connected city
SO2 - Edinburgh's citizens experience improved health and

Agreement wellbeing, with reduced inequalities in health
S04 - Edinburgh's communities are safer and have improved
physical and social fabric

Appendices 1 - City Centre West to East Cycle Link i Links to existing
OQui et Rout es o
21 Visualisation of Haymarket Terrace with proposals
implemented
3 - City Centre West to East Cycle Link Proposed Amendments
following consultation
4 - Key Concerns and Actions Taken by Area
5 - Haymarket Taxi Rank alternative locations assessment
6 - Preliminary Designs (Roseburn to Haymarket, including
Roseburn Options A&B)
7 - Preliminary Design (Haymarket to York Place)
8. Project Cost Estimate
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Appendix 1: City Centre West to East Cycle LinkT Li nk s
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Appendix 2: Visualisation of Haymarket Terrace with proposals implemented (from junction with Magdala Crescent)
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Appendix 3: City Centre West to East Cycle Link - Summary of Proposed Amendments following consultation
™

Potential Amendments in Response to Consultation

City Centre West to East Cycle Link and Street Improvements (CCWEL)

York Place - Elder Street (East End)
‘\’\ - /
~ ’4’ /
\ N /
[
/
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/
"
7 - = =
’ - -— "\ -
i S - o \ @ //T
/ o = v \ ",r‘" N
\ _,.// ... .a'.." ¥—~‘§
I ot A
o e e \\\;\_’_’_,.1./\\ =
OPTION A 4. Russell Road / Roseburn Street junction changed to give

1. Introduce off-peak loading bay on north side of Rosebum Terrace.
2. Widen exit from Mumrayfield Avenue to 2 lanes.

OPTION B

2. Widen exit from Mumrayfield Avenue to 2 lanes.
3. Possible altemative route via Roseburmn Gardens.

Russell Road priority. New pedestrian crossings on both
streets.

5. Re-introduce westbound left-tum lane into Rosebum Street.

. Cycleway and esastbound lanes narrowed to allow widening

of westbond lane permitting overtaking of stationary buses
and reintroduction of same loading.

9.

7. Bus stop re-instated.

8. Off-peak loading bay on South side of

Haymarket Terrace.

Implementation deferred pending further work.

Transport and Environment Committee - 30 August 2016 Page 20
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Appendix 4: Key Concerns and Actions Taken by Area

Issue | Location Key Concerns Change/action Comment

Roseburn

1 Murrayfield | Closure of the two slip roads Increase in width of The closure of slip roads should considerably
Avenue would cause increased queuing, Murrayfield Avenue improve conditions for pedestrians,
junction especially if Murrayfield Avenue approach to 2 lanes particularly those who are less able.

has just one lane Modelling suggests widening of Murrayfield

Ave approach should avoid any significant
change in congestion on this approach. It is
now proposed to widen the exit of
Murrayfield Avenue on to Corstorphine Road
sufficiently to allow simultaneous left and
right turns for motor vehicles.

This should compensate for the slip road
removal whilst still significantly improving
pedestrian conditions.

2 Roseburn Interaction between queuing Bus stop moved west | Removes cycle/pedestrian interaction and
Cliff bus passengers and cyclists and also also improves sightline west from Roseburn
stop visibility west from Roseburn Cliff Cliff.

obscured by bus shelter (existing
problem)
Transport and Environment Committee - 30 August 2016 Page 21
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North side
and south
side of
Roseburn
Terrace

Loss of loading provision

Introduced north side
off-peak loading bay
and changed south
side loading from off-
peak to 24hour
loading

Responds to concerns about loss of the
current loading bay (all day) - see also issue
4.

4 Roseburn
Terrace
eastbound
congestion

at junction

Concern that introduction of
cycleway would worsen queuing

More surveys and
computer modelling of
junction conducted

Currently, modelling suggests that there will
be a minimal impact on morning A8 journey
times and a modest increase in the evening
peak (30 to 60 seconds) - more westbound
than eastbound. However, it is noted that a
significant component of this change is due
to the proposed closure of the rat-run via
Roseburn Gardens and introduction of a new
pedestrian crossing across Roseburn
Terrace at its junction with Roseburn Street.

In response to local business concerns, initial
designs for Roseburn Terrace have been
modified to reintroduce off-peak loading on
the north side of the street.

See Roseburn Issue 5 regarding delays on
Roseburn Street and Russell Road.

Transport and Environment Committee - 30 August 2016
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5 Roseburn
Place and
Roseburn
Gardens

also

Roseburn
Street and
Russell
Road

Proposed closure of Roseburn
Place will significantly worsen
congestion on the approach to the
Roseburn Terrace junction.

Leaving the Roseburn Street and
Russell Road junction as now will
make it extremely difficult to get to
Roseburn Terrace at busy times.

It is proposed to retain
the closure of the
Roseburn Place and
Roseburn Gardens
junction.

Roseburn Street and
Russell Road junction
reconfigured to give
Russell Road priority.

The closure of the junction of Roseburn
Place and Roseburn Gardens is to stop the
use of this-rrumwt & oa sa
Roseburn junction.

The closure will dramatically improve the
street environment for residents of both
streets, improve conditions for pedestrians
and is essential to deliver a sufficiently low
level of traffic ensure that less confident bike
users feel safe.

The closure of Roseburn Place will mean
that less traffic can pass from Roseburn
Street and Russell Road towards
Corstorphine Road or West Coates.

Traffic modelling predicts a significant
increase in delays on Russell Road and
Roseburn Street (northbound). However the
modelling does not allow for any re-routing of
traffic and the more likely outcome is a
smaller increase in delay combined with
some re-routing. Any consequential
reduction in traffic on Russell Road and
Roseburn Street will improve conditions for
local residents, for walking and cycling, and
for children accessing Roseburn Primary
School.

Transport and Environment Committee - 30 August 2016
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The proposed reconfiguration of the
Roseburn St/Russell Road junction,
combined with a zebra crossing of Russell
Road, should enable a much more balanced
flow between Roseburn St and Russell
Road.

Issue | Location Key Concerns Change/action Comment
West Coates
1 West Traffic congestion westbound due | Reduce the width of The design for West Coates has been
Coates to stopping buses cycle lane to enable amended to widen the westbound traffic lane
an increase in the and locally reduce the width of the 2-way
westbound cycleway.
carriageway lane. This widening will allow most vehicles to
pass stationary buses, will allow overnight
loading and will keep the bus stop that was
previously proposed for removal.
2 West of Removal of a bus stop on the Retain all three bus Please see above.
Stanhope south side of West Coates. stops.

Transport and Environment Committee - 30 August 2016
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St
3 West Removal of central refuge islands | The signal timings for | There are currently two split pelican
Coates at existing pelican crossings, with | 6 Gr e e n ma n @ crossings and a pedestrian refuge on West
concerns that this would make it increased to take Coates. The two pelican crossings will be
dangerous for people to crossthe laccount -of | maintained butwith the removal of their
busy road, particularly elderly staged r oa dcentral refuges.
residgntg from the retirement A pe.d(.-:'strian refuge Although this will make crossing the street
housing in Sutherland Street. providing an ) take a little longer, the carriageway width will
ur.montrolle‘d CrossINg | he decreased due to the cycle lane.
will be retained to the
east of Stanhope
Street.
4 West Concerns over removal of Incorporate overnight | The design for West Coates has been
Coates parking/loading in the area on loading amended to locally widen the westbound
local business and hotels. traffic lane and reduce the width of the 2-way
cycleway. This widening will allow overnight
loading.

Transport and Environment Committee - 30 August 2016
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Issue | Location Key Concerns Change/action Comment

Haymarket

1 Haymarket Relocation of taxi Rank and the It is proposed to retain | The proposed relocation of the Haymarket
taxi rank impact on convenience for taxi the rank in its Station taxi rank closer to the junction with

customers, especially for people
with disabilities.

Impact on taxi operations due to
customers approaching the rank
from the rear.

relocated position.

Grosvenor St is essential to allow
construction of the protected cycleway on
Haymarket Terrace. This in turn is essential
in order to deliver a reasonably direct route
to the city centre. The new location would
mean users would no longer need to cross
Roseberry Crescent to access it.

In order to mitigate the impact of moving the
rank, it is proposed to introduce new
pedestrian signs to direct passengers to its
new location.

People with mobility difficulties can use the
taxi pick-up/drop-off area immediately in
front of the east entrance to the station and
discussions are underway with the ScotRail
Alliance with a view to introducing clear
information for passengers about the use of
this facility.

Transport and Environment Committee - 30 August 2016
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2 Haymarket
Station

Concerns that the crossing of
tram tracks outside Haymarket
Station has not been addressed.

The crossing of the
tram tracks is being
addressed by another
project which is
currently being
designed.

The project provides an alternative route
from Roseburn to the city centre and vice
versa enabling the crossing of the tram
tracks to be avoided.

Cyclists are routed to/from the station via an
improved/widened Toucan crossing of
Haymarket Terrace and then across the
tram tracks at 90° (the safest crossing
angle) to access the station entrance.

The Council is currently designing another
project, in consultation with cycling
organisations (Spokes and Sustrans). The
project aims to improve further the crossing
of the tram tracks for cyclists travelling
westbound at Haymarket. This project is
likely to be implemented prior to the CCWEL
scheme.

3 Haymarket

Terrace

There was a concern by local
business that the removal of
loading bays on the south side of
Haymarket Terrace would impact
their business.

Loading bay
reinstated.

The layout of the cycle lane and remaining
carriageway has been revised to retain the
present loading provision on the south side.

Transport and Environment Committee - 30 August 2016
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Issue | Location Key Concerns Change/action Comment
West End
1 Haymarket | There is a general concern that No change proposed. | A route passing through Haymarket junction
junction the route is not direct enough in and along West Maitland Street, Atholl Place
this area and should be along and Shandwick Place was explored.
Ha;_/market Terrace, West The presence of the tram along with
Maltland_ Street, Atholl Place and numerous bus services and bus stops made
Shanawick Place. it practically impossible, to create a safe
segregated cycle route whilst maintaining
bus and tram operations.
2 Rosebery | Rosebery Crescent is not suitable | No change. Please Rosebery Crescent is considered suitable for
Crescent to use as a cycle route. Using see comment. the proposed cycle route. In order to reduce
Rosebery Crescent is not traffic on the road and to reduce conflicts
compatible with the taxi rank between motor vehicles and cyclists, it is
location. proposed to make Rosebery Crescent one-
way southbound. To avoid its use by queuing
taxis a banned left turn lane out of Rosebery
Crescent is proposed.

Transport and Environment Committee - 30 August 2016
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Rosebery

Concerns were raised regarding

No change.

The cycle route proposals will not reduce the

Crescent; | already insufficient resident overall amount of parking or communal bin
Grosvenor | parking facilities as well as provision in the streets concerned.

Crescent; '”S“f_f'F'e”t communal P'n The current parking review aims to introduce
and provision and that routing the more shared parking spaces which will
Lansdowne | cycle lane would make matters improve the flexibility of the parking controls.
Crescent worse.

Bishopd{(Bi shopo6s Wal k i s|TheCouncil hasbeen | Proposals have been discussed with

Walk and is owned by the Cathedral in talks with Cathedral | Cathedral representatives to route the cycle

and is a pedestrian right of way
only.

representatives and
there is a mutual
agreement to use and
improve the path to
enable pedestrian and
cycle use. It will
remain in Cathedral
ownership but the
Council will assume
the maintenance
obligation.

path via Bishopbés Wal
Place & Manor Place. This would include
removal of a short 2-3m section of existing
wall on Palmerston Place (Leaving in place
the Pillar as a separation between footway
and cycleway).

Full footway to be resurfaced and edging
kerbs replaced. Verge to be cleared and
tidied up

Transport and Environment Committee - 30 August 2016
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5 Melville Loss of parking on Melville Street. | No change. Although there is a significant reduction in
Street parking provision on Melville street, there is
potential to increase provision in
neighbouring streets that would compensate
for much of this loss. Furthermore the
forthcoming parking review will convert many
spaces to O6shared use
more flexibility in the use of parking spaces,
especially for reside
6 Walker Loss of parking due to No change; overall Some parallel parking will be converted to
Street modifications. there will be more end on, increasing capacity and, as above,
parking provided in the parking supply will be reviewed.
Walker Street.
7 Randolph Lack of formal crossing for Formal crossings will | A revised design will include a formal
Place cyclists/pedestrians on to and be incorporated into crossing for cyclists and pedestrians from
across Randolph Place. the design of this Melville Street to Randolph Place.
junction. In addition, a formal crossing will be provided
for pedestrians to cross Randolph Place.

Transport and Environment Committee - 30 August 2016
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8 Randolph
Place

Concerns regarding the comfort of
cycling on cobbles and the
suggestion to remove the cobbles
in Randolph Place.

An innovative solution
will be incorporated to
retain the aesthetic
quality of the cobbles
while ensuring a
smooth surface for
cyclists.

An innovative solution is proposed to ensure
a smooth path for cyclists whilst maintaining
the aesthetic quality of the cobbles. Itis
proposed to lift the cobbles, cut them in half
and for them to be re-laid providing a smooth
cycling surface.

Additionally, new smooth faced stone paving
could be provided on the footway.

Issue | Location

Key Concerns

Change/action

Comment

Charlotte Square

1 Lothian
Road

Connection with Lothian Road
and Lothian Road/Princes Street
Exchange.

Potential future link.

It is proposed to take forward the connection
from Charlotte Square as a separate project.

Transport and Environment Committee - 30 August 2016
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2 Charlotte Unclear how the routing through The cycle route will tie | There are aspirations to undertake major
Square Charlotte Square would look. in with a public realm | public realm enhancements but these are
scheme and dependent on private sector funding.
amendments. include a Accordingly, an interim solution is proposed
new pedestrian/cycle which aligns with future aspirations. This
Zzone a:round the includes a significant reduction of on street
central gardens area. parking within the square as already
approved by the Council.
Issue | Location Key Concerns Change/action Comment
St Andrew Square/Princes Street
1 South St David Added congestion to Further design review | Modelling showed a cycle route from St
Street buses. and modelling. Andrew Square to Princes Street would
Implementation in a cause delays to public transport and other
later phase subject to | traffic in this area.
addressing issues.
2 Princes Street Safety/Interference with Cycle speed This is an area busy with pedestrians.
pedestrians. limit/surfacing Design of the cycleway would seek to make
measures. its purpose clear whilst also seeking to

encourage cyclists to travel slowly and with
consideration.

Transport and Environment Committee - 30 August 2016
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Issue

Location

Key Concerns

Change/action

Comment

St Andrew Square/York Place

1 Elder Street Concern over the two stage Discussions are Initial designs provided for a straight across
crossing of Elder Street. ongoing with the St movement over Elder Street. However the
James Centre developers of Edinburgh St. James brought
developers to forward a traffic assessment which
optimise the junction | required extra capacity (road space and
layout to meet the signal time) for traffic to/from the car park.
needs of traffic The current design is recognised to be a
to/from the car park, | compromise.
cyclists and
pedestrians.
2 North St David | Right turn onto York Place is too | Design review. This is a relatively busy corner with
Street/York narrow for cyclists coming pedestrians waiting to cross North St David
Place downhill. Street. The design here will be reviewed
with a view to encouraging low speeds and
for cyclists to give way to pedestrians.
3 York Place Added congestion of York Place. | Ongoing discussions | The current proposals have minimal effect

with the St James
Centre developers
and tram operators to
optimise the layout.

on the capacity for motorised traffic
movement on York Place. Extension of the
tram may allow changes to be made.

Transport and Environment Committee - 30 August 2016
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Appendix 5: Haymarket Taxi Rank alternative locations advantages and disadvantages

Location Advantages Disadvantages

Dalry Road No need to cross any roads Invisible from station and involves negotiating an often
overcrowded footway
Difficult to integrate with bus stops or with proposed
pedestrian crossing of Dalry Rd.

Outside old | Very close to station entrance Too short (approx 4 vehicles). Any immediate overspill

entrance blocks tram line.

Westbound Very close to station entrance Moving bus stops would have negative impact on bus

bus stops passengers and potentially on loading provision on
Haymarket Terrace

Rosebery Closer to station entrance than proposed location | Negative impact on Rosebery Crescent residents from

Crescent gueuing taxis. More traffic on Rosebery Cres - impact on
residents, pedestrians and cyclists.

Clifton No uncontrolled road crossings. Front of rank approx 50m further from station entrance

i 0

Terrace (AS Room for main rank to be longer than currently. than current location. (25% further from platform)

PROPOSED)

Current Closer to station entrance than proposed location | Precludes delivery of Haymarket Terrace cycleway.

location Requires additional road crossing compared to Clifton

Terrace

Transport and Environment Committee - 30 August 2016
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Appendix 6 - Preliminary Designs (Roseburn to Haymarket, including Roseburn Options A&B)
Roseburn area: Option A
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Roseburn Area: 1 Option B
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