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Executive Summary
On 21 February 2012, the Transport, Infrastructure and Environment Committee approved
a pilot project to trial the installation of covered, on-street, and secure cycle parking for use
by residents. The trial scheme started in August 2014 on Lonsdale Terrace,
Warrender Park Terrace, South Oxford Street and Douglas Crescent. The trial aimed to
alleviate the problem of cycle storage within tenements and also make cycling an easier
option for leisure or the daily commute. The trial units have been fully utilised since
installation and there are significant waiting lists at each site.
A report on the outcomes of the trial was made to the Council’s Transport and
Environment Committee on 1 November 2016 and approval was given for a further roll-out
of the scheme, to approximately 10-15 new streets per year over a three year period. The
commencement of the roll-out has been delayed but, subject to the amendments to the
roll-out method proposed within this report being approved, is now ready to proceed on an
accelerated basis.
Earlier this year the South East Locality Committee requested that consideration be given
to significantly increasing the roll out of secure on-street secure cycle parking in the
Locality. As on-street secure cycle parking is a city-wide scheme the potential to increase
provision across the city has been considered and submitted in this report.

Report
Proposed Increase in Scale of Rollout and Amendment
to Contract for On-Street Secure Cycle Parking
1.

Recommendations

1.1

It is recommended that the Committee:
1.1.1 Approves the proposed increase to the roll out of on-street secure cycle
parking set out in the report.
1.1.2 Approves the recommended changes in contract type and duration.
1.1.3 Refers the report to the South East Locality Committee for information.

2.

Background

2.1

The issue of residential bike parking is particularly significant problem for
Edinburgh, where there is a high proportion of tenemental properties which have
limited space available for bike parking. A previous attempt to trial solutions to this
issue within stairwells/gardens (circa 2006) was not successful due to difficulties in
securing joint agreement from residents.

2.2

In recognition of this, the Council decided to pilot secure residential cycle parking
on-street and this was included as an action within the Active Travel Action Plan
(2010 – 2020) and approved at Transport, Infrastructure and Environment
Committee on 21 February 2012. The approval included a recommendation that a
further report be presented to the Committee on the operation and effectiveness of
the pilot project.

2.3

This report was submitted to the Council’s Transport and Environment Committee
on 1 November 2016 and approval was given to roll-out the scheme to
approximately 10-15 new locations (20 to 30 units) per year over a three year
period.

2.4

This scheme will have no revenue impact to Transport Services. There will be a
lease agreement between the user and the management provider. Users will be
required to pay a monthly fee to the management provider which will cover the cost
of management and maintenance.

Transport and Environment Committee – 4 October 2018

Page 2

2.5

Public consultation work was carried out prior to the trial, residents were asked to
comment on how much they would be prepared to pay for this service. The results,
as outlined in a Business Bulletin submitted to the Transport and Environment
Committee on Tuesday 17 January 2017, indicated there would be sufficient
demand to fill the units if the monthly charge was up to £7.50.

2.6

Consultation with potential management and maintenance service providers
indicates that in order to meet outgoing revenue costs the user fee will likely be
between £5 to £7 per month. This includes an excess which will be held by the
contractor to cover any major repairs not covered in the maintenance contract. This
would include damage caused by accidental vehicle impact or vandalism.

2.7

The Council’s Active Travel team has been working with colleagues in Corporate
Procurement Services to develop the specification and the procurement package
for this contract; a tender is now ready to be issued, pending adjustments requiring
approval by the Committee.

2.8

Earlier this year the South East Locality Committee requested that consideration be
given to significantly increasing the roll out of secure on-street secure cycle parking
in the locality. As on-street secure cycle parking is a city-wide scheme the potential
to increase provision across the city has been considered and recommendations
are presented in this report.

3.

Main report

3.1

The success of the trial scheme and the strong demand for more units across the
city suggests that a larger roll-out is justified. With no real promotion apart from the
trial units themselves, 292 individuals have since requested units on 158 streets
(see Appendix 1).

3.2

After considering likely costs, funding availability and staff resource requirements, a
doubling of the number of locations previously approved for the roll-out (to 180 units
in total), accelerated to take place over an initial two year period is now proposed.

3.3

In the report to the Transport and Environment Committee on 1 November 2016, it
was proposed to procure the supply and installation of the units separately from
their management and maintenance. However, it is now proposed that supply,
installation, management and maintenance of the units be procured under a single
contract. Engagement with other Local Authorities throughout the UK has shown
that main contractors currently delivering cycle storage management will only
manage their own units. If the Council were to procure two separate contracts
there is potential for it to have two different suppliers who are unable to work
effectively together. This would also delay procurement of the management and
maintenance contract until after the type of units to be installed had been
confirmed, so that suppliers could understand what they would be managing.
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3.4

It is proposed to issue a five year contract (with the potential for a year’s extension)
rather than a three year contract, on the grounds that this will be more beneficial to
both CEC and the contractor, as it will provide a longer timeframe for the
investments of both parties to provide returns. Furthermore, it is proposed to
include the option for installation of further additional units after the initial two-year
roll-out.

3.5

It is predicted that the contract will be advertised in October 2018, Desktop review,
site location, TRO drawings and notifications sent out to applicants will be complete
by early 2019 and units will be installed and functioning in the second half of 2019.

4.

Measures of success

4.1

The following indicators of the impact of this project will be monitored:
4.1.1 changes in the number of cycle journeys by users; and
4.1.2 the winning contractor will be required to report bi-annually on the KPIs as
outlined in Appendix II.

5.

Financial impact

5.1

In the original proposals the estimated capital budget requirement to CEC for the
previously proposed roll-out of the scheme was £150,000 with Sustrans match
funding this amount, taking the full cost of the original proposal to £300,000.

5.2

Doubling the scheme is likely to approximately double the cost to a total of
£600,000, with £300,000 of this funded by Sustrans. However it is likely that there
will be some economies of scale.

5.3

The £600k cost of works required to roll out set out in this report will be funded
equally from the approved block capital allocation for Road Safety, Cycling and
Public Transport and a capital grant from SUSTRANS. Sustrans has indicated
support in principle for an expanded scheme.

5.4

The report outlines total capital expenditure plans of £600k requiring a loans fund
advance of £300k. The overall loan charges associated with this over a 20 year
period would be a principal amount of £300k and interest of £191k resulting in a
total cost of £491k at a loans fund rate of 5.0%. The loans charges will be interest
only in the first year, at a cost of £11k followed by an annual cost of £24k for 20
years.

5.5

The borrowing required is carried out in line with the Council’s approved Treasury
Management Strategy.

5.6

The loan charges outlined above are allowed for within the current long term
financial plan.
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5.7

The cost of the units will come from the capital budget as discussed in 5.1, 5.2 &
5.3. However, charges are proposed to enable the project to operate at no net
revenue cost.

5.8

A small number of parking spaces are expected to be lost as part of this project but
there is predicted to be no net impact on overall revenue from residents or public
parking.

6.

Risk, policy, compliance and governance impact

6.1

There may be objections to the loss of on-street car parking provision in a wider
roll-out of the scheme. However, the trial indicated that the impact on residential
permit bays can often be minimised or eliminated altogether.

6.2

There is a risk that if the user charge is set too high, it will result in a negative
reaction and suppression of demand for the facilities. Research has been
undertaken on the charges for other schemes in the UK and the contract will be
weighted to reflect the outcomes of this research.

7.

Equalities impact

7.1

An Equalities and Rights Impact Assessment (ERIA) was undertaken as part of the
initial report submitted to the Transport and Environment Committee. This has now
been updated into an Integrated Impact Assessment.

8.

Sustainability impact

8.1

The impacts of the project in relation to the three elements of the Climate Change
(Scotland) Act 2009 Public Bodies Duties have been considered, and the outcomes
are summarised below.

8.2

Expanding the project will help further develop and contribute towards the
outcomes of the Active Travel Action Plan and Sustainable Energy Action Plan. In
so doing the proposals in this report will reduce carbon emissions, increase the
city’s resilience to climate change impacts, and help achieve a sustainable
Edinburgh.

9.

Consultation and engagement

9.1

During the trial, stakeholder consultation was undertaken for each of the potential
sites. This was followed by consultation with all residents/businesses within 100m
of the proposed locations. The feedback from these consultations informed the
final design of the facilities. In addition, a statutory consultation was undertaken as
part of the TRO process.

Transport and Environment Committee – 4 October 2018

Page 5

9.2

For the full roll-out and any subsequent increase that may arise from this
Committee report we are proposing a streamlined process, only involving the
Community Council and any residents/businesses likely to be directly affected, prior
to the TRO process. Approval for this revised process will be sought from the
Transport and Environment Committee.

10.

Background reading/external references

10.1 Active Travel Action Plan.
10.2 On-Street Residential Bike Parking for Tenement Areas – report to February 2012
Transport, Infrastructure and Environment Committee.
10.3 Secure On-Street Cycle Parking – report to November 2016 Transport and
Environment Committee.

Paul Lawrence
Executive Director of Place
Contact: Ewan Kennedy, Transport Network Manager
E-mail: ewan.kennedy@edinburgh.gov.uk | Tel: 0131 469 3575

11.

Appendices

Appen

Appendix 1

Requested Locations

Appendix 2

Planned Key Performance Indicators
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Appendix 1
Requested locations
Name
Allan Street
Allanfield
Angle Park Terrace
Argyle Park Terrace
Balfour Street
Barclay Terrace
Barony Street
Bath Street
Bellevue Road
Bernard Street
Blackford Avenue
Blackwood Crescent
Breadalbane Terrace
Broughton Street
Bruntsfield Avenue
Bruntsfield Crescent
Bruntsfield Terrace
Bryson Road
Buccleuch Street
Buchanan Street
Bughtlin Gardens
Causewayside
Cheyne Street
Coltbridge Millside
Comiston Place
Comiston Road
Conrnwallis Place
Constitution Street
Couper Street
Craigend Park
Craighall Crescent
Dalkeith Road / Preistfield
Dalmeny Road
Dean Bank Lane
Denham Green Avenue
Drumdryan Street
Dublin Place
Dudley Avenue
Dudley Gardens
Dundas Street
Dundee Terrace
East Claremot Street
East London Street
East Parkside

No Requests

Objections
1
1
2
1
1
1
1
12
1
1
1
5
2
1
2
2
2
1
3
1
1
1
1
1
1
1
1
1
1
1
1
3
1
6
1
2
1
1
1
1
1
1
1
1

Easter Road
Eastfield
Edina Place
Eglinton Crescent
Ethel Terrace
Eton Terrace
Falcon Avenue
Falcon Rd
Ferry Road
Fingal Place
Gardeners Crescent
George IV Bridge
Gladstone Terrace
Glencairn Crescent
Glengyle Terrace
Gorgie Road
Grange Loan
Grosvenor Crescent
Harrison Gardens
Harrison Road
Henderson Row
High School Yards
Kenmure Avenue
Kier Street
Kings Road
Kirkhill Road
Lansdowne Crescent
Lauderdale Street
Lauriston Gardens
Lauriston Park
Lauriston Place
Lauriston Street
Learmonth Terrace
Lee Crescent
Leith Links
Lennox Street
Leven Terrace
Livingstone Place
Lochrin Buildings
Lochrin Terrace
Lonsdale Terrace
Lord Russell Place
Lorne Square
Lower Granton Road
Lutton Place
Magdala Crescent
Marchmont Crescent

1
3
1
8
1
1
1
2
1
1
1
1
1
4
2
3
1
1
2
1
1
3
1
1
1
1
1
4
6
1
1
1
1
1
1
1
3
1
1
3
2
1
2
1
2
3
9

6

Marchmont Road
Marchmont Street
Mardale Crescent
Marlborough Street
Maxwell Street
Melville Terrace
Merchiston Mews
Mertoun Place
Moncrieff Terrace
Montgomery Place
Montpelier Terrace
Morningside Road
Murdoch Terrace
Murrayfield Avenue
Ogilvie Terrace
Oxford Street
Panmure Place
Pitt Street
Pittville Street
Portobello - Kings Road
Portobello High Street
Prince Regent Street
Promenande Terrace
Queens Park Court
Rankeillor Street
Rintoul Place
Roseburn Place
Roseneath Place
Roseneath Street
Roseneath Terrace
Rossie Place
Rothesay Mews
Sandport Street
Saville Place
Sciennes
Sciennes Road
Scotland Street
Shaftsbury Park
Shandon Area
Sheriff Brae
Springfield Street
Spottiswoode Street
St Leonards Bank
St Leonards Street
St Margarets Place
St Stepehens Street
Stanwell Street

2
1
5
1
3
1
1
4
2
1
1
2
1
1
1
4
7
1
1
2
2
1
1
1
4
1
1
3
2
3
1
1
1
1
1
1
1
1
2
1
1
2
1
3
1
1
1

Straiton Place
Strathfillan Road
Summerhall Square
Tay Street
Temple Park Crescent
Thirlestane Lane
Thirlestane Road
Travit Street
Valleyfield Street
Viewforth Terrace
Warrander Park Crescent
Warrender Park Road
Warrender Park Terrace
Watertoun Road
Wellington Street
West Bryson Road
West Montgomery Place
West Winnelstrae
Westbank Street
Woodburn Terrace

7
1
2
2
2
1
3
3
4
1
2
2
1
2
1
3
1
2
1
4

Appendix 2
Planned Key Performance Indicators
Description

Comment

Measure

Reporting

Levels of occupancy

Data from online booking
system

Minimum of 80%
Occupancy

Contractor to
report figures
in a bi-annual
report

Overall Customer
Satisfaction

Customer satisfaction
from bi annual survey

Minimum of 90%
Satisfaction

Contractor to
report figures
in a bi-annual
report

General condition of the units

Maintenance queries to
be resolved within 3 days
of being raised, units to
be serviced at least twice
per year.

95% of maintenance
queries to be resolved
within 3 days of being
raised

Contractor to
report figures
in a bi-annual
report

80% of maintenance
queries to be resolved
within 1 day.
All units to serviced
twice a year

Functionality of the units

Customer satisfaction
from bi annual survey

Minimum of 75%
Satisfaction

Contractor to
report figures
in a bi-annual
report

Key Management

Customer satisfaction
from bi annual survey

Minimum of 90%
Satisfaction

Contractor to
report figures
in a bi-annual
report

Performance of online
booking system

Customer satisfaction
from bi annual survey

Minimum of 90%
Satisfaction

Contractor to
report figures
in a bi-annual
report

Key Management

Effective methodology to
replace lost keys

Minimum of 75%
Satisfaction

Contractor to
report figures
in a bi-annual
report

On call maintenance to fix
any material issue within 24
hours

Data gathered from log of
work to be maintained by
contractor

Minimum of 75% of
material issues
resolved within 24hrs.

Contractor to
report figures
in a bi-annual
report

