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Name
Drylaw Shopping Centre

Contract Award

Start Date 

Site Set Up

Erect Compound 

Take Delivery of Plant

Cat Scan Work Site 

Setting Out 

Phase 1 

Traffic Management 

Road Closure - PH1

Slabbed Area 

Downtakings

Excavate Existing Footway - 13.5m2

Excavate Existing Carriageway - 42.5m2

Removal of Kerb 15m

Drainage

Install Gully Pot & Cover - 1Nr

Install New Carrier Pipe - 8m

Footway

Excavate New Kerbline - 29.5mm

Lay New Kerbline - 29.5m

Regulating Sub Base - 43m2

Lay New Tactiles - 6m2

Lay New PCC Slabs - 43m2

Grouting - 43m2

Carriageway 

Lay 60mm AC20 - 12m2 Road & 9m2 Channel

Lay 50mm HRA 35/14 - 12m2 Road & 9m2 Channel

Road Markings 

Junction

Downtakings

Excavate Existing Footway - 43m2

Excavate Existing Carriageway Setts- 30m

Removal of Kerb 40.5m

Removal Bollards - 13Nr

Drainage

Install Gully Pot & Cover - 1Nr

Install New Carrier Pipe - 8m

Footway

Excavate New Kerbline -  84m & 28m HK & 26m BN

Lay New Kerbline - 84m & 28m HK & 26m BN

Regulating Sub Base - 57.3m2

Install New Bollards - 22Nr

Lay New Tactiles - 10.8m2

Lay New PCC Slabs - 46.5m2

Grouting - 57.3m2

Planter Topsoil - 40m2

Carriageway 

Cold Milling at 50mm - 280m2

Lay 60mm AC20 Regulating Table - 53.5m2

Lay 50mm HRA 35/14 - 280m2

Road Markings 

Phase 2

Traffic Management 

Road Closure - PH2

Downtakings

Excavate Existing Footway - 91.6m2

Excavate Existing Carriageway - 79.5m2

Removal of Kerb 37.5m

Excavate Existing Steps - 76m

Drainage

Install Gully Pot & Cover - 1Nr

Install New Carrier Pipe - 8m

Wall & Steps

Install New Wall - 15m

Fix Existing Wall - TBC

Install New Stepsl - 24m

Footway

Excavate New Kerbline - 67.5m & 7m HK & !2m BN

Lay New Kerbline - 84m & 28m HK & 26m BN

Regulating Sub Base - 57.3m2

Install New Cycle Hoops - 5Nr

Install New Bollards - 8Nr

Lay New Tactiles - 14.6m2

Lay New Corduroy Slabs - 21.5m2

Lay New PCC Slabs - 52.5m2

Grouting - 52.5m2

Planter Topsoil - 48.5m2

Lay 50mm 20mm DBM - 3.5m2

Lay 30mm 15/10 HRA - 3.5m2

Carriageway 

Cold Milling at 50mm - 82.5m2

Lay 60mm AC20 Regulating Table - 32.5m2

Lay 50mm HRA 35/14 - 82.5m2 & 7.5m2 Channel

Road Markings 

Phase 3

Traffic Management 

Road Closure - PH3

Downtakings

Excavate Existing Footway - 13.6m2

Removal of Kerb 7m

Footway

Excavate New Kerbline - 7m

Lay New Kerbline - 7m

Regulating Sub Base - 14.5m2

Install New Cycle Hoops - 3Nr

Lay New Tactiles - 5.5m2

Lay New PCC Slabs - 9m2

Grouting - 14.5m2

Carriageway 

Lay 50mm HRA 35/14 - 3m2 Channel

Road Markings 

Completion 

Contract Completion 
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B62981 Drylaw Shopping Centre

184 Contract Award

1 Start Date 

205 Site Set Up

206 Erect Compound 

207 Take Delivery of Plant

208 Cat Scan Work Site 

210 Setting Out 

2 Phase 1 

222 Road Closure - PH1

359 Slabbed Area 

223 Downtakings

224 Excavate Existing Footway - 13.5m2

352 Excavate Existing Carriageway - 42.5m2

225 Removal of Kerb 15m

227 Drainage

228 Install Gully Pot & Cover - 1Nr

230 Install New Carrier Pipe - 8m

234 Footway

235 Excavate New Kerbline - 29.5mm

238 Lay New Kerbline - 29.5m

241 Regulating Sub Base - 43m2

242 Lay New Tactiles - 6m2

243 Lay New PCC Slabs - 43m2

244 Grouting - 43m2

353 Carriageway 

355 Lay 60mm AC20 - 12m2 Road & 9m2 Channel

357 Lay 50mm HRA 35/14 - 12m2 Road & 9m2 Channel

358 Road Markings 

360 Junction

361 Downtakings

362 Excavate Existing Footway - 43m2

363 Excavate Existing Carriageway Setts- 30m

364 Removal of Kerb 40.5m

380 Removal Bollards - 13Nr

365 Drainage

366 Install Gully Pot & Cover - 1Nr

367 Install New Carrier Pipe - 8m

368 Footway

369 Excavate New Kerbline -  84m & 28m HK & 26m BN

370 Lay New Kerbline - 84m & 28m HK & 26m BN

371 Regulating Sub Base - 57.3m2

381 Install New Bollards - 22Nr

372 Lay New Tactiles - 10.8m2

373 Lay New PCC Slabs - 46.5m2

374 Grouting - 57.3m2

382 Planter Topsoil - 40m2

375 Carriageway 

379 Cold Milling at 50mm - 280m2

376 Lay 60mm AC20 Regulating Table - 53.5m2

377 Lay 50mm HRA 35/14 - 280m2

378 Road Markings 

383 Phase 2

385 Road Closure - PH2

406 Downtakings

407 Excavate Existing Footway - 91.6m2

408 Excavate Existing Carriageway - 79.5m2

409 Removal of Kerb 37.5m

435 Excavate Existing Steps - 76m

411 Drainage

412 Install Gully Pot & Cover - 1Nr

413 Install New Carrier Pipe - 8m

432 Wall & Steps

433 Install New Wall - 15m

434 Fix Existing Wall - TBC

468 Install New Stepsl - 24m

414 Footway

415 Excavate New Kerbline - 67.5m & 7m HK & !2m BN

416 Lay New Kerbline - 84m & 28m HK & 26m BN

417 Regulating Sub Base - 57.3m2

418 Install New Cycle Hoops - 5Nr

431 Install New Bollards - 8Nr

419 Lay New Tactiles - 14.6m2

430 Lay New Corduroy Slabs - 21.5m2

420 Lay New PCC Slabs - 52.5m2

421 Grouting - 52.5m2

422 Planter Topsoil - 48.5m2

428 Lay 50mm 20mm DBM - 3.5m2

429 Lay 30mm 15/10 HRA - 3.5m2

423 Carriageway 

424 Cold Milling at 50mm - 82.5m2

425 Lay 60mm AC20 Regulating Table - 32.5m2

426 Lay 50mm HRA 35/14 - 82.5m2 & 7.5m2 Channel

427 Road Markings 

436 Phase 3

438 Road Closure - PH3

439 Downtakings

440 Excavate Existing Footway - 13.6m2

442 Removal of Kerb 7m

450 Footway

451 Excavate New Kerbline - 7m

452 Lay New Kerbline - 7m

453 Regulating Sub Base - 14.5m2

454 Install New Cycle Hoops - 3Nr

456 Lay New Tactiles - 5.5m2

458 Lay New PCC Slabs - 9m2

459 Grouting - 14.5m2

463 Carriageway 

466 Lay 50mm HRA 35/14 - 3m2 Channel

467 Road Markings 

350 Completion 

173 Contract Completion 


