

Energy efficient street lighting Timetable of works

We are working in one ward at a time and we expect it to take between four and ten weeks in each ward, depending on the size of each ward and the number of lanterns to be replaced. Please note that dates may change.

| Area | Start* | Finish* |
|---------------------------------------------------------------------------------------------------------------|-----------|-----------|
| Adding telecells to LEDs already fitted during pilot (Gilmerton and Saughton) and wider replacement programme | Jun 2018 | Nov 2018 |
| Sighthill/Gorgie | Nov 2018 | Feb 2019 |
| Fountainbridge/Craiglockhart | Feb 2019 | Mar 2019 |
| Colinton/Fairmilehead | Apr 2019 | Jun 2019 |
| Pentland Hills | Jun 2019 | Jul 2019 |
| Almond | Jul 2019 | Sept 2019 |
| Drum Brae/Gyle | Sept 2019 | Nov 2019 |
| Corstorphine/Murrayfield | Nov 2019 | Jan 2020 |
| Inverleith | Jan 2020 | Feb 2020 |
| Forth | Feb 2020 | Apr 2020 |
| City Centre | Apr 2020 | May 2020 |
| Leith Walk | June 2020 | Jul 2020 |
| Leith | Jul 2020 | Aug 2020 |
| Craigtinny/Duddingston | Aug 2020 | Sept 2020 |
| Southside/Newington | Sept 2020 | Nov 2020 |
| Morningside | Nov 2020 | Dec 2020 |
| Liberton/Gilmerton | Dec 2020 | Mar 2021 |
| Portobello/Craigmillar | Mar 2021 | May 2021 |
| City-wide (streets which had restrictions, or we couldn't access) | Apr 2021 | May 2021 |

* All dates are subject to reprogramming and Wards were subject to resequencing in June 2019 to avoid conflict with areas during embargoed roads/areas during the Summer Edinburgh festival.