

Energy efficient street lighting Timetable of works

We are working in one ward at a time and we expect it to take between four and ten weeks in each ward, depending on the size of each ward and the number of lanterns to be replaced. Please note that dates may change.

Area	Start*	Finish*
Adding telecells to LEDs already fitted during pilot (Gilmerton and Saughton) and wider replacement programme	Jun 2018	Nov 2018
Sighthill/Gorgie	Nov 2018	Feb 2019
Fountainbridge/Craiglockhart	Feb 2019	Mar 2019
Colinton/Fairmilehead	Apr 2019	Jun 2019
Pentland Hills	Jun 2019	Aug 2019
Almond	Aug 2019	Sept 2019
Drum Brae/Gyle	Oct 2019	Dec 2019
Corstorphine/Murrayfield	Dec 2019	Feb 2020
Inverleith	Feb 2020	Mar 2020
Lockdown		
Inverleith	Jun 2020	July 2020
Forth	July 2020	Aug 2020
City Centre	Aug 2020	Dec 2020
Leith Walk	Dec 2020	Jan 2021
Leith	Jan 2021	Mar 2021
Craigtinny/Duddingston	Mar 2021	Apr 2021
Southside/Newington	Apr 2021	May 2021
<i>Morningside</i>	May 2021	July 2021
<i>Liberton/Gilmerton</i>	<i>Jul 2021</i>	<i>Oct 2021</i>
<i>Portobello/Craigmillar</i>	<i>Oct 2021</i>	<i>Nov 2021</i>
<i>City-wide (streets which had restrictions, or we couldn't access)</i>	<i>Jan 2021</i>	<i>Dec 2021</i>

* All dates are subject to reprogramming.

Dates in italics are subject to final agreement following the monthly programme review and are subject to change.