

Timetable - Monitoring/Phase 2

	2024				2025				2026		
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	
Phase 1											
Monitoring	[Blue]	[Pink]	[Red 1]								
Phase 2				[Light Green]	[Red 2]	[Light Green]	[Orange]	[Grey]	[Yellow]	[Yellow]	[Red 3]

Key

Complete Monitoring Surveys



Analyse Data & Prepare Report



Report to Committee



Review Phase 2 proposals



Finalise Design



Statutory Consultation



Prepare Traffic Order



Traffic Order – Legal Process*



Report to Committee



Notes:

To report on monitoring and approve further actions

To report on engagement and approve further actions

To include engagement as per Committee decisions

These elements are reliant on a decision to proceed with some, or part, of the Phase 2 proposals following the engagement and consultation on updated designs as requested by Committee.

Implementation, not shown in this timeline, would be expected to take place in Q2 or Q3 of 2026.

* Legal process will include detailed analysis of feedback received and report preparation.