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Options to Address Primary School Capacity and 

Accommodation Pressures in South Edinburgh 

Affecting James Gillespie’s Primary School, South Morningside Primary School, 

Bruntsfield Primary School, Tollcross Primary School, James Gillespie’s High School 

and Boroughmuir High School 

 

1 Introduction  

1.1 This consultation paper sets out the rationale for, and implications of, options to 

address primary school capacity and accommodation pressures in the south 

Edinburgh area.  The paper also sets out the consultation process and the 

means and timescales for making representations.  

1.2 The consultation paper is divided into the following sections: 

1. Introduction 

2. Background and Context 

3. Roll Projections, Catchment Data and Capacity Analysis 

4. Option 1 - Establish a New Primary School  

5. Option 2 - Increase the Capacity of South Morningside Primary School 

6. Option 3 - Maintain and Improve Existing Arrangements 

7. Planning and Transport 

8. Financial Considerations 

9. Indicative Construction Timescales 

10. Summary of Options 

11. Consultation Process 

 Appendices 

1. Response Questionnaire 

2. Existing Catchment Areas, School Locations and combined Deanbank and 

Oaklands Site 

3. Option 1a: Indicative Site Layout  

4. Options 1b, 1c and 2: Indicative Site Layout 

5. Option 1: Proposed Catchment Changes 

6. Option 1: Proposed Sections of South Morningside Primary School 

Catchment Area to be Realigned with New School Catchment Area 
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7. Option 1: Travel Routes and Distances between Blackford Rise Area and 

Proposed New Primary School Site  

8. Options 1 & 2: Proposed Section of James Gillespie’s Primary School 

Catchment Area to be Realigned with Tollcross Primary School 

9. Option 2: Proposed Catchment Changes 

10. Option 2: Travel Routes and Distances between Blackford Rise Area, 

Proposed Annexe Site and South Morningside Primary School 

11. Option 2: Travel Routes and Distances between Falcon Avenue Area, 

Proposed Annexe Site and South Morningside Primary School 

12. Option 3: Indicative Site Layout 

13. Option 3: Proposed Catchment Changes 

14. Revenue Cost Implications 

15. Analysis and Review of Nursery Proposals associated with all Options 

16. Inspection, Attainment and Achievement Information for Primary Schools 

1.3 Three different options have been identified for consideration as follows: 

Option 1 – Establish a new primary school on the combined site of the 

existing South Morningside Primary School Deanbank temporary annexe and 

the Oaklands Care Home on Canaan Lane incorporating sections of the 

Bruntsfield, James Gillespie’s and South Morningside Primary School 

catchment areas.  This option would also require the northern tip of the James 

Gillespie’s Primary School catchment area to be realigned with Tollcross 

Primary School and could be delivered with any of the following Early Years 

provision sub options: 

a. not including a nursery as part of the new school building due to the 

retention of the existing nursery classes of South Morningside Primary 

School currently based at Fairmilehead Church Hall;  

b. including a nursery as part of the new school building and retaining the 

capacity currently provided by the existing nursery classes of South 

Morningside Primary School based at Fairmilehead Church Hall; or  

c. including a nursery as part of the new school building to replace the 

capacity currently provided by the existing nursery classes of South 

Morningside Primary School based at Fairmilehead Church Hall and 

necessitating the closure of that facility.   

Option 2 – Increase the capacity of South Morningside Primary School to 

four streams by establishing a permanent annexe of South Morningside 

Primary School accommodating the nursery to P3 stages on the combined site 

of the existing Deanbank temporary annexe and the Oaklands Care Home on 

Canaan Lane.  This would require the existing South Morningside Primary 

School catchment to be extended to incorporate sections of the Bruntsfield and 

James Gillespie’s Primary School catchment areas and would also require the 
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northern tip of the James Gillespie’s Primary School catchment area to be 

realigned with Tollcross Primary School. 

Option 3 – Maintain and improve existing accommodation arrangements 

by permanently establishing South Morningside Primary School’s Deanbank 

temporary annexe including the provision of a new gym, the relocation of the 

South Morningside Primary School nursery to the Deanbank site and a minor 

catchment change to incorporate the combined site of the existing temporary 

Deanbank temporary annexe and the Oaklands Care Home within the South 

Morningside Primary School catchment area. 

1.4 The following table summarises the accommodation provided under each of the 

options considered in this consultation paper: 

Option 
Accommodation 
at Deanbank/ 
Oaklands site 

Accommodation 
at South 
Morningside 
Primary School 
main school site 

Impact on South 
Morningside 
nursery 
(Fairmilehead 
Church) 

Accommodation 
at Bruntsfield 
Primary School 

Accommodation 
at James 
Gillespie’s 
Primary School 

1a 
14 primary classes   
No nursery 

15 primary classes 
Existing nursery 
retained 

21 primary classes 15 primary classes 

1b 
14 primary classes   
New nursery 

15 primary classes 
Existing nursery 
retained 

21 primary classes 15 primary classes 

1c 
14 primary classes   
New nursery 

15 primary classes 
Existing nursery 
proposed for 
closure 

21 primary classes 15 primary classes 

2 
13 primary classes 
New nursery and 
Gym Hall 

16 primary classes 
Relocated to 
Deanbank/ 
Oaklands site  

21 primary classes 15 primary classes 

3 
6 primary classes 
New nursery and 
Gym Hall 

15 primary classes 
Relocated to 
Deanbank/ 
Oaklands site 

21 primary classes 19 primary classes 

1.5 Each of the options would require that varying degrees of catchment change be 

undertaken.  Option 1, the creation of a new primary school, would also require 

the transfer of pupils from existing schools although this would be on a 

voluntary basis.  Secondary school catchment areas are unaffected by any of 

the options considered in this paper. 

1.6 Options 1a, 1b, 1c and 2 would involve the transfer of parts of existing primary 

school catchment areas to different primary school catchments which 

introduces the potential issue of younger siblings of pupils currently in one 

primary school possibly being required to attend a different primary school from 

elder brother/sister in the future. 

1.7 Whilst it is not considered feasible to provide a guarantee regarding siblings 

under Options 1a, 1b, 1c and 2 in certain circumstances priority would be 

applied to siblings.  In future, after meeting catchment needs, younger siblings 

of pupils at any primary school (but not any associated nursery) which is subject 

to a change of catchment area who attended the school at the time of the 



4  

decision on catchment change and were, at that time, resident in the parts of 

that primary school proposed for transfer would be given priority for placing 

requests into that primary school in future.  This policy would apply for a full 

primary school cycle (i.e. seven years) but would only apply if, when the 

younger sibling was entering P1, he/she continued to be resident in the parts of 

the primary school catchment from which transfer had previously been 

approved and an elder sibling is still a pupil at that primary school. 

1.8 Comments on the proposals should be submitted by no later than close of 

business on Tuesday, 6 October 2015 by email or post to the addresses set out 

in Section 11 of this paper.  A response questionnaire is provided for this 

purpose which respondents are encouraged to use, details are included in 

Appendix 1 and which can also be completed online via the Council website 

www.edinburgh.gov.uk/southedinburghschools.  

1.9 Four public meetings will be held as follows, further details of which are 

provided in section 11:  

Venue Date Time 

South Morningside Primary School  Thursday, 3 September 2015 6:30pm – 8:30pm 

James Gillespie’s Primary School Tuesday, 8 September, 2015 6:30pm – 8:30pm  

Bruntsfield Primary School  Tuesday, 22 September 2015 6:30pm – 8:30pm  

St Peter’s RC Primary School Tuesday, 29 September 2015 6:30pm – 8:30pm  

 

2 Background and Context  

2.1 On 19 May 2015 the Education, Children and Families Committee approved 

that a consultation be undertaken regarding options to address the long-term 

accommodation issues in the south Edinburgh area.  This followed previous 

reports to Committee on 9 December 2014 and 4 March 2014 which set out the 

accommodation and capacity issues faced in this area and the requirement to 

identify solutions to these issues through discussions with each of the school 

communities affected.   

2.2 For the purposes of this process the south Edinburgh area is defined as 

encompassing the three primary school catchment areas covered by 

Bruntsfield, James Gillespie’s and South Morningside Primary Schools.  This 

area has traditionally experienced pressure on primary school places with 

schools having had high occupancy levels during a period of declining rolls and 

a necessity for additional accommodation subsequently being required through 

the provision of temporary units and annexes, some of which still remain. 

2.3 The Council’s over-riding priority is to ensure that it can meet its commitment to 

ensuring that places are available for all pupils to attend their local catchment 

school should they wish to do so.  The issue of rising primary school rolls in the 

City has been, and remains, a significant challenge but is one which the Council 

file:///C:/Users/9064936/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/1FJFBHAJ/www.edinburgh.gov.uk/southedinburghschools
http://www.edinburgh.gov.uk/download/meetings/id/45501/item_75_-_primary_school_capacity_pressure_in_south_edinburgh.
http://www.edinburgh.gov.uk/download/meetings/id/42416/item_75_-_primary_school_capacity_pressure_in_south_edinburgh.
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is committed to addressing and has been doing so successfully for several 

years through its primary school rising rolls programme.   

2.4 Through the establishment of stakeholder working groups and a consultative 

process with parents and school communities this programme has, in the past 

three years (including delivery of new accommodation for August 2015), 

delivered extensions to provide additional classrooms at 14 primary schools 

with additional accommodation also being created at several other primary 

schools by adapting existing buildings.   

2.5 Bruntsfield Primary School has experienced high P1 intakes in the past few 

years which have necessitated the school’s involvement in the rising rolls 

programme.  However, rather than new build, the accommodation solution 

identified for Bruntsfield Primary School was internal reconfiguration of the 

existing building to create more classroom space.  This reconfiguration has 

increased the capacity of the school while maintaining good supporting 

accommodation. 

2.6 Previous reports to the Education, Children and Families Committee setting out 

the issues in the south Edinburgh area have included Bruntsfield Primary 

School as a key component of a long-term solution for the area.  While 

projections suggest that the work undertaken at the school to date, and the 

further adaptations possible, would be sufficient to address projected growth in 

the catchment area there is a strong rationale for including a small proportion of 

the existing Bruntsfield catchment area within the proposed catchment area 

changes for options 1a, 1b and 2 and this is exemplified in the relevant sections 

of this paper.  

2.7 Through the rising rolls process James Gillespie’s Primary School was identified 

as a school that would struggle to accommodate catchment demand in August 

2015.  The school site is a reasonable size and a new classroom extension has 

been constructed for use from August 2015.  However, while the new building 

will provide the school with the accommodation necessary to provide sufficient 

places for its current and projected catchment demand, there will remain an 

ongoing requirement to accommodate classes in the existing temporary unit.  

There also remain suitability issues associated with the size of some of the 

classrooms in the main school building. 

2.8 The accommodation issues at South Morningside Primary School have been 

more acute and, in order to address capacity issues and the suitability issues 

associated with the temporary units on the school site and the annexe located 

at the Cluny Church Centre, the Rising Rolls Working Group at South 

Morningside Primary School identified a larger, off site annexe solution as its 

preferred option.  Accordingly, on 9 December 2014 the Education, Children 

and Families Committee approved that the short-term solution for South 

Morningside Primary School was the creation of a temporary P1 and P2 annexe 

at the former Deanbank Resource Centre on Canaan Lane. 

2.9 Whilst it is considered that accommodation pressures in the area can be 

addressed in the short term through the measures set out above which also 
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improve the suitability of the accommodation available, these solutions create 

their own challenges and a longer term, sustainable and permanent solution is 

now required.   

2.10 Several options for a longer-term solution have previously been investigated.  A 

report to the Council’s Estate Strategy and Rising Rolls Working Group on 8 

May 2013 considered options to relieve pressure through catchment review.  

However, it was acknowledged that there were only minor opportunities for 

catchment change and that these were unlikely to be of sufficient size to 

address the issue. The Estate Strategy and Rising Rolls Working Group 

concluded it was likely that additional accommodation would be required if 

intake numbers were sustained at their (then) present level. 

2.11 In 2011 a feasibility study was undertaken which considered options to locate all 

of South Morningside Primary School’s pupils in permanent buildings on the 

main school site; the provision of a new gym and relocation of the nursery were 

also considered.  This feasibility study was updated in 2014.  However, due to 

the significant loss of playground space which would arise and advice received 

from Planning that the height of the proposed buildings and their proximity to 

the common boundary would make planning issues difficult to overcome, the 

option of a permanent expansion of accommodation on the existing school site 

was not considered to be a reasonable or deliverable solution. 

2.12 The delivery of the first option which has been identified for consideration, 

creating an entirely new primary school, would entail significant additional 

capital and revenue costs and require considerable restructuring of the 

catchment areas of the non-denominational primary schools in the south 

Edinburgh area.  It is a long-term solution that would represent a significant 

change for the residents and wider communities of each school in the south 

Edinburgh area and would have significant budgetary implications.  For these 

reasons, two further options have been developed which seek to build upon the 

temporary solutions already delivered but with a more limited demographic and 

financial impact.  

Site Considerations 

2.13 There are few options in the south Edinburgh area to provide the land 

necessary to deliver any of the proposals considered in this paper and some of 

the options which are available could, in the absence of an appropriate site, 

carry with them a high degree of uncertainty in terms of the timescales within 

which they may be deliverable and the cost that would be attached. 

2.14 Accordingly, successfully identifying a site for a new school or an annexe 

building has been a significant factor in the failure to deliver previous proposals.  

This was most notably the case in 1998 when a proposal for a new double 

stream primary school on an NHS site was consulted upon, approved and 

included within the Council’s first Public Private Partnership (PPP) project but 

could not be delivered as the availability of the site slipped beyond project 

longstop dates resulting in its removal from the project.   
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2.15 In the report to Committee on 9 December 2014 a potential site constituted from 

the site of the former Deanbank Resource Centre (now the Deanbank 

temporary annexe of South Morningside Primary School) and the directly 

adjacent site on which the Oaklands residential care home is located was 

identified.  This site is considered to be appropriate for an educational 

establishment and, as it is in Council ownership through Health and Social 

Care, offers a high level of certainty and control regarding both availability and 

the timescales to deliver whatever solution is approved by Council as the 

outcome of this consultation process. 

2.16 Oaklands is one of Health and Social Care’s older facilities and there is a desire 

to replace it with a new facility on a different site.  Whilst the business case for 

the provision of a new facility will assume a receipt for the combined Oaklands 

and Deanbank site; no business case has yet been considered, or approved, by 

the appropriate Committee and the full funding package which would allow this 

to be progressed is not yet in place.  It is fully recognised that a new care home 

would have to be delivered before the Oaklands site could be vacated and the 

indicative timescales set out in this paper are therefore contingent on a new 

care home being completed prior to the start of construction of any new primary 

school or annexe building. 

2.17 When it approved that a statutory consultation for the south Edinburgh area 

could be progressed, the Education, Children and Families Committee noted 

the intention of Children and Families to undertake discussions with Health and 

Social Care regarding arrangements for the transfer of the Deanbank Resource 

Centre and Oaklands residential care home sites.  In order to implement interim 

accommodation solutions for South Morningside Primary School, Children and 

Families has leased the Deanbank Resource Centre site from Health and Social 

Care and discussions regarding the value and timing of the purchase of the 

combined Deanbank and Oaklands site which would also allow Health and 

Social Care to progress the necessary business case for the provision of a new 

facility are underway. 

2.18 The size of site for any new (or replacement) school is prescribed in the School 

Premises (General Requirements and Standards) (Scotland) Regulations 1967 

and the 1973 and 1979 amendments to those regulations.  For a new double 

stream primary school with capacity for a further 40 pupils in the nursery, the 

total site size should be 1.9 hectares comprising two elements for which the 

appropriate sizes are defined separately: 

 A main school site on which the actual school buildings are located of not 

less than 1.3 hectares (of which 0.1 hectares relates to the nursery); and 

 An area for playing fields of not less than 0.6 hectares. 

2.19 The size of the combined Deanbank and Oaklands site is 0.96 hectares which 

is less that the minimum specified requirement for a main new school site.  In 

certain circumstances a smaller site area for either element can be provided 

with the consent of the Scottish Government subject to it being agreed that it 

http://www.edinburgh.gov.uk/download/meetings/id/45501/item_75_-_primary_school_capacity_pressure_in_south_edinburgh.
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would be impractical or unreasonable to apply the standards within the 

legislation.   

2.20 The combined site is considered sufficient to provide an appropriate 

environment for a new primary school and nursery of this size.  Accordingly, the 

consent of the Scottish Government to make use of the smaller sitewill be 

progressed to ensure, should the Council wish to pursue Option 1, that the 

decision of the Scottish Government is known at the earliest opportunity and 

ideally in advance of the Council’s consideration of the outcomes of this 

statutory consultation in February 2016.  

2.21 The regulations do not actually require that playing fields (or pitches) are 

adjacent to the actual school building but that they are available to the school 

i.e. could be elsewhere and off-site.  In Edinburgh there are many schools 

where the maximum areas for playing fields are not met however the city 

complies with the regulations by virtue of the extensive alternative pitch 

provision which is available to schools throughout the city.  Taking the area of 

such off-site facilities into consideration this would be the case which would 

apply regarding the proposed new primary school. 

2.22 The establishment of the current Deanbank temporary annexe of South 

Morningside Primary School did not require that a statutory consultation be 

undertaken under the Schools (Consultation) (Scotland) Act 2010 as it was 

established as a temporary measure.  However, despite currently being the site 

of an educational facility, to establish a permanent annexe of South 

Morningside Primary School on the combined Deanbank and Oaklands site 

does require that a statutory consultation be undertaken.  While the consent of 

the Scottish Government would be required to deliver a new primary school on 

this site as it is smaller than specified in the regulations, no such consent would 

be required to establish permanent annexe accommodation.  

2.23 Deanbank House was built circa 1912.  While the Deanbank House building is 

not listed, due to its location within the Grange Conservation area Planning has 

advised that, regardless of the option, they would expect the Deanbank House 

building to be retained.  The demolition of unlisted buildings (such as Deanbank 

House) which are considered to make a positive contribution to a conservation 

area is only permitted where the proposals may be justified by the condition of 

the building, the conservation deficit, the adequacy of efforts made to retain the 

building and the relative public benefit of the demolition. 

2.24 Children and Families believe this represents a significant risk to the delivery of 

any option which would require the demolition of the Deanbank House building.  

Accordingly, all options considered retain the Deanbank building as a part of the 

final design solution.  The Oaklands Care Home building is not of historic 

interest and all options considered would require, and assume, its demolition. 
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3       Roll Projections, Catchment Data and Capacity Analysis 

3.1 This section considers the historic, current and projected roll and catchment 

population data and the accommodation issues and other factors that have 

resulted in this consultation being undertaken and that have shaped the options 

set out in this paper.  

South Edinburgh Area Overview  

3.2 Table 1 shows that, between the three south Edinburgh primary schools, there 

will be, as of August 2015, an optimum operating capacity of 1,736 primary 

pupils.  However, the combined roll of the three schools in August 2015 is 

forecast to be 1,706; an occupancy level exceeding 98%.  However, it should 

be noted that generic capacity figures do not take account of a school’s 

capacity for team teaching arrangements; a practice which is increasingly 

commonplace across the Council’s primary school estate including at each of 

the three south Edinburgh primary schools. 

Table 1: School Capacity and Estimated Class and Roll Data for August 2015 

School 
Number of 

Classes 
Capacity (as 
of Aug 2015) 

Classes 
Expected 
2015/16 

Estimated 
Roll 

2015/16 

Estimated 
Occupancy 

Rate 

Bruntsfield 20 560 20 559 99.8% 

James Gillespie’s  19 546 17 494 90.0% 

South Morningside 21 630 21 653 103.6% 

Totals 60 1,736 58 1,706 98.3% 

3.3 Figure 1 shows how the combined rolls of the three primary schools has 

changed since 1985 and illustrates that the capacity challenges currently faced 

in this area are the greatest in more than 30 years.  It also illustrates that the 

peak experienced in 1998 when a new school was previously approved for the 

south Edinburgh area was lower than the current combined roll.   

Figure 1: Growth in the combined rolls of Bruntsfield, James Gillespie’s and 

South Morningside Primary Schools 
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3.4 The growth in the overall school roll has been driven by growth in the combined 

primary age catchment populations of each of the three south Edinburgh 

primary schools.  This population growth has been significant, rising from 1,445 

primary aged pupils in 2006 to 1,861 in 2014 – a rise of nearly 29% in eight 

years compared to a citywide increase in the primary age population of 11.5% 

over the same period.   

3.5 A reduction in the number of pupils from outside the south Edinburgh area 

being successful in gaining a place at one of the three south Edinburgh schools 

has been a consequence of increased catchment demand.  The percentage of 

non-catchment pupils in the combined south Edinburgh primary school roll has 

fallen every year since 2005 from 22.6% to 9.9% in 2014.   

3.6 However, while the overall pupil population in the south Edinburgh area has 

increased, patterns of parental choice have remained relatively consistent.  For 

example the percentage of pupils from the combined Bruntsfield, James 

Gillespie’s and South Morningside Primary School catchment areas attending a 

Roman Catholic (RC) school has remained between 10.3% and 12.5%.  

Furthermore, the percentage of non-denominational pupils from these three 

catchment areas attending any of the three primary schools has remained at 

approximately 90%.   

Bruntsfield Primary School 

Capacity and Growth 

3.7 The roll at Bruntsfield Primary School has increased from 431 primary pupils in 

2010 to 556 in 2014, a growth of 29% over a five year period.  The roll has not 

been this high for at least 30 years and has necessitated that work be 

undertaken at the school to create additional classroom space by subdividing 

some of the very large classrooms in the building.  By August 2015 the school’s 

capacity will be 20 classes (560 pupils) and a feasibility study undertaken to 

explore options to create additional classroom space has identified several 

other solutions to further increase the school’s capacity to 21 classes (630 

pupils) if that is ultimately required. 

3.8 In addition to some very large classrooms the school has three halls, two of 

which are among the largest in the city’s primary school estate.  The school 

also benefits from a swimming pool.  However, the school grounds are small 

and, while the school and Parent Council have recently secured funding for a 

significant investment in playground improvements, in terms of the ratio of the 

number of pupils per m², it is one of the smallest playgrounds in the city. 

3.9 The accommodation pressure being experienced at Bruntsfield Primary School 

is principally attributable to significant growth in the primary age catchment 

population which has increased by a third since 2010.  Despite pressure on 

surrounding schools the percentage of the total pupil population attending 

Bruntsfield has seen little change, rising from 73% in 2010 to 75% in 2014.   

3.10 In 2014, the loss to the RC sector accounted for 46% of the pupils from the 

catchment area’s primary age population choosing to attend another school.  
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However, there is a broad range of schools attended by those choosing a non-

denominational primary school other than Bruntsfield Primary School with the 

most popular alternative options being Bun Sgoil Taobh na Pairce, James 

Gillespie’s Primary School, South Morningside Primary School, Tollcross 

Primary School, Sciennes Primary School and Dalry Primary School.   

3.11 The percentage of non-catchment pupils attending Bruntsfield Primary School 

has fallen from 20% in 2010 to 16% in 2014.  However, it is only in the 2014 P1 

intake that the percentage of non-catchment pupils gaining a place at the 

school has been significantly reduced, falling to just one pupil.  The percentage 

of the total catchment pupil population attending Bruntsfield Primary School 

also rose marginally to 78% with more than half of those attending another 

school choosing the RC sector, in particular St Peter’s RC Primary School.     

Roll Projections 

3.12 Figure 2 suggests that, based on births from five years prior and data for known 

housing development, the non-denominational P1 catchment population at 

Bruntsfield Primary School will reach its highest level in August 2016.  An intake 

of 90 P1 pupils is forecast for that year.  The next two year’s intakes are 

forecast to be 75 pupils, the same level as August 2015.  This level of intake is 

consistent with a school operating almost at full three streams (21 classes).  

Figure 2: Actual Catchment Births (from five years prior) and P1 ND Catchment 

Population (Actual and Projected), 2010 to 2018 

 

3.13 Longer term projections based on the National Records of Scotland (NRS) age 

5-11 years population projections for the City of Edinburgh Council area 

suggest that regular intakes of 90 pupils could become commonplace beyond 

2018.  If this were to be the case, it would suggest that growth to 21 classes 

would be required in the long-term.  This is the level of capacity that a feasibility 

study has identified may be achieved within the schools existing 

accommodation whilst continuing to meet the Scottish Government’s 

recommended level of General Purpose space provision. 
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James Gillespie’s Primary School 

Capacity and Growth 

3.14 The roll at James Gillespie’s Primary School has increased from 402 primary 

pupils in 2010 to 451 in 2014 (growth of 12%) and has not been this high for at 

least 30 years.    

3.15 The relatively modest growth in the overall roll masks significant increases in P1 

intakes in the last two years.  In the 28 years prior to 2013 the P1 intake at 

James Gillespie’s Primary School had not exceeded 66 pupils.  However, in 

2013 and 2014 the P1 intakes were 75 and 85 respectively.  The P1 intake for 

August 2015 is anticipated to be 90 pupils.  This is an intake level more 

commonly associated with a three stream school (21 class capacity). 

3.16 These increases at P1 have necessitated that the temporary units at the school 

be retained and that it be included in the primary school rising rolls programme 

for August 2015.  This has resulted in the delivery of additional classroom and 

general purpose space and, following reassessment according to the Scottish 

Government’s new primary school capacity guidance, increases the capacity of 

the school to 19 classes (546 pupils) from its previous level of 16 classes.  

3.17 As a result of the new rising rolls building the school now benefits from two new 

classrooms and a large open General Purpose space.  The General Purpose 

spaces within the main school building are generally small and the school also 

has six classrooms which fall below the minimum size expected by the Council.  

However, the school benefits from a playground area that is relatively large for 

a city centre school and in 2013 work on a new gym hall and a new nursery was 

completed.  Two of the existing classrooms were also significantly refurbished 

during these works.    

3.18 The total primary age population of the James Gillespie’s catchment area 

(excluding pupils attending independent schools) in 2010 was 427 pupils which 

grew by 29.5% to 553 in 2014.  Despite pressure on surrounding schools, the 

percentage of the total catchment pupil population attending James Gillespie’s 

Primary School has seen little change, rising from 65% in 2010 to 70% in 2014. 

3.19 Loss to the RC sector accounts for 26% of the pupils from the catchment area’s 

primary age population choosing to attend another school.  However there is a 

broad range of schools attended by those choosing a non-denominational 

primary school other than James Gillespie’s with the most popular alternative 

options being Bruntsfield Primary School, South Morningside Primary School, 

Tollcross Primary School and Sciennes Primary School.   

3.20 In the 2014 P1 intake the percentage of non-catchment pupils was 8% 

compared to 11% in 2010.  Accordingly, there is little difference in the 

percentage of P1 places being allocated to non-catchment pupils.  However, 

the percentage of non-catchment pupils attending James Gillespie’s Primary 

School as a whole has fallen from 30% in 2010 to 14% in 2014.  This reduction 

suggests that places made available beyond P1 as a result of increases in class 

size limits which would previously have allowed higher numbers of non-
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catchment pupils to transfer into the school are now being filled by catchment 

pupils from the school’s waiting list.   

Roll Projections 

3.21 Figure 3 (below) suggests that, based on births from five years prior and data 

from known housing development, the non-denominational P1 catchment 

population at James Gillespie’s Primary School will reach its highest level in 

August 2015 when an intake of 90 P1 pupils is forecast.  However, there is a 

significant drop in the catchment births the following year and an intake in 

August 2016 comparable to those experienced pre-2013 is forecast (60 pupils).  

The following two years are projected to see a return to higher intake levels with 

an intake of 75 pupils projected for 2017 and an intake of 90 pupils projected as 

potentially being necessary for 2018.   

Figure 3: Actual Catchment Births (from five years prior) and P1 ND Catchment 

Population (Actual and Projected), 2010 to 2018 

 

3.22 Longer term forecasts based on the National Records of Scotland (NRS) 

population projections for the Council area suggest that regular intakes of 75 

pupils would become commonplace beyond 2018.  This would suggest that a 

capacity of 19 classes would be required in the longer-term.  Accordingly, the 

school has capacity to support the projected growth albeit requiring the 

continued use of two classes in the temporary unit and a further six classes in 

classrooms that fall below the minimum size expected by the Council.  

3.23 However, the significant growth in the total catchment population at all stages 

does suggest that growth in the birth rate and new housing developments are 

not the only factors behind the accommodation pressures being experienced in 

the James Gillespie’s catchment area.  Anecdotal evidence suggests that the 

development of student accommodation in the City of Edinburgh Council area 

has drawn students away from private rental properties within Marchmont and 

other areas creating opportunities for families to move into the James 

Gillespie’s catchment area.  This is one of the reasons why projections are 

updated on an annual basis.   
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South Morningside Primary School 

Capacity and Growth 

3.24 South Morningside Primary School is a 21 class (630 pupil) capacity school split 

across three sites.  The school’s nursery class is located at Fairmilehead 

Church, two miles from the main school site on Comiston Road.  From August 

2015 the school is operating a temporary P1/P2 annexe at the former 

Deanbank Resource Centre on Canaan Lane which replaces the previous two 

classroom annexe at the Cluny Church Centre and the four classrooms located 

in temporary units on the main school site.  The 15 remaining classrooms on 

the main school site will accommodate all P3 to P7 pupils. 

3.25 The roll at South Morningside Primary School in 2014 is 630 pupils, the highest 

it has been since 2001.  The roll for August 2015 is forecast to be 653 pupils - 

the highest for at least 30 years.  The optimum P1 intake for a school with a 21 

class capacity is 90 pupils based on forming two classes of 25 and a team 

teaching class of 40 pupils.  However, the school has exceeded this intake level 

twice in the past five years and it is forecast will do so again in August 2015.   

3.26 The most efficient P1 intake limit after 90 pupils is 99, allowing three classes of 

33 pupils at the P4 to P7 stages without incurring the cost of an additional 

teacher (this also means it is a limit that can be defended at appeals).  However 

at P1, an intake limit of 99 pupils requires the formation of one class of 25 

pupils and two team teaching classes of up to 37 pupils, thus incurring the cost 

of an additional teacher compared to an intake of 90 and requiring two 

classrooms capable of supporting larger class sizes.  If the P2 and/or P3 stages 

also exceed 90 pupils there is a requirement for both an additional teacher and 

classrooms large enough to support team teaching classes in these stages. 

3.27 The accommodation at the Deanbank temporary annexe has been arranged in 

a way that provides the classroom space necessary to support larger team 

teaching classes at P1 and P2 and provide these classes with several breakout 

spaces.  However, operating an annexe building that is approximately 1km from 

the main school site is a challenge from a management perspective and also 

creates logistical issues for parents with children at both school sites. 

Roll Projections 

3.28 While it may be significant in terms of staffing and accommodation implications, 

in real terms the difference between P1 intakes of 90 or 99 pupils is small.  This 

means projections of future P1 intakes must be treated with caution.  For 

example, while an intake of 99 was correctly projected for August 2014, the 

intake for August 2015 was projected to be 90 but current registration numbers 

suggest that a requirement for an intake of 99 is more likely.  South 

Morningside traditionally draws a high number of non-catchment placing 

requests meaning that an intake from the catchment population of 91 rather 

than 90 would most likely result in an overall intake of 99.  Accordingly, within 

projections for the South Morningside area the margins of error are very fine. 
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3.29 Figure 4 illustrates that the birth rate in the catchment area has changed little 

over a nine year period.  The exception to this is the significant spike in 2009 

affecting the 2014 P1 intake.   

Figure 4: Actual Catchment Births (from five years prior) and P1 ND Catchment 

Population (Actual and Projected), 2010 to 2018 

 

3.30 Figure 5 illustrates that the total primary age population of South Morningside 

Primary School had remained broadly static until 2014 when it grew 

significantly.  

Figure 5: Total South Morningside Primary School Catchment Population, 2004 

to 2014 

 

3.31 The reason for this growth is increasing numbers of P1 age pupils within the 

catchment area and the cumulative effect this is having on the total catchment 

population as these higher numbers roll forward and lower numbers at P7 enter 

secondary school.  The total P1 catchment population has increased from 87 in 

2009 to 117 in 2014 and registrations for August 2015 suggest that it is likely to 

stay at these higher levels. 

3.32 The number of P1 pupils within the South Morningside Primary School 

catchment area attending an RC school has also increased from 14 in 2009 to 

20 in 2014.  It is this increase that has allowed South Morningside’s P1 intake to 

remain within the 99 pupil intake limit.  



16  

3.33 Growth in the P1 stage alone rather than at several stages would suggest that 

the increased accommodation pressure at South Morningside Primary School is 

related principally to an increase in the birth rate.  However, with the exception 

of a spike in 2009 affecting the 2014 catchment population, changes in the birth 

rate have been largely insignificant and do not fully explain the high 

registrations being experienced for August 2015.  Additionally, in several years, 

most notably 2011 and 2013, the total number of P1 pupils in the catchment 

(i.e. including denominational and non-denominational pupils) has exceeded the 

births from five years prior.  Accordingly, other factors such as migration of 

young families into the catchment area or changes in the number of pupils 

attending schools in the independent sector are likely to be unquantifiable 

contributing factors.   

4 Option 1 – Establish a new Primary School 

Option Overview 

4.1 Establish a new primary school on the combined site of the existing South 

Morningside Primary School Deanbank temporary annexe and the Oaklands 

Care Home incorporating sections of the Bruntsfield, James Gillespie’s and 

South Morningside Primary School catchment areas.  This option would also 

require the northern tip of the James Gillespie’s Primary School catchment area 

to be realigned with Tollcross Primary School and could be delivered with any 

of the following Early Years provision sub options: 

a. not including a nursery as part of the new school building due to retention 

of the existing nursery classes of South Morningside Primary School 

currently based at Fairmilehead Church Hall;  

b. including a nursery as part of the new school building and retaining the 

capacity currently provided by the nursery classes of South Morningside 

Primary School based at Fairmilehead Church Hall; or  

c. including a nursery as part of the new school building to replace the 

capacity currently provided by the nursery classes of South Morningside 

Primary School based at Fairmilehead Church Hall and necessitating the 

closure of that facility. 

Option Summary 

 A new double stream (14 class) primary school would be established on the 

combined site of the existing South Morningside Primary School Deanbank 

temporary annexe and the Oaklands Care Home on Canaan Lane.  

 The Deanbank House building would be retained and upgraded and would 

form part of the new school’s accommodation. 

 In addition to the accommodation in Deanbank House a new school building 

would be constructed to include eight classes together with gym, dining and 

office facilities. 
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 Under Option 1a the new school building would not include a nursery facility 

and South Morningside Primary School’s nursery would continue to operate 

from the Fairmilehead Church. 

 Under Option 1b the new school would include a new nursery facility and 

South Morningside Primary School’s nursery would be retained. 

 Under Option 1c the new school would include a new nursery facility and 

South Morningside Primary School’s nursery would close with any remaining 

eligible pupils offered a place at the new school’s nursery. 

 Sections of the catchment areas of Bruntsfield, James Gillespie’s and South 

Morningside Primary School would become the catchment area of the new 

school. 

 The new school’s catchment area would include the Craighouse Campus 

development. 

 The northern tip of the James Gillespie’s catchment area would be realigned 

with Tollcross Primary School. 

 The date from when the catchment changes would be effective is the school 

year at the start of which the new primary school could be completed and 

opened and is entirely dependent on when that happens; the pupil 

registration process would be progressed on that basis.  The new primary 

school would become the non-denominational catchment school for all P1 

pupils living in the new school’s catchment area at the time of P1 

registrations in the preceding November.      

 In November of the year preceding the opening of the new school, all pupils 

from P1 to P6 stages living in the new catchment area and also those pupils 

from P1-P6 stages attending any other non-denominational and 

denominational primary schools in the city would be offered the opportunity 

of applying for a place at the new school for the start of the following school 

year. Subject to the level of interest places would be offered on a prioritised 

basis with the overarching aim being to achieve the required transfer of 

pupils from the other south Edinburgh schools.   

 There would be no mandatory transfer for pupils living in the new catchment 

area. 

 In the following January the class organisation of the new school for the start 

of the forthcoming school year in August would be established based on P1 

registrations and those P1 to P6 catchment pupils accepting the offer of a 

place at the new school. 

 Standard processes for the placement of non-catchment pupils making a 

placing request to the new school would apply, however, places for 

catchment pupils would be reserved at each stage through the school year. 

 If the number of pupils voluntarily transferring from South Morningside 

Primary School is insufficient to allow all remaining South Morningside 
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Primary School pupils to be accommodated on the main school site, an 

annexe of South Morningside Primary School would continue to operate in 

classes within the new primary school building(s) until such time as numbers 

fell sufficiently. 

 If the number of pupils accepting the offer of a place at the new school 

exceeds the available capacity, pupils from South Morningside Primary 

School would be prioritised to reduce the requirements for the continuation 

of an annexe of South Morningside Primary School on the new school site. 

 Options 1a, 1b and 1c would involve the transfer of parts of existing primary 

school catchment areas to different primary school catchments which 

introduces the potential issue of younger siblings of pupils currently in one 

primary school possibly being required to attend a different primary school 

from elder brother/sister in the future. 

 Whilst it is not considered feasible to provide a guarantee regarding siblings 

under Options 1a, 1b and 1c in certain circumstances priority would be 

applied to siblings.  In future, after meeting catchment needs, younger 

siblings of pupils at any primary school (but not any associated nursery) 

which is subject to a change of catchment area who attended the school at 

the time of the decision on catchment change and were, at that time, 

resident in the parts of that primary school proposed for transfer would be 

given priority for placing requests into that primary school in future.  This 

policy would apply for a full primary school cycle (i.e. seven years) but would 

only apply if, when the younger sibling was entering P1, he/she continued to 

be resident in the parts of the primary school catchment from which transfer 

had previously been approved and an elder sibling is still a pupil at that 

primary school. 

 To ensure a contingency is maintained, the temporary unit at James 

Gillespie’s Primary School would only be removed once organisations for 

the new school and James Gillespie’s Primary School were agreed in 

January prior to the new school opening and it was clear that there would be 

no continuing requirement for the temporary unit building.  

 No changes would be made to existing secondary school catchment 

boundaries.  James Gillespie’s High School would continue to be the 

catchment secondary school for pupils attending the new primary school 

from the former James Gillespie’s Primary School catchment area while 

Boroughmuir High School would continue to be the catchment secondary 

school for pupils attending the new primary school from the former South 

Morningside and Bruntsfield Primary School catchment areas.  Tollcross 

Primary School is currently a feeder primary school to James Gillespie’s 

High School and so there would also be no change of secondary school for 

pupils from the northern tip of the James Gillespie’s Primary School 

catchment area realigned with Tollcross Primary School.  



19  

 South Morningside Primary School would be reduced to double stream (15 

classes) with all primary classes being on one site.  James Gillespie’s 

Primary School would be reduced to double stream (15 classes) with the 

removal of the temporary unit and reconfiguration of smaller classes subject 

to rolls falling to appropriate levels.  Bruntsfield Primary School would retain 

the ability to operate as a three stream (21 class) school.  

 The selection of Option 1c would require that the proposed closure of South 

Morningside Primary School’s nursery classes be referred to Scottish 

Ministers for consideration.  

Implications 

4.2 This section considers the implications and practicalities of implementing the 

option to establish a new primary school in the south Edinburgh area which 

would involve four main elements: 

(i) The establishment of a new double stream (14 class) primary school on the 

combined sites of the existing South Morningside Primary School Deanbank 

temporary annexe and the Oaklands Care Home on Canaan Lane; 

(ii) The realignment of catchment boundaries to meet capacity objectives and 

create a catchment area for a new south Edinburgh school; 

(iii) The process by which a new school would be populated; and 

(iv) The inclusion, or exclusion, of new nursery facilities with the new primary 

school and the corresponding closure or retention of South Morningside 

Primary School’s nursery classes at Fairmilehead Church. 

4.3 Secondary school provision would remain unaffected by this proposal.  

Accordingly, the catchment boundaries currently in place for secondary schools 

would remain as they are.  This means that the primary pupils in the James 

Gillespie’s Primary School section of the new primary school catchment would 

continue to feed into James Gillespie’s High School while primary pupils in the 

South Morningside Primary and Bruntsfield Primary sections of the new primary 

school catchment would continue to feed into Boroughmuir High School.  

Tollcross Primary School is currently a feeder primary school to James 

Gillespie’s High School and so there would also be no change of secondary 

school for pupils from the northern tip of the James Gillespie’s Primary School 

catchment area realigned with Tollcross Primary School. 

Establishing a New Primary School  

4.4 A new primary school would be established on the combined site of the existing 

South Morningside Primary School Deanbank temporary annexe and the 

Oaklands Care Home on Canaan Lane.  The Deanbank House building would 

be retained and upgraded to form part of the accommodation of the new school.  

The Oaklands Care Home would be demolished to make way for a new school 

building. 

4.5 The new school would be double stream (14 classes) with capacity for 420 

primary pupils.  A feasibility study to consider how the new build element of the 
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new school could be located on the combined Oaklands and Deanbank site has 

been undertaken.  The indicative site layout is included as Appendix 3 for option 

1a (excluding a new nursery) and Appendix 4 for options 1b and 1c (both 

including a new nursery).  In developing this feasibility study, the advice of 

Planning has been sought and consideration has been given to traffic 

implications for the area, the requirements of developing a design in a 

conservation area, limiting the impact on the mature trees in the grounds of the 

site and limiting the impact of the design on neighbouring properties.   

4.6 Appendices 3 and 4 show that the new school building would be located to the 

east of the site and would be accessed via a landscaped courtyard which would 

be used to address the significant level drop across the combined Deanbank 

and Oaklands site allowing disabled users ease of access.  Being south west 

facing, this should also act as an attractive and sunny open space.  The existing 

access road would be retained and upgraded for vehicular turning 

requirements.  The loss of existing trees on the site would be minimal.   

4.7 Subject to the availability of the Oaklands site and the availability of the capital 

and revenue funding to progress the project it would be the intention to have the 

new primary school constructed and operational as soon as possible.  It is 

estimated that the earliest date when a new primary school could be opened is 

August 2019 with the new school and nursery (if required) built over an 

estimated three phases starting on site in August 2017.  This would be 

dependent on the Oaklands site being secured from Health and Social Care 

and vacated well in advance of the construction start date.   

4.8 An indicative proposal for the phasing of the construction would be as follows: 

 Phase 1: Construct new building 

During phase 1 the Oaklands site would be isolated from the Deanbank site 

to allow the main school building to be constructed whilst maintaining the 

operation of South Morningside Primary School’s Deanbank temporary 

annexe.  Accordingly, there would be no requirement for decant of the pupils 

from the Deanbank temporary annexe whilst the new building was being 

constructed.   

It is estimated that the duration of this building phase would be 

approximately 15 months.  This may be able to be reduced slightly for the 

option excluding a nursery but for the purposes of this paper 15 months is 

considered a reasonable estimate for either option.   

On completion of the new building the pupils would be decanted into it from 

the Deanbank temporary annexe to allow the upgrade works to be 

undertaken. 

 Phase 2: Construct hard standing, access, car parking and undertake initial 

upgrade works to Deanbank House 

During phase 2, the access route which had previously not been part of the 

building site in order to maintain access to the Deanbank temporary annexe 
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building during Phase 1 would be reconfigured to form the hard standing, 

access routes and car parking for the new school.   

The initial upgrade works to Deanbank House would also be undertaken 

together with any further upgrade works which were possible within the time 

available in advance of the start of the next school year by when the building 

would require to be available for use.  It is estimated that the duration of this 

phase would be a minimum of three months. 

 Phase 3: Further upgrade works to Deanbank House 

Any further upgrade works required to Deanbank House which could not be 

completed in the time available before the necessity to open the new school 

would be progressed in the next available school holiday periods; this may 

require any substantive works to be undertaken over several future summer 

holiday periods. 

Catchment Realignment Overview 

4.9 The location of the school building, existing pupil flows, obvious geographical 

boundaries, public transport links and distances to and from a school are all 

factors taken into account when establishing new catchment boundaries. 

However, the principal driver is to ensure that the catchment populations for 

each of the schools affected are appropriate to their proposed capacity. 

4.10 Under Options 1a, 1b and 1c the catchment areas of James Gillespie’s and 

South Morningside Primary Schools would be realigned to reduce their 

catchment populations to a level consistent with double stream (14/15 class) 

capacities.  The resulting catchment area for the new school would also be 

appropriate for a double stream school.   

4.11 The catchment changes proposed under Option 1a, 1b and 1c are shown in 

Appendix 5.  More detailed maps and lists of the addresses affected may be 

viewed on the Council website www.edinburgh.gov.uk/southedinburghschools. 

4.12 The date from when the catchment changes would be effective is the school 

year at the start of which the new primary school could be completed and 

opened and is entirely dependent on when that happens; the pupil registration 

process would be progressed on that basis.  The new primary school would 

become the non-denominational catchment school for all P1 pupils living in the 

new school’s catchment area at the time of P1 registrations in the preceding 

November.    

Proposed Catchment Changes - Bruntsfield Primary School  

4.13 Under Options 1a, 1b and 1c the section of the Bruntsfield catchment area 

adjacent to the new school site on Canaan Lane would be realigned with the 

new school.  This area may be summarised as including Falcon Road, Falcon 

Road West, Falcon Avenue, Falcon Gardens and Falcon Court.  There is easy 

access to the proposed site of the new school from these areas via the footpath 

from Falcon Road (beside St Peter’s RC Primary School) or pedestrian routes 

via Falcon Court.  All properties in this area are less than 400m from the new 

file://corpad.corp.edinburgh.gov.uk/departments/CF/Resources/Asset%20Planning/Robbie/South%20Edinburgh/Consultation%20Paper/www.edinburgh.gov.uk/southedinburghschools
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school site (see Appendix 11) and, in 2014, 41% of the primary age pupil 

population from this section of the Bruntsfield catchment area attended St 

Peter’s RC Primary School. 

Proposed Catchment Changes - James Gillespie’s Primary School 

South of Catchment 

4.14 The proposed changes affecting the south of the James Gillespie’s Primary 

School catchment area may be summarised as incorporating the Astley Ainsley 

Hospital site and all areas of the James Gillespie’s Primary School catchment 

area south of the railway line.  It is proposed that this section of the James 

Gillespie’s catchment area be realigned with the new school.  In 2014, 31% of 

the primary age pupil population in this area attend a City of Edinburgh Council 

school other than James Gillespie’s Primary School.    

4.15 Appendix 7 shows travel distances and routes between the area of the James 

Gillespie’s catchment proposed for realignment and the new school.  It shows 

that all residential properties within the area proposed for transfer to the new 

school are a greater distance from James Gillespie’s Primary School than they 

would be from the new school.  The number 41 bus service runs along 

Blackford Avenue and may be used to journey north, making it convenient for 

pupils attending James Gillespie’s Primary School; or may be used to travel 

south and then west, making it equally convenient for pupils who would attend 

the proposed new school on Canaan Lane. 

North of Catchment 

4.16 The proposed changes affecting the north of the James Gillespie’s Primary 

School catchment area may be summarised as incorporating all areas north of 

Bruntsfield Links.  It is proposed that this section of the James Gillespie’s 

catchment area be realigned with Tollcross Primary School.  In 2014, 43% of 

the primary age pupil population in this area attend a school other than James 

Gillespie’s Primary School with 27% attending Tollcross Primary School.   

4.17 Appendix 8 compares the travel distances and routes from the area of the 

James Gillespie’s catchment proposed for realignment to both Tollcross 

Primary School and James Gillespie’s Primary School.  It illustrates that the 

difference in the distances travelled would be small.  

Proposed Catchment Changes - South Morningside Primary School 

4.18 Appendix 6 illustrates the proposed catchment changes affecting South 

Morningside Primary School.  These may be summarised as follows: 

 Section A: All areas within the South Morningside catchment area north of 

the railway line would be realigned with the new school’s catchment area. 

 Section B: All areas east of Braid Road but south of the Braid Burn would be 

realigned to the new school’s catchment area. 
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 Section C: All areas north of Morningside Road including the Craighouse 

Campus and Meadowspot would be realigned with the new school’s 

catchment area. 

4.19 Its proximity to the site of the proposed new school makes Section A an obvious 

choice for realignment with the new school.  To exclude it from the new school’s 

catchment would make realignment of other areas from the South Morningside 

catchment difficult to achieve.   

4.20 However, due to the location of South Morningside Primary School within its 

catchment area and the clustering of the pupil population within that catchment, 

any proposal to reduce the size of the South Morningside catchment would 

necessarily result in many families being a greater distance to the new school 

than from their (existing) catchment school.  However, not to include these 

areas would make reducing South Morningside Primary School to a double 

stream school and populating a new school practically impossible to achieve.  

4.21 Accordingly, Appendix 6 illustrates that many of the properties in Sections B 

and Section C are considerably closer to South Morningside Primary School 

than they are to the proposed new school.  For example some properties on 

Hermitage Drive (in Section B) would be located only 300m from South 

Morningside Primary School and up to 1.2km from the proposed new school 

site.  In Section C the residents of Pewland Gardens closest to South 

Morningside Primary School are currently approximately 650m from their 

catchment school and this distance would double to approximately 1.3km under 

the catchment changes proposed. 

4.22 Despite its relatively large area, the number of primary age pupils from Section 

B attending a Council run school is low with 53 in total in 2014, 12 of whom 

attend St Peter’s RC Primary School (adjacent to the proposed new school site) 

and 37 of whom attend South Morningside Primary School.  By contrast, other 

areas in the northern and western sections of the South Morningside catchment 

area are more densely populated making it difficult to draw a boundary line that 

does not divide a single street or include too much of the pupil population. 

4.23 The inclusion of Section B also provides a greater geographical link between 

the areas of the South Morningside and James Gillespie’s Primary School 

catchment sections being transferred.  Furthermore, the proposed new school 

may be accessed from this area via Braid Avenue and Woodburn Terrace, 

avoiding the more congested streets around Morningside Road.  

4.24 While the walking distances to the new school would be greater for many 

residents of Section C than at present, the areas selected for transfer have the 

benefit of being located close to, or on, the route of the regular number 23 bus 

service which stops at Morningside Park, opposite the entrance to Canaan 

Lane.   The less regular number 38 service also runs along Cluny Gardens with 

a stop at Woodburn Terrace. 

Catchment Change Analysis 
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4.25 Tables 2 and 3 show the impact the proposed catchment changes set out 

above would have had on the total catchment population and P1 catchment 

population of Bruntsfield, James Gillespie’s, South Morningside and Tollcross 

Primary Schools had they been applied in each of the last three years.   

 Table 2: Total Catchment Population 2012-2014; Actual and Adjusted for New School   

  
2012 2013 2014 

ND RC Total ND RC Total ND RC Total 

Bruntsfield  
Actual 495 72 567 505 69 574 555 73 628 

Adjusted  466 49 515 465 46 511 518 47 565 

James 
Gillespie's  

Actual 423 45 468 470 38 508 509 44 553 

Adjusted  295 32 327 338 26 364 369 32 401 

South 
Morningside  

Actual 514 78 592 539 89 628 583 97 680 

Adjusted  334 29 363 352 35 387 371 37 408 

To New School 310 84 394 329 89 418 352 98 450 

To Tollcross Primary 27 1 28 30 0 30 37 0 37 

  Table 3: P1 Catchment Population 2012-2014; Actual and Adjusted for New School 

  
2012 2013 2014 

ND RC Total ND RC Total ND RC Total 

Bruntsfield  
Actual 98 13 111 76 14 90 92 13 105 

Adjusted  90 7 97 69 10 79 86 9 95 

James 
Gillespie's  

Actual 66 5 71 79 7 86 85 4 89 

Adjusted  46 4 50 61 4 65 71 2 73 

South 
Morningside  

Actual 73 15 88 89 18 107 97 20 117 

Adjusted  44 8 52 56 6 62 56 8 64 

To New School 52 14 66 52 19 71 56 18 74 

To Tollcross Primary 27 5 0 5 6 0 6 5 0 

Bruntsfield Primary School 

4.26 Table 2 illustrates that the catchment changes proposed would reduce the non-

denominational catchment population of Bruntsfield Primary School by an 

estimated average of 35 pupils a year.  This is unlikely to reduce the long-term 

requirement for 21 classes at the school.  However, due to the proximity of 

many residential properties within the Bruntsfield catchment area to the new 

school site, to exclude Bruntsfield from any catchment changes would result in 

the new school being located on its catchment boundary with the nearest pupil 

population aligned with a school considerably further away.   
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James Gillespie’s Primary School 

4.27 Table 2 illustrates that in 2014, had the catchment changes under the new 

school proposal been in place, the non-denominational catchment population 

would have been 369 pupils – reducing the actual population by 140 pupils 

(27.5%).  With an overall retention rate of 76% in 2014 this would have resulted 

in a catchment roll of 280 pupils at James Gillespie’s Primary School, 

significantly lower than the optimum 434 pupil capacity for a 15 class school.  

The number of catchment pupils captured in 2012 and 2013 would have been 

224 and 257 respectively – also significantly lower than the available capacity.  

4.28 However, Table 3 illustrates significant growth in the actual P1 catchment 

population between 2012 and 2014.  It also shows that, if the proposed 

catchment changes are applied to the P1 catchment population in 2014, it 

results in a reduction in the non-denominational catchment population from 85 

to 71 pupils.  Pressure at neighbouring schools means that fewer placing 

requests to schools outside the James Gillespie’s catchment are being granted.  

This means that the percentage of non-denominational catchment pupils 

retained by James Gillespie’s Primary School at P1 was 94% in August 2014 

compared to 76% for the school as a whole.  Accordingly, applying the 

catchment changes under the new school proposal to the P1 intake in August 

2014 would result in an intake of 67 pupils compared to an optimum intake level 

of 60 pupils for a double stream school. 

4.29 However, the long-term forecast for the James Gillespie’s Primary School 

catchment area suggests that the P1 intake in 2015 will be a peak with 

projections to 2021 (based on National Records for Scotland’s long-term 

population projections) suggesting that an annual non-denominational P1 

catchment population of approximately 75 should be expected.  Table 3 

suggests that the catchment changes proposed as part of the new school 

proposal could reduce the non-denominational P1 catchment population of 

James Gillespie’s Primary School by an average of 17 pupils per year – 

suggesting a long-term non-denominational P1 catchment population of 

approximately 58 pupils.  Based on a retention rate of 94% this would equate to 

an estimated 55 P1 pupils compared to an optimal intake of 60 pupils for a 

double-stream primary school. 

4.30 Furthermore, it is anticipated that, in the long term, the additional capacity in the 

area would generate greater pupil flow between the three south Edinburgh 

primary school catchment populations, reducing the percentage of catchment 

pupils retained by each school.      

4.31 However, if growth is not maintained in the James Gillespie’s Primary School 

catchment area in future years or the catchment population (or retention rate) 

drops, historic pupil flows suggest that it is likely to draw placing requests from 

neighbouring schools, including Bruntsfield Primary School and Sciennes 

Primary School, alleviating pressure on these schools. 
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South Morningside Primary School 

4.32 Table 2 illustrates that in 2014, had the catchment changes under the new 

school proposal been in place, the total non-denominational catchment 

population of South Morningside Primary School would have been 371 pupils – 

reducing the actual population by 212 pupils (36%).  With an overall retention 

rate of 91% in 2014 this would have resulted in a roll from catchment pupils of 

337 pupils - within the optimum 434 pupil capacity for a 15 class school.  The 

number of catchment pupils retained in 2012 and 2013 would have been 334 

and 352 respectively.  

4.33 Table 3 illustrates that the proposed catchment change applied to the P1 

catchment population would have reduced the non-denominational P1 

catchment population from 97 to 56 pupils in August 2014.  Pressure at 

neighbouring schools means that fewer placing requests to other schools are 

being granted.  Accordingly, the percentage of non-denominational catchment 

pupils retained by South Morningside Primary School at P1 was 98% in August 

2014 compared to 91% for the school as a whole.  This means that had the 

catchment changes under the new school proposal been in place, the P1 intake 

in August 2014 would have been 55 pupils compared to an optimum intake 

level of 60 pupils for a double stream school. 

4.34 Accordingly, it is anticipated that the catchment realignment proposed for South 

Morningside Primary School would result in catchment demand at P1 level of 

between 50 and 60 pupils on an annual basis allowing some flexibility to 

respond to growth in the catchment area. 

4.35 It should be noted that the catchment changes set out in this paper do not affect 

denominational school catchment areas.  Accordingly, pupils living in the 

catchment of St Peter’s RC Primary School would continue to have the right to 

a place at that school.  Equally, the changes proposed in this paper do not 

affect the catchment arrangements for Bun Sgoil Taobh na Pairce, the Council’s 

Gaelic Medium Primary School or existing secondary school catchment 

boundaries. 

New Primary School 

4.36 Table 2 illustrates that in 2014 the new school would have had a non-

denominational catchment population of 352 pupils while Table 3 illustrates that 

the new school would have had a P1 catchment population of 56 pupils.  This is 

in keeping with a capacity of 420 pupils and an optimum P1 intake of 60 pupils.  

Assuming a drop-off to other schools this would suggest that the proposed 

catchment area would provide a degree of flexibility to support growth. 

4.37 However, in 2014 nearly 22% of pupils in the new catchment area attend a 

school in the RC sector, principally St Peter’s RC Primary School.  This 

compares with 16% in the existing South Morningside Primary School 

catchment, 13% in the existing Bruntsfield catchment and 8% in the existing 

James Gillespie’s catchment. 
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4.38 The higher than average percentage of pupils in areas close to St Peter’s RC 

Primary School choosing to attend that school may suggest that, historically, 

convenience has been a significant factor in many parent’s decision to apply for 

a place at that school.  Accordingly, it is possible that a new non-

denominational primary school on the site adjacent to St Peter’s RC Primary 

School may have the impact of reducing the number of pupils in this area 

choosing to attend the RC sector.  The impact of a shift back to the non-

denominational sector, if this does occur, cannot be quantified but supports the 

need to retain some flexibility for growth in the number of non-denominational 

pupils the new school may be required to support. 

Tollcross Primary School 

4.39 The section of the James Gillespie’s Primary School catchment north of 

Bruntsfield Links has been included in the overall catchment review of the south 

Edinburgh area for several reasons.  Principally it is included because there is a 

need to reduce the catchment population of James Gillespie’s Primary School 

and the reduction required cannot be fully achieved through realignment of 

areas in the south of the catchment with a new school.  There is also an 

existing flow of pupils from this area with 27% of the primary age pupil 

population already attending Tollcross Primary School.  Finally, Bruntsfield 

Links would form an obvious geographical line between the catchments of 

James Gillespie’s and Tollcross Primary Schools.   

4.40 Under the Scottish Government’s Primary School Capacity Guidance issued in 

October 2014, Tollcross Primary School has been assessed as having a 12 

class capacity.  In August 2014 it operated with eight classes.  Its P1 catchment 

population in August 2014 was 21 pupils and the provisional data suggests that 

19 of the projected P1 intake in August 2015 will be catchment pupils.  

Accordingly, there is capacity within Tollcross Primary School to support an 

increase in its catchment population. 

Populating a New School 

Populating P1 in a new school  

4.41 On the assumption that the new school could be progressed, funded, 

constructed and opened by August 2019 the catchment changes set out above 

would apply from the start of the P1 registration process in November 2018 

prior to the opening of the new school in August 2019.  A later date of opening 

would result in a deferral of this and other key dates from when the change in 

catchment areas would be effective.   

4.42 Pupils eligible to start school in August 2019 and living within the catchment 

area of the new school when registrations opened in November 2018 would be 

expected to make a non-catchment placing request if they wished to attend a 

school other than their new catchment school.  Accordingly, it is anticipated that 

a double stream (two class) intake of P1 pupils would be formed in August 2019 

through catchment realignment alone. 
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Populating P2 to P7 in a new school 

4.43 In Autumn 2018 the Council would write to the parents and guardians of all P1 

to P6 pupils living in the catchment area of the new school, including those 

attending Bruntsfield Primary School, James Gillespie’s Primary School, South 

Morningside Primary School and all other non-denominational or 

denominational City of Edinburgh Council primary schools offering them the 

opportunity to apply for a place at the new school for the start of the school year 

in August 2019. This letter would make it clear that subject to the level of 

interest places would be allocated on a prioritised basis with the overarching 

aim being to achieve the required transfer of pupils from the other south 

Edinburgh schools. 

4.44 Parents or carers may choose to refuse this offer of a place.  There would be no 

mandatory transfer for pupils already attending another primary school.  

4.45 In January 2019 a special meeting of the Children and Families Working Group 

that meets in January each year as part of the annual P1 and S1 intake process 

would meet with the Head Teachers of the new school, James Gillespie’s 

Primary School and South Morningside Primary School to establish class 

organisations for August 2019 based on the number of P1 registrations for each 

school and the number of pupils from upper stages accepting the offer of a 

place at the new school. 

4.46 Standard processes for the placement of non-catchment pupils making a 

placing request to the new school for August 2019 would apply, however, 

places for catchment pupils would be reserved at each stage through the school 

year.  The number of places to be reserved would be determined by the 

Working Group. 

4.47 The experience of other local authorities who have opened an entirely new 

school would suggest that transfer on a voluntary basis is likely to result in an 

uneven distribution of pupils between year groups with a risk that some stages, 

especially from P4 to P7, are very small or altogether empty.  Accordingly, it 

should be anticipated that composite classes at upper stages may be 

necessary.   

4.48 This would suggest that it is unlikely that the roll at South Morningside Primary 

School would reduce sufficiently to allow its remaining pupils to be 

accommodated on the main school site alone.  However, while this would result 

in a requirement to continue to operate an annexe of South Morningside 

Primary School in classes within the new primary school building(s) until such 

time as numbers fell sufficiently, it would have the advantage of providing the 

pupils attending this annexe with the full range of facilities offered by the new 

school.  Accommodating some, or all, of South Morningside Primary School’s 

P6 and P7 classes here would have the further advantage of providing the 

newly established school with a sizeable cohort of senior pupils, increasing 

opportunities for peer interaction.  
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4.49 The temporary annexe arrangements of South Morningside Primary School 

would continue to operate until such time as the roll at South Morningside 

reduced to a level sufficient to allow all pupils to be accommodated on the main 

school site.  The capacity occupied by the new school as an annexe of South 

Morningside Primary School would have to be a consideration in all pupil 

placements and the organisation of the new school. 

Staffing for a New School 

4.50 It is anticipated that the majority of the teaching staff and support staff at the 

new school would be members of the existing South Morningside Primary 

School and James Gillespie’s Primary School staff.   

4.51 A process to identify which staff would move to the new school would be 

undertaken in Autumn 2018 prior to offers of transfer being sent to pupils living 

within the new school’s catchment area.  Details of this process and additional 

recruitment requirements for the new school would be the subject of a separate 

report to the Education, Children and Families Committee in Spring 2018.   

Early Years Provision 

4.52 A review of Early Years provision across the city has identified no requirement 

for additional Early Years capacity in the south Edinburgh area.  Accordingly, 

some of the options in this paper propose no overall or minor increases in the 

net number of nursery places provided.  The exception is option 1b which would 

see an increase in capacity. This option would provide an opportunity for 

integrated learning across all Curriculum of Excellence levels but would 

increase the cost of the new school and divert funding away from other areas of 

the city where extra capacity is anticipated to be required. 

4.53 Within this wider context of limited funding and the likely need to increase Early 

Years provision across the city in future years views are being sought through 

this statutory consultation on three sub options within option 1 which are a new 

school: 

a. not including a nursery as part of the new school building due to 

retention of the existing nursery classes of South Morningside Primary 

School currently based at Fairmilehead Church Hall;  

b. including a nursery as part of the new school building and retaining the 

capacity currently provided by the nursery classes of South Morningside 

Primary School based at Fairmilehead Church Hall; or  

c. including a nursery as part of the new school building to replace the 

capacity currently provided by the nursery classes of South Morningside 

Primary School based at Fairmilehead Church Hall and necessitating the 

closure of that facility. 

4.54 If the option approved by Council following the consultation process is Option 

1a then no new nursery would be built as part of the new primary school and 

there would be no change to existing Early Years arrangements.  South 

Morningside Primary School’s nursery classes would continue to operate from 
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Fairmilehead Church Hall and would continue to be managed by staff from 

South Morningside Primary School. 

4.55 If the option approved by Council following the consultation process is Option 

1b then a new nursery would be built with the new primary school and there 

would be no change to existing Early Years arrangements.  South Morningside 

Primary School’s nursery classes would continue to operate from Fairmilehead 

Church Hall and would continue to be managed by staff from South 

Morningside Primary School.  

4.56 If the option approved by Council following the consultation process is Option 

1c then a new nursery would be built with the new primary school and this 

would require the closure of South Morningside Primary School’s nursery 

classes at Fairmilehead Church Hall.  Accordingly, under this option South 

Morningside Primary School would no longer provide nursery places from the 

end of the academic year prior to the opening of the new school building. 

4.57 Appendix 15 provides further details and analysis of Options 1a, 1b and 

particularly Option 1c which would result in the closure of South Morningside 

Primary School’s nursery classes and the establishment of a new nursery at the 

new school site. 

Educational Benefits of Option 1 

4.58 The education benefits outlined in this section apply to all the sub options: 1a, 

1b and 1c. The sub options only alter the Early Years provision and a summary 

of the benefits of each sub option is provided in appendix 15.  

4.59 Under Option 1 a new school would be established in south Edinburgh.  While 

the pupils affected by this proposal attend schools that are highly regarded for 

the quality of the service they provide for children and families, a new school 

that relieves pressure on existing school facilities provides the opportunity to 

enhance the learning and teaching environment for all pupils.   

4.60 The principal educational advantage of Option 1 is that it addresses sufficiency 

and suitability issues at all schools in the south Edinburgh area, particularly for 

South Morningside Primary School.   

4.61 Under Option 1 all South Morningside Primary School’s primary classes would 

be located on a single site and would reduce to 15 classes.  The Council 

considers that this would provide the following advantages for pupils at South 

Morningside Primary School: 

 A greater sense of togetherness, providing the potential for a stronger 

shared identity, a unified school ethos and a stronger sense of community. 

 Continuity for pupils with no transition required between an annexe and the 

main school building. 

 Reduced time spent by staff preparing for and ‘acclimatising’ children to 

their new environment following transition from the infant annexe to the 

main school building. 
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 Less management time and resources spent physically managing two sites 

and also developing and sustaining means of maintaining the links and 

relationships between the two sites. 

 Greater opportunities for collaborative working between stages and across 

all curriculum levels. 

 Greater flexibility in allocating staff time so that visiting staff may be 

timetabled to suit the whole school.  

 No separation of siblings between two sites. 

 Greater potential for whole school assemblies. 

 Greater familiarity for parents and pupils with a smaller number of staff 

providing the potential for stronger relationships and greater trust. 

 A smaller, closer school community providing a greater sense of safety and 

reduced anonymity. 

4.62 Parents of pupils at South Morningside Primary School would also benefit from 

the removal of the logistical challenges currently faced by parents when 

considering drop-off times, pick-up times and attendance at after school clubs.   

4.63 For pupils from the Bruntsfield, James Gillespie’s and South Morningside 

Primary School catchment sections realigned with a new school, Option 1 

would provide access to purpose built facilities.  The Council believes that 

affected pupils, staff and the wider school community would benefit from access 

to a modern learning and teaching environment, with facilities designed 

specifically for a modern curriculum.   

4.64 Appendix 16 of this paper considers the inspection, attainment and 

achievement information available for the existing south Edinburgh Primary 

Schools.  It highlights that all four schools affected by the catchment changes 

proposed under Option 1 (Bruntsfield, James Gillespie’s, South Morningside 

and Tollcross primary schools) are performing above the city average. 

4.65 Under Option 1 the new building would complement the older Deanbank House, 

allowing children to develop skills for learning, life and work in a range of 

learning and teaching contexts, something that is promoted under Curriculum 

for Excellence.  The indoor and outdoor learning and play facilities at the new 

school would be flexible so that children could work together in large or smaller 

groups, and have access to state of the art ICT.  Purpose-built physical 

education facilities would assist in the delivery of a better quality of two hours of 

PE as required by Scottish Government’s Healthy Living Strategy.     

4.66 The availability of a new, purpose built facility including a gym hall could also 

advantage the local community including St Peter’s RC Primary School. The 

availability of the parkland adjacent to the proposed site for Option 1, which is 

currently used by St Peter’s RC Primary School, would present an opportunity 

for the new school to deliver a full sports curriculum.  However, the shared use 

of this space would need to be managed between both schools.  
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4.67 Under Option 1 in addition to South Morningside Primary School, James 

Gillespie’s Primary School and, to a lesser extent, Bruntsfield Primary School, 

would also experience reduced pressure on their facilities as the rolls drop 

following realignment of their catchment boundaries and uptake at the new 

school.  This would assist the schools in the delivery of two hours of PE as 

required by Scottish Government’s Healthy Living Strategy.  It would also 

reduce pressure on the schools dining facilities and allow for greater flexibility in 

the timetabling of General Purpose spaces.  The benefits associated with 

smaller schools such as greater familiarity for parents and pupils with a smaller 

staff and a closer school community would also be applicable. 

4.68 The principal educational disadvantage of Option 1 is that it proposes wholesale 

changes to schools which are already high performing and are highly regarded 

for the quality of the service they provide.   

4.69 At secondary level pupils in the section of the existing James Gillespie’s 

Primary School catchment area transferring to the new school would continue 

to feed to James Gillespie’s High School.  This would mean that pupils in the 

same classes at the new school would feed to different secondary schools.   

4.70 The implications of this are separation of friends between P7 and S1 and a 

requirement for the new school to form transition relationships with both 

Boroughmuir High School and James Gillespie’s High School. The Head 

Teacher of the new school would therefore have to work with both the 

Boroughmuir and James Gillespie’s clusters.  

Capital Works Required 

4.71 A construction cost estimate has been prepared by external cost consultants, 

Morham & Brotchie Limited, which shows an indicative capital cost of £12.203m 

taking into consideration provision for future cost inflation.  This cost, which is 

for options 1b and 1c, includes provision for: 

 Demolition of the Oaklands Care Home building; 

 Construction of a new eight class school building (including nursery); 

 Upgrade of the Deanbank building; 

 Upgrade of access; and 

 Landscaping to all areas. 

4.72 If option 1a was chosen, constructing a new school without a nursery, then the 

estimated costs would be reduced to £11.325m.  

4.73 The cost of the construction work is in addition to the cost of purchasing the site 

from Health and Social Care which would be £6m under all options.  This cost 

would be either partly or fully funded from the capital receipt received following 

the sale of the current Boroughmuir High School site.   

4.74 In addition there would be a requirement at a future date to demolish the 

temporary unit at James Gillespie’s Primary School and undertake the internal 

works required to reconfigure the six small classrooms into four larger 
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classroom spaces.  The estimated cost of this work is £0.13m.  The timescales 

for this work would be dependent on the roll at James Gillespie’s Primary 

School falling sufficiently to allow it to take place.   

Additional Revenue Costs 

4.75 A new school would increase the number of primary school establishments in 

the City from 88 to 89 which would lead to an increase in total costs.  This is 

because, in addition to the additional teaching and support staff, there would be 

a requirement to create and fill all the management and non-teaching staff 

positions associated with running a separate primary school.  These positions 

would include a Head Teacher, a Business Manager, admin/clerical staff, dining 

room staff and janitorial staff.   

4.76 Some of these costs may be offset against the costs currently incurred for the 

dining staff, admin/clerical staff and janitorial staff at the Deanbank temporary 

annexe of South Morningside Primary School.   

4.77 Reduced rolls at South Morningside Primary School and James Gillespie’s 

Primary School would also result in a reduction in the number of promoted 

positions at these schools however, for the most part; the positions created at a 

new school would be new and would require that additional annual revenue 

costs be provided for in the Children and Families revenue budget.   

4.78 The creation of a new school building would also result in additional building 

running, maintenance and repair costs for the school estate.   

4.79 The additional revenue costs for Options 1a, 1b and 1c are set out in full in 

Appendix 14.  These figures include an estimated average annual repairs 

spend based on previous experience of new school buildings.  The 

maintenance burden for the new building is likely to be low in the short to 

medium term but would increase over time. 

Community Issues 

4.80 Research on practices adopted in other authorities leading up to the opening of 

an entirely new school has highlighted the value of appointing the Head 

Teacher at least six months before the new school opens.  This would allow the 

Head Teacher to take time to appoint staff, oversee the completion and 

occupation of the building and take a leading role in establishing relationships 

within the new school community including with the potential parent body and 

promoting the school to its potential users and community.  This could play a 

significant part in increasing the number of parents willing to transfer their child 

from existing schools to the new school. 

4.81 A significant consultee from the outset of this consultation process through to 

the operation of the new school would be the school community of St Peter’s 

RC Primary School.  The location of the new school on the site directly adjacent 

to St Peter’s would provide significant opportunities for collaborative working 

between pupils and staff and the sharing of resources.    
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5 Option 2 – Increase the Capacity of South Morningside Primary School  

Option Description 

5.1 Expand the capacity of South Morningside Primary School to four streams by 

undertaking a catchment review with Bruntsfield Primary School and James 

Gillespie’s Primary School and establishing a permanent annexe of South 

Morningside Primary School; accommodating nursery to P3 stages on the site 

of the existing Deanbank temporary annexe and the Oaklands Care Home on 

Canaan Lane. 

Option Summary 

 A permanent annexe of South Morningside Primary School would be 

created on the combined Deanbank temporary annexe and the Oaklands 

Care Home site by expanding the existing annexe to accommodate all 

nursery to P3 pupils.   

 A new building would be constructed on the site which would include gym, 

dining and office facilities and a new 40/40 nursery. 

 The Deanbank House building would be retained and upgraded and form 

part of the new school’s accommodation. 

 The catchment area of South Morningside Primary School would be 

extended to incorporate the southern section of James Gillespie’s Primary 

School’s catchment and the area of Bruntsfield Primary School’s catchment 

immediately adjacent to the Deanbank temporary annexe site. 

 The northern tip of the James Gillespie’s catchment area would be realigned 

with Tollcross Primary School. 

 The date from when the catchment changes would be effective is the school 

year at the start of which the new permanent annexe could be completed 

and opened and is entirely dependent on when that happens; the pupil 

registration process would be progressed on that basis.  P1 pupils living in 

the affected sections of the James Gillespie’s and Bruntsfield Primary 

School catchment areas would register at South Morningside Primary 

School from the preceding November. 

 No transfer process for pupils in upper year groups would be undertaken – 

roll reduction at Bruntsfield and James Gillespie’s Primary Schools and 

population of the new capacity at South Morningside Primary School would 

be achieved through catchment change affecting only future P1 intakes.  

 Option 2 would involve the transfer of parts of existing primary school 

catchment areas to different primary school catchments which introduces 

the potential issue of younger siblings of pupils currently in one primary 

school possibly being required to attend a different primary school from an 

older brother/sister in the future. 
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 Whilst it is not considered feasible to provide a guarantee regarding siblings 

under Option 2, in certain circumstances priority would be applied to 

siblings.  In future, after meeting catchment needs, younger siblings of pupils 

at any primary school (but not any associated nursery) which is subject to a 

change of catchment area who attended the school at the time of the 

decision on catchment change and were, at that time, resident in the parts of 

that primary school proposed for transfer would be given priority for placing 

requests into that primary school in future.  This policy would apply for a full 

primary school cycle (i.e. seven years) but would only apply if, when the 

younger sibling was entering P1, he/she continued to be resident in the parts 

of the primary school catchment from which transfer had previously been 

approved and an older sibling is still a pupil at that primary school. 

 James Gillespie’s Primary School would be reduced to double stream (15 

classes) with the removal of the temporary unit and reconfiguration of 

smaller classes being possible subject to rolls falling to appropriate levels. 

Bruntsfield Primary School would retain the ability to operate as a three 

stream (21 class) school. 

 South Morningside Primary School’s nursery classes would be relocated 

from the Fairmilehead Church to the new annexe building. 

 The capacity on the South Morningside Primary School main school site 

would be extended by one classroom to allow four classes at each year 

group from P4-P7 to be accommodated. 

 No changes would be made to existing secondary school catchment 

boundaries.  

Implications 

5.2 This section considers the implications and practicalities of implementing an 

option to increase the capacity of South Morningside Primary School by 

creating a permanent annexe for the school on the combined existing 

Deanbank temporary annexe and the Oaklands Care Home site which would 

involve three main elements: 

1 The establishment of a permanent 13 class annexe of South Morningside 

Primary School on the combined Deanbank and Oaklands Care Home site; 

2 The realignment of catchment boundaries to meet capacity objectives and 

create an enlarged catchment area for South Morningside Primary School; 

and 

3 Relocation of all nursery and P1 to P3 pupils of South Morningside Primary 

School to the new annexe. 

5.3 As secondary school provision would remain unaffected by this option the 

current catchment boundaries for secondary schools would remain.  This 

means that primary pupils in the section of the James Gillespie’s Primary 

School catchment that is realigned with South Morningside Primary School 

would continue to feed into James Gillespie’s High School while pupils in the 
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existing South Morningside and Bruntsfield Primary School catchment areas 

would continue to feed into Boroughmuir High School.   

5.4 Tollcross Primary School is currently a feeder primary school to James 

Gillespie’s High School and so there would also be no change of secondary 

school for pupils from the northern tip of the James Gillespie’s Primary School 

catchment area realigned with Tollcross Primary School.  

5.5 As this proposal allows natural expansion of the South Morningside Primary 

School roll, no transfer of pupils or staff is required and it is assumed that the 

management structures of the school would be largely unaffected.  

Establishing a Permanent Annexe of South Morningside Primary School 

5.6 The location, site and proposed indicative layout for the expanded and 

permanent annexe of South Morningside Primary School including a nursery 

are the same as described for the option to create a new primary school under 

Options 1b and 1c.  

5.7 Accordingly, the timescales for the delivery of the permanent annexe, 

particularly the new building which would be required, are dependent upon a 

new care home being funded and delivered on an alternative site before the 

Oaklands site could be vacated.  As these timescales are unknown at this time, 

the indicative timescales set out in this paper are subject to this new provision 

being made prior to the start of construction of the new annexe building. 

5.8 The requirement to accommodate four streams at P1 to P3 means that the new 

annexe site would need at least 13 classes (allowing five P1 classes, four P2 

classes and four P3 classes).  It would effectively be a double stream primary 

school and would include all the facilities associated with a separate school: a 

gym hall, a dining hall and all the required general purpose and support spaces 

- cloakroom space, etc.  It would also include a new 40/40 nursery.   

5.9 Accordingly, as this is only 1 class less than option 1, the feasibility study 

undertaken for Options 1b and 1c to consider how a new school, including the 

new building with nursery which would be required to supplement the 

accommodation provided by the Deanbank building, could be created on the 

combined Oaklands and Deanbank site is also a reasonable assessment of the 

overall cost, timescales and land required to deliver Option 2.  The indicative 

site layout is shown in Appendix 4. 

5.10 There would also be a requirement under Option 2 to extend the capacity of the 

South Morningside main site by one classroom in order to accommodate four 

classes at each stage from P4 to P7.  This would require that the school 

building on the main school site be extended by one additional classroom.  This 

would have the disadvantage of reducing the playground area.  As the 

requirement would be for a single room it is likely the main school building 

would be physically extended rather than constructing a separate building.   
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Catchment Realignment Overview 

5.11 Under Option 2 the catchment area of South Morningside Primary School would 

increase in size to accommodate sections of the existing Bruntsfield and James 

Gillespie’s Primary School catchment areas.  The location of the school 

building, existing pupil flows, obvious geographical boundaries, public transport 

links and distances to and from the school are all factors taken into account 

when establishing new catchment boundaries. However, the principal driver is 

to ensure that the catchment populations for each of the schools affected are 

appropriate to the proposed capacity. 

5.12 Under Option 2 the sections of the Bruntsfield and James Gillespie’s Primary 

School catchment areas proposed for realignment are the same as proposed 

under Option 1.  However, rather than being realigned with a new school, under 

Option 2 the southern area of the James Gillespie’s catchment area and the 

proposed area of transfer from Bruntsfield Primary School would be realigned 

with an expanded South Morningside Primary School.  The section of James 

Gillespie’s Primary School catchment north of Bruntsfield Links would be 

realigned with Tollcross Primary School as proposed under Option 1.    

5.13 This catchment realignment would, over a period of time, reduce the catchment 

population of James Gillespie’s Primary School to a level consistent with a 

double stream (15 class) capacity and reduce pressure on Bruntsfield Primary 

School.  The corresponding increase in the catchment area of South 

Morningside Primary School would create a catchment population appropriate 

for a four stream primary school.  The proposed catchment changes are shown 

in Appendix 9.   

5.14 Option 2 splits South Morningside Primary School across two sites and, under 

this proposal, pupils from the sections of Bruntsfield and James Gillespie’s 

catchment areas which would be realigned with the South Morningside Primary 

School catchment area would be required to attend P4 to P7 classes at the 

main South Morningside Primary School site.   

5.15 Appendices 10 and 11 compare the current and proposed routes and travel 

distances for pupils in the sections of the Bruntsfield and James Gillespie’s 

catchment areas proposed for realignment with South Morningside Primary 

School.  They show that the distance pupils from these realigned areas would 

be required to travel to their catchment school would be less than at present for 

P1 to P3 pupils and similar to existing distances for the P4 to P7 stages.  

Catchment Change Analysis 

5.16 Tables 4 and 5 (below) show the impact the proposed catchment changes set 

out above and in Appendix 9 would have had on the total catchment population 

and P1 catchment population of Bruntsfield Primary School, James Gillespie’s 

Primary School, South Morningside Primary School and Tollcross Primary 

School had they been applied in each of the last three years.   
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Table 4: Total Catchment Population 2012-2014; Actual and Adjusted for 

Expanded South Morningside Primary School 

  
2012 2013 2014 

ND RC Total ND RC Total ND RC Total 

Bruntsfield  
Actual 495 72 567 505 69 574 555 73 628 

Adjusted  466 49 515 465 46 511 518 47 565 

James 
Gillespie's  

Actual 423 45 468 470 38 508 509 44 553 

Adjusted  295 32 327 338 26 364 369 32 401 

South 
Morningside  

Actual 514 78 592 539 89 628 583 97 680 

Adjusted  671 114 785 711 124 835 760 135 895 

To Tollcross Primary 27 1 28 30 0 30 37 0 37 

 
 Table 5: P1 Catchment Population 2012-2014; Actual and Adjusted for Expanded 

South Morningside Primary School 

  
2012 2013 2014 

ND RC Total ND RC Total ND RC Total 

Bruntsfield  
Actual 98 13 111 76 14 90 92 13 105 

Adjusted  90 7 97 69 10 79 86 9 95 

James 
Gillespie's  

Actual 66 5 71 79 7 86 85 4 89 

Adjusted  46 4 50 61 4 65 71 2 73 

South 
Morningside  

Actual 73 15 88 89 18 107 97 20 117 

Adjusted  101 22 123 114 25 139 117 26 143 

To Tollcross Primary 27 5 0 5 6 0 6 5 0 

 
5.17 As the catchment sections proposed for realignment are the same as under 

Option 1 the impact of the changes on Bruntsfield Primary School and James 

Gillespie’s Primary School is the same as for Option 1. 

5.18 It should be noted that none of the proposed catchment changes would affect 

denominational school catchment areas.  Accordingly, pupils living in the 

catchment of St Peter’s RC Primary School would continue to have the right to 

request a place at that school.  Equally, the changes proposed in this paper do 

not affect the catchment arrangements for Bun Sgoil Taobh na Pairce, the 

Council’s Gaelic Medium Primary School.  

South Morningside Primary School – Impact of Catchment Changes 

5.19 Under Option 2 there would be no change to any existing areas of the South 

Morningside catchment.  All pupils currently attending South Morningside 

Primary School would continue to do so.  However, the catchment boundary of 

South Morningside Primary School would be extended north and east to 

incorporate sections of the existing Bruntsfield and James Gillespie’s Primary 

School catchment areas. 
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5.20 Table 4 illustrates that in 2014, had the catchment changes under the expanded 

school proposal been in place, the total non-denominational catchment 

population of South Morningside Primary School would have been 760 pupils – 

increasing the catchment population by 177 pupils (30%).  With an overall 

retention rate of 91% in 2014 this would have resulted in a roll from catchment 

pupils alone of 692 pupils, within the optimum capacity of 840 pupils for a four 

stream (29 class) school.  The number of catchment pupils captured in 2012 

and 2013 would have been 611 and 647 respectively.   

5.21 Table 5 illustrates that in 2014, had the proposed catchment change been 

applied to the non-denominational P1 catchment population, it would have 

increased from 97 to 117 pupils.  South Morningside Primary School had a P1 

capture rate of 98% in August 2014 compared to 91% for the school as a 

whole.  This means that had the catchment changes under the expanded 

school proposal been in place, the P1 intake in August 2014 would have been 

115 pupils, within the 120 pupil optimum intake level appropriate for a four 

stream school. 

5.22 Accordingly, it is anticipated that the catchment realignment proposed for South 

Morningside Primary School would result in catchment demand at P1 level of 

between 99 and 120 pupils on an annual basis allowing some flexibility to 

respond to growth in the catchment area. 

Populating an Expanded South Morningside Primary School 

5.23 There would be no requirement for pupils to transfer from either Bruntsfield or 

James Gillespie’s Primary Schools to South Morningside Primary School.   

5.24 The catchment changes proposed would apply only to P1 pupils from the 

realigned sections of the Bruntsfield and James Gillespie’s Primary School 

catchments. 

5.25 The date from when the catchment changes would be effective is the school 

year at the start of which the new permanent annexe could be completed and 

opened and is entirely dependent on when that happens; the pupil registration 

process would be progressed on that basis.  P1 pupils living in the affected 

sections of the James Gillespie’s and Bruntsfield Primary School catchment 

areas would register at South Morningside Primary School from the preceding 

November. 

5.26 It is anticipated that it would take several years for the new annexe to reach its 

classroom capacity and for James Gillespie’s Primary School to reduce to a 15 

class organisation. The same sibling priority offered in option 1 would apply to 

James Gillespie’s and Bruntsfield primary schools in option 2.  

Staffing an Expanded South Morningside Primary School  

5.27 Staffing arrangements would be largely unchanged from those currently in 

operation.  Standard staffing allocation procedures would apply and it is 

anticipated that, over time, the staff roll at James Gillespie’s Primary School 

would reduce while South Morningside Primary School’s staff would grow as 

their respective rolls changed.  
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Early Years Provision 

5.28 A new 40/40 nursery would be built.  South Morningside Primary School’s 

nursery classes would relocate from the Fairmilehead Church hall in which they 

are currently located to the new building.  This would result in a modest 

increase in the number of places available in the area and would allow the 

lease for the church hall at Fairmilehead to be ended thus removing the risk to 

service continuity which exists by relying on using leased accommodation.  

5.29 The advantages and disadvantages of the relocation of South Morningside 

Primary School’s nursery classes to the combined Deanbank and Oaklands site 

are considered in Appendix 15.    

Educational Benefits of Option 2 

5.30 The principal educational advantages of Option 2, expanding the capacity of 

South Morningside Primary School, is that it builds on the existing strengths of 

South Morningside Primary School but provides greater opportunities for pupils, 

staff and school users with access to purpose built facilities.  Specifically, the 

Council considers that Option 2 would provide the following advantages: 

 The increased number of staff would provide opportunities for pupils to take 

part in a wider range of curricular and extra-curricular activities due to the 

availability of the broader range of skills and talents of an increased staff 

team. 

 A larger cohort of pupils at the current Deanbank temporary annexe would 

provide greater flexibility to group children for learning and teaching so that 

learning activities could be more closely aligned with children’s needs. 

 Learners, staff and other school users would benefit from an improved 

learning and teaching environment through access to modern, built for 

purpose facilities and spaces. 

 The increased number of staff would benefit the school as a whole through 

the greater flexibility to deploy staff according to the needs of children.   

 A larger roll would provide pupils with greater opportunities to develop 

friendships and develop social skills. 

 Pupils and staff would benefit from the broader range of expertise within the 

school’s staff and greater opportunities to share effective practice. 

 Pupils would benefit from opportunities to experience a wider range of 

learning and teaching approaches. 

 The increased roll would result in a larger management team providing 

additional support to promote the school’s improvement agenda. 

 The larger parent population would provide greater strength and depth for 

the Parent Council, increasing the numbers of parent volunteers and 

resources available. 
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5.31 Appendix 16 of this paper considers the inspection, attainment and 

achievement information available for South Edinburgh Primary Schools.  It 

highlights that all four schools affected by the catchment changes proposed 

under Option 1 (Bruntsfield, James Gillespie’s, South Morningside and 

Tollcross primary schools) are performing above the city average. 

5.32 Under Option 2 South Morningside Primary School would become Edinburgh’s 

only four stream school.  However, as it would be split across two sites with a 

junior school and a senior school, this provides the benefits of a large school 

without overwhelming pupils or congesting external areas.   A larger cohort of 

pupils on the annexe site for a longer period of time would offer pupils the 

potential for greater social diversity and choice in an environment that would 

effectively be a school in its own right rather than a ‘satellite’ facility.  A 

managed transition between the annexe and the main site would provide pupils 

with experience and resilience for the transfer between primary and secondary.   

5.33 For pupils from the sections of the Bruntsfield and James Gillespie’s Primary 

School catchment which would be realigned with an extended South 

Morningside Primary School, Option 2 would provide access to new, purpose 

built facilities.  All pupils, staff and the wider school community would benefit 

from access to a modern learning and teaching environment, with facilities 

designed specifically for a modern curriculum.  The new building would 

complement the older, allowing children to develop skills for learning, life and 

work in a range of learning and teaching contexts, something that is promoted 

under Curriculum for Excellence.  The indoor and outdoor learning and play 

facilities at Deanbank would be flexible so that children can work together in 

large or smaller groups, and have access to state of the art ICT.  The enhanced 

provision of physical education facilities would assist in the delivery of a better 

quality of two hours of PE as required by the Scottish Government’s Healthy 

Living Strategy.  A modern building would also be built to support the Council’s 

policy of inclusion. 

5.34 The co-location of the nursery classes with P1, P2 and P3 classes on the 

annexe site would allow the school to improve transition arrangements between 

nursery and P1 and allow nursery and primary staff greater opportunities to 

collaborate and improve all children’s learning experiences.  A new, purpose 

built, nursery facility on the Deanbank site would provide a brighter and more 

attractive environment for learning and teaching and would improve the security 

and safety of nursery pupils.   

5.35 The availability of new, purpose built facilities including a gym hall could also 

advantage the wider school community such as through increased provision for 

after school clubs and greater opportunities for whole school assemblies on the 

annexe site.  This would also promote greater interaction between older and 

young year groups.  The availability of new facilities could also benefit the wider 

community including St Peter’s RC Primary School further developing South 

Morningside Primary School’s links in this community. The availability of the 

parkland adjacent to the proposed site for Option 2, which is currently used by 
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St Peter’s RC Primary School would present an additional opportunity to deliver 

a full sports curriculum. However, the shared use of this space would need to 

be managed between both schools. 

5.36 The principal educational disadvantage of Option 2 is that it makes permanent 

the temporary split site arrangement currently being managed by South 

Morningside Primary School.  This creates challenges in developing sustainable 

peer interactions, in maintaining a unified school ethos, in encouraging 

collaborative working between staff and in allocating staff time.  Furthermore, it 

potentially separates siblings and presents more of a logistical challenge for 

parents when considering drop-off times, pick-up times and attendance at after 

school clubs.  In addition, Curriculum for Excellence levels are Nursery-P1, P2-

P4 and P5-7 so having a P1-3 annexe may have a detrimental effect on 

planning progressive learning experiences across the first two levels. 

5.37 At secondary level, pupils in the section of the existing James Gillespie’s 

Primary School catchment area transferring to South Morningside Primary 

School would continue to feed to James Gillespie’s High School.  This would 

mean that pupils in the same classes at South Morningside Primary School 

would feed to different secondary schools.  The implications of this would be the 

separation of friends between P7 and S1 and a requirement for South 

Morningside Primary School to form transition relationships with both 

Boroughmuir High School and James Gillespie’s High School.  

 Capital Works Required 

5.38 A construction cost estimate has been prepared by external cost consultants, 

Morham & Brotchie Limited, which shows an indicative capital cost for the 

project of £12.203m taking into consideration provision for future cost inflation.  

This cost includes provision for: 

 Demolition of the Oaklands Care Home building; 

 Construction of a new eight class school building (including nursery); 

 Upgrade of the Deanbank building; 

 Upgrade of access; and 

 Landscaping to all areas. 

5.39 The cost of the construction work is in addition to the cost of purchasing the site 

from Heath and Social Care which would be £6m.  This cost would be either 

partly or fully funded from the capital receipt received following the sale of the 

current Boroughmuir High School site.   

5.40 There would be a requirement at a future date to demolish the temporary unit at 

James Gillespie’s Primary School and undertake the internal works required to 

reconfigure the six small classrooms into four larger classroom spaces.  The 

estimated cost of this work is £0.13m.  The timescales for this work would be 

dependent on the roll at James Gillespie’s Primary School falling sufficiently to 

allow it to take place.   
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5.41 Furthermore, Option 2 would require the provision of an additional classroom on 

the main South Morningside Primary School site to allow the 16 classes 

necessary to support four stream of P4-P7 pupils to be accommodated.  This 

would require that the existing school building be extended.  The current 

estimated cost of this extension allowing for inflation to 2019 would be 

£398,000. 

Additional Revenue Costs 

5.42 Option 2 would not increase the number of schools in the city.  The staff 

required to operate an annexe of South Morningside Primary School are 

already in place by virtue of the existing Deanbank temporary annexe.  The 

growth in the number of staff to support the larger pupil roll at South 

Morningside Primary School would be necessary regardless of the solution put 

in place and would be offset by a corresponding reduction in the staffing levels 

at James Gillespie’s Primary School.  

5.43 The new annexe building would result in additional building running, 

maintenance and repair costs for the school estate.   

5.44 The additional revenue costs for Option 2 are set out in full in Appendix 14.  

These include an estimated average annual repairs spend based on previous 

experience of new school buildings.  The maintenance burden for the new 

building is likely to be low in the short to medium term but would increase over 

time.   

5.45 The leases for both the existing Deanbank temporary annexe building and the 

church hall at Fairmilehead would no longer be required representing revenue 

cost savings for the Council.   

Community Issues 

5.46 A significant consultee from the outset of this consultation process through to 

the operation of the new annexe would be the school community of St Peter’s 

RC Primary School.  The location of the annexe on the site directly adjacent to 

St Peter’s would provide significant opportunities for collaborative working 

between pupils and staff and the sharing of resources. 

6 Option 3 – Maintain and Improve Existing Arrangements  

Option Description 

6.1 Maintaining and improving existing accommodation arrangements by 

permanently establishing South Morningside Primary School’s existing 

Deanbank temporary annexe for P1-P2 but also including the provision of a 

new gym for the use of the pupils in the annexe, the relocation of South 

Morningside Primary School’s nursery to the Deanbank site and a minor 

catchment change to incorporate the combined site of the existing temporary 

Deanbank temporary annexe and the Oaklands Care Home within the South 

Morningside Primary School catchment area. 
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Option Summary  

 A new 40/40 nursery building and a gym hall would be constructed adjacent 

to the Deanbank building using part of the Oaklands care home site. 

 South Morningside Primary School’s nursery classes would be relocated 

from the Fairmilehead Church to the new nursery on the expanded 

Deanbank site. 

 The Deanbank temporary annexe of South Morningside Primary School 

would be retained with further minor upgrade undertaken to meet the 

requirements of a permanent building. 

 The catchment area of South Morningside Primary School would be 

extended to incorporate the combined Deanbank and Oaklands site.  The 

only properties affected by the change would be the Deanbank and 

Oaklands buildings.  No residential properties would change catchment. 

 The opportunity would also be taken to address an anomaly in the James 

Gillespie’s and Bruntsfield Primary School catchment boundary which 

currently results in the boundary dissecting the St Peter’s RC Primary 

School site rather than running around its perimeter.   

 No change would be made to James Gillespie’s Primary School’s existing 

accommodation, the accommodation on South Morningside Primary 

School’s main site and Bruntsfield Primary school would retain the ability to 

operate as a three stream (21 class) school. 

 No changes would be made to existing secondary school catchment 

boundaries or transfer arrangements. 

Implications 

6.2 This section considers the implications and practicalities of maintaining the 

existing accommodation arrangements at Bruntsfield Primary School and 

James Gillespie’s Primary School and maintaining and improving the existing 

South Morningside Primary School accommodation regarding which there are 

three main elements: 

1 The establishment of South Morningside Primary School’s Deanbank 

temporary annexe as permanent accommodation for P1-P2 pupils from 

South Morningside Primary School but with additional facilities; 

2 Minor realignment of the existing South Morningside Primary School 

catchment boundary to incorporate the combined Deanbank and Oakland 

site.  The opportunity would also be taken to address an anomaly in the 

James Gillespie’s and Bruntsfield Primary School catchment boundary 

which currently results in the boundary dissecting the St Peter’s RC Primary 

School site rather than running around its perimeter; and 

3 Relocation of South Morningside Primary School’s nursery class to a new 

facility on an expanded annexe site. 
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6.3 The minor change to the primary school catchment boundaries would also be 

made to secondary school catchment boundaries.  However, the proposal 

would affect only the combined Deanbank and Oakland site and no other 

properties would be affected.  This means that primary pupils in the James 

Gillespie’s Primary School catchment area would continue to feed into James 

Gillespie’s High School while pupils in the South Morningside Primary School 

catchment area would continue to feed into Boroughmuir High School.   

6.4 As this proposal maintains existing capacity arrangements, no transfer of pupils 

or staff would be required.  

Establishing Deanbank as a Permanent Annexe of South Morningside 

Primary School 

6.5 Under Option 3 a new 40/40 nursery building and a gym hall would be 

constructed adjacent to the existing Deanbank temporary annexe using part of 

the Oaklands care home site.   

6.6 Appendix 12 illustrates how the new nursery and gym buildings could be 

accommodated on an expanded Deanbank temporary annexe site.  The same 

upgrade works as proposed in options 1 and 2 would take place at Deanbank 

House to ensure its suitability for use as a permanent education facility.   

6.7 The new gym hall and the new nursery would be erected as separate buildings 

to the east of the site.  The existing vehicular access would be maintained and 

upgraded.  

6.8 Due to the reduced level of accommodation provided under Option 3, part of the 

Oaklands site would be surplus to requirements and would be sold to reduce 

the overall cost to the Council. 

6.9 It would be the intention to have the new nursery and gym hall operational as 

soon as possible with the works required taking place over three phases.  The 

timescales for the delivery of the new facilities would be dependent upon a new 

care home being funded and delivered on an alternative site before the 

Oaklands site could be vacated.  As these timescales are unknown at this time, 

the indicative timescales set out in this paper are subject to this new provision 

being made prior to the start of construction of the new facilities. 

6.10 An indicative proposal for the phasing of the construction would be as follows: 

 Phase 1: Construct new nursery and gym buildings 

During phase 1 the Oaklands site would be isolated from the Deanbank site 

to allow the new nursery and gym buildings to be constructed whilst 

maintaining the operation of South Morningside Primary School’s Deanbank 

temporary annexe.  Accordingly, there would be no requirement for decant 

of the pupils from the Deanbank temporary annexe.  It is estimated that the 

duration of this phase would be eight months. 

 Phase 2: Construct hard standing, access and car parking and undertake 

initial upgrade works to Deanbank House   
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During phase 2, the access route which had previously not been part of the 

building site in order to maintain access to the Deanbank temporary annexe 

building during Phase 1 would be reconfigured to form the hard standing, 

access routes and new car parking.   

The initial upgrade works to Deanbank House would also be undertaken.  It 

is estimated that the duration of this phase would be three months with the 

majority of the work undertaken during the summer break otherwise a 

disruptive and expensive decant to temporary accommodation would be 

required.  

 Phase 3: Upgrade works to Deanbank House 

Any further upgrade works required to Deanbank House which could not be 

completed in the time available before the necessity to open the new school 

would be progressed in the next available school holiday periods; this may 

require any substantive works to be undertaken over several future summer 

holiday periods. 

Catchment Realignment 

6.11 Under Option 3 there would be only a minor catchment realignment to bring the 

combined Deanbank and Oaklands site into the South Morningside Primary 

School catchment area.  The opportunity would also be taken to address an 

anomaly in the James Gillespie’s and Bruntsfield Primary School catchment 

boundary which currently results in the boundary dissecting the St Peter’s RC 

Primary School site rather than running around its perimeter.  A map illustrating 

the extent of the proposed changes is included at Appendix 13.   

6.12 As the catchment change proposed would affect only non-residential sites 

within the Council’s ownership, there would be no change to the catchment 

populations of Bruntsfield Primary School, James Gillespie’s Primary School or 

South Morningside Primary School.  

Early Years Provision 

6.13 A new 40/40 nursery would be built as part of Option 3.  This would be separate 

from the Deanbank temporary annexe building.  South Morningside Primary 

School’s nursery classes would relocate from the Fairmilehead Church hall in 

which they are currently located to the new building.  This would result in a 

small increase in the number of places available in the south Edinburgh area 

and would allow the lease for the church hall at Fairmilehead to be ended.   

Educational Benefits of Option 3 

6.14 The principal educational advantage of maintaining existing accommodation 

arrangements is that it would require no change to existing catchments thereby 

offering a continuation of the high standard of education already available at 

each of the current schools in the south Edinburgh area.   

6.15 The main beneficiaries would be the pupils from South Morningside Primary 

School attending the existing Deanbank temporary annexe and South 

Morningside Primary’s nursery classes.  Option 3 offers considerable 
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educational advantages to nursery, P1 and P2 classes by delivering improved 

internal and external learning and play environments and by providing purpose 

built physical education facilities enhancing the schools ability to meet the 

require two hours of PE per week.   

6.16 The co-location of the new nursery with P1 and P2 classes on the annexe site 

would allow the school to improve transition arrangements between nursery and 

P1 and allow nursery and primary staff greater opportunities to collaborate and 

improve all children’s learning experiences.  However, it would require 

increased effort to plan transition and progressive learning opportunities 

between the nursery-P1 and the P2-P4 levels. 

6.17 The availability of a new, purpose built gym hall could also advantage the wider 

school community such as through increased provision for after school clubs or 

whole school assemblies on the annexe site.  This would also promote greater 

interaction between older and young year groups.  The availability of a new gym 

hall could also benefit the wider community including St Peter’s RC Primary 

School further developing South Morningside Primary School’s community links 

in this area. The availability of the parkland adjacent to the proposed site for 

Option 3, which is currently used by St Peter’s RC Primary School would 

present an additional opportunity to deliver a full sports curriculum.  However, 

the shared use of this space would need to be managed between both schools. 

6.18 The principal educational disadvantage is that it would make permanent the 

split site arrangement currently being managed by South Morningside Primary 

School.  This creates challenges in developing peer interactions, in maintaining 

a unified school ethos, in encouraging collaborative working between staff and 

in allocating staff time.  Furthermore, it would potentially separate siblings and 

presents more of a logistical challenge for parents when considering drop-off 

times, pick-up times and attendance at after school clubs. As the 

accommodation at James Gillespie’s Primary School would remain the same 

the benefits realised in option 1 and 2 from reducing the number of pupils at the 

school would not be achievable.   

 Capital Works Required 

6.19 A construction cost estimate for Option 3 has been prepared by external cost 

consultants, Morham & Brotchie Limited, which shows an indicative capital cost 

for the project of £4.587m taking into consideration provision for future cost 

inflation.  This cost includes provision for: 

 Demolition of the Oaklands Care Home building; 

 Construction of a new 40/40 nursery and a gym hall; 

 Upgrade of the Deanbank building; 

 Upgrade of access; and 

 Landscaping to all areas. 
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6.20 The cost of the construction works would be partially offset by the proceeds 

from the disposal of the area of the combined Deanbank and Oaklands site 

which would be surplus to requirements and has an estimated value of £2.2m.   

6.21 The cost of purchasing the combined Deanbank and Oaklands site from Health 

and Social Care will be £6m and this will be either partly or fully funded from the 

capital receipt received following the sale of the current Boroughmuir High 

School site.   

Additional Revenue Costs 

6.22 Option 3 would result in no changes to existing staffing arrangements.  It is 

anticipated that all three south Edinburgh schools would eventually be required 

to operate at capacity with team teaching being required in early years.  This 

would result in staffing costs across the three south Edinburgh schools rising 

from £4.9m to an estimated £5.4m based on 2014/15 costs. 

6.23 The new nursery and gym buildings would result in additional building running, 

maintenance and repair costs for the school estate.  However, under Option 3 

the leases for both the Deanbank temporary annexe building and the church 

hall at Fairmilehead would no longer be required and, offset against the 

additional costs associated with the new gym and nursery would result in an 

estimated saving of £5,000 on current revenue costs.   

6.24 The additional revenue costs for Option 3 are set out in full in Appendix 14.  

These figures include an estimated average annual repairs spend based on 

previous experience of new nursery and gym buildings.  The maintenance 

burden for the buildings is likely to be low in the short to medium term but would 

increase over time.   

Community Issues 

6.25 A significant consultee from the outset of this consultation process through to 

the operation of a permanent annexe of South Morningside Primary School 

would be the school community of St Peter’s RC Primary School.   The location 

of the annexe on the site directly adjacent to St Peter’s would provide significant 

opportunities for collaborative working between pupils and staff and the sharing 

of resources.   

7 Planning and Transport 

Planning Considerations 

7.1 Deanbank House was built circa 1912.  While the building is not listed, due to 

its location within the Grange Conservation area Planning have advised that, 

regardless of the option developed, they would expect the Deanbank House 

building to be retained.  The demolition of unlisted buildings (such as Deanbank 

House) which are considered to make a positive contribution to a conservation 

area is only permitted where the proposals may be justified by the condition of 
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the building, the conservation deficit, the adequacy of efforts made to retain the 

building and the relative public benefit of the demolition.  

7.2 Children and Families believes this represents a significant risk to the delivery 

of any option which would result in, or require, the demolition of the Deanbank 

House building.  Accordingly, all options considered in this paper retain the 

Deanbank building as a part of the final design solution.  The Oaklands Care 

Home building is not of historic interest and all options considered would 

require, and assume, its demolition.  

7.3 Planning has advised that particular consideration would be required to the 

trees on the Deanbank and Oaklands sites.  Trees within a conservation area 

are covered by the Town and Country Planning (Scotland) Act 1997.  This Act 

requires that Planning be given advance notice of the intention to uproot, fell or 

lop trees in a conservation area.  Accordingly, in developing the outline designs 

for all options in this paper the impact on the trees has been kept to a minimum.   

7.4 A full survey of the trees on the Deanbank and Oaklands sites to assess their 

importance as wildlife habitats would be undertaken as part of the design 

process and would form part of the final planning submission.  A separate bat 

survey of the trees and buildings on the site would also be undertaken. 

7.5 Following advice from Planning, all options in this paper seek to minimise the 

impact on the stone walls which form the perimeter of the Deanbank and 

Oaklands sites, particularly along Canaan Lane.  Accordingly, the designs 

developed retain the Deanbank House access road as their vehicular access 

point.  Inside the site, the large stone walls between Deanbank House and the 

Oaklands Care Home would also be preserved where possible. 

Transport 

7.6 The Deanbank and Oaklands sites are located directly adjacent to St Peter’s 

RC Primary School and may be accessed by vehicles and by pedestrians from 

Canaan Lane to the south and by pedestrians only from Falcon Road to the 

north.  The roads surrounding St Peter’s RC Primary School, including Canaan 

Lane, are already within a 20mph zone and as such include a number of 

measures allowing children safe access to the combined Deanbank and 

Oaklands site.  Canaan Lane is a one way, traffic calmed, 20mph zone with a 

zebra crossing close to its junction with Woodburn Terrace.  Canaan Lane is 

also a cycle route. 

7.7 All options would provide for staff and visitor parking on the Deanbank site.  

However, it is not Council policy to specifically provide drop-off zones for 

parents and carers.   

7.8 Under Options 1a, 1b and 1c while the number of pupils attending the 

Deanbank and Oaklands site would increase, the proposed catchment area of 

the new school would ensure that the majority of pupils could access their new 

school via public transportation with much of the catchment population within 

walking distance of it.  This is likely to make it easier to encourage pupils and 

parents or carers to walk, cycle or scoot to school.   



50  

7.9 Furthermore, the new school would not result in an increase in the number of 

younger pupils (nursery to P2) attending the combined Deanbank and Oaklands 

sites, parents of whom are more likely to consider using a car to drop-off their 

child at school or nursery.  Option 1a, 1b and 1c would also have the advantage 

of removing South Morningside Primary School’s split site reducing the need for 

parents using a car to drive between sites. 

7.10 This would not be the case under Option 2 which would retain South 

Morningside’s existing split site arrangement and would result in a significant 

increase in the number of younger pupils on the combined Deanbank and 

Oaklands sites.  As Option 3 also includes the relocation of the nursery to the 

Deanbank site it too would increase the number of younger pupils on the 

combined Deanbank and Oaklands sites. 

7.11 Accordingly, both Options 2 and 3 may result in an increase in the number of 

parents likely to consider using a car to drop-off their child at school or nursery.  

However, as Options 2 and 3 result in only older pupils being located at the 

main South Morningside Primary School site, it is anticipated that there would 

be a corresponding reduction in the number of parents likely to consider using a 

car to drop-off their child there. 

7.12 A review of traffic management arrangements for inclusion in any required 

planning applications will be undertaken regardless of the option progressed. 

This will include an evaluation of the success or otherwise of the temporary 

road closures scheme being piloted at St Peter’s RC Primary School. 

8 Financial Considerations 

8.1 The estimated total capital and additional annual recurring revenue costs 

associated with each option are summarised in Table 6 (below) with further 

details regarding the revenue costs being provided in Appendix 14.   
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Table 6: Cost Summary  

 
Option 1a 

£’000 
Option 1b 

£’000 
Option 1c 

£’000 
Option 2 

£’000 
Option 3 

£’000 

Capital Construction  11,325 12,203 12,203 12,203 4,587 

New space at South 
Morningside Primary 

- - -  398  - 

Works at James 
Gillespie’s Primary 

136 136 136 136 - 

Site Acquisition 6,000 6,000 6,000 6,000 6,000 

Part site disposal 
proceeds 

- - - - (2,200) 

Estimated Total 
Capital Costs 

17,461 18,339 18,339 18,737 8,387 

 
 

Option 1a 
£’000 

Option 1b 
£’000 

Option 1c 
£’000 

Option 2 
£’000 

Option 3 
£’000 

Estimated Additional 
Staffing Costs (based on 
2014/15 expenditure) 

329 468 329 240 17 

Estimated Additional 
Premises Costs (based 
on 2014/15 expenditure) 

81 81 63 61 (18) 

Estimated Additional 
Revenue 
Costs/(Saving) 

410 549 392 301 (1) 

Funding 

8.2 On 13 May 2015 the Finance and Resource Committee agreed that any 

additional funding received from the sale of the Boroughmuir High School site 

(beyond the sum already allocated to the provision of the new school) should be 

prioritised toward the site acquisition for a long term solution to rising rolls in 

south Edinburgh and the re-provision of facilities at Leith Primary School.  It is 

anticipated that this capital receipt will cover either part, or all, of the £6m cost 

of purchasing the Deanbank and Oaklands site from Health and Social Care 

and assist in moving forward with the provision of a new care home in the city.   

8.3 However, there is currently no provision in the Council Capital Investment 

Programme to 2019/20 for any capital funding relating to the construction work 

required on the Deanbank and Oaklands site to deliver any of the options set 

out in this paper nor is there provision in the Children and Families revenue 

budget for the associated revenue costs.   

8.4 On completion of the consultation and the agreement by Council of the option to 

be progressed, the identification and approval of the required additional capital 

and revenue funding would require to be considered by Council as part of future 

Council budget processes. 
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8.5 In a report to Council on 25 September 2014 regarding Future Investment in the 

School Estate through a Wave 4 Programme, the first priority for capital 

investment was identified as being the funding necessary to respond to the 

challenges of primary school rolls in the City including a resolution to the long 

term accommodation pressures in the south Edinburgh area. 

9 Indicative Construction Timescales 

9.1 The timescales for the delivery of the new facilities are entirely dependent upon 

a new care home being funded and delivered on an alternative site before the 

Oaklands site could be vacated and also the necessary funding being approved 

and provided to deliver the project.   

9.2 Table 7 sets out, for each option, the indicative construction timescales which 

would apply based on an assumed date of initiation of Council approval on 4 

February 2016 to the completion of all works required.  These timescales 

assume, and are subject to the combined site being available prior to the start 

of construction.   

9.3 The timescales for Option 1c, which would involve the closure of South 

Morningside Primary School’s nursery classes, are also dependent on when a 

final outcome is known taking into consideration the necessity to refer the 

matter to Scottish Ministers and, if the proposal was then called-in, the time for 

a final decision to be taken by the School Closure Review Panel.  

9.4 Scottish Ministers have a period of eight weeks following an authority’s decision 

in which to decide whether to call in the decision.  If Scottish Ministers did 

decide to call in the decision it would be referred to a School Closure Review 

Panel for determination.  Depending on circumstances it could take a further 

period of up to 17 weeks for a decision to be reached.  The timescales in Table 

7 assume that a decision is reached by Scottish Ministers within eight weeks of 

the Council meeting and that the proposal is not called-in.  

9.5 For each option the timescales for Phase 2 of the works involving the 

construction of the hard standing, access road, car parking and undertaking any 

initial upgrade works to Deanbank House are determined by the time available 

for such works to be undertaken in advance of the start of the next available 

school year.  Any remaining non-essential works would be carried out in 

subsequent holiday periods.   

  

http://www.edinburgh.gov.uk/download/meetings/id/44666/item_no_86_-_future_investment_in_the_school_estate_-_wave_4.
http://www.edinburgh.gov.uk/download/meetings/id/44666/item_no_86_-_future_investment_in_the_school_estate_-_wave_4.
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Table 7: Indicative Construction Timescales 

 
Options 1a, 

1b & 2 
Option 1c Option 3 

Conclusion of consultation and approval 
of Option to be progressed 

February 2016 February 2016 February 2016 

Final decision by Scottish Ministers (only 
required for option involving closure) 

n/a +2 months n/a 

Appoint Design Team +3 months +3 months +3 months 

Design Development to RIBA Stage 2 +3 months +3 months +3 months 

Design Development to RIBA Stage 3 
(submit for Planning) 

+3 months +3 months +3 months 

Design Development to RIBA Stage 4 
and completion of planning 

+4 months +4 months +4 months 

Complete construction contract tender 
process and award contract 

+5 months +5 months +5 months 

Construction Completion of Phase 1 
(New Build) 

+15 months +15 months +8 months 

Construction Completion of Phase 2 
(Access Road and Deanbank House) 

+9 months +7 months +4 months 

Estimated Opening Date August 2019 August 2019 August 2018 

 

10 Consultation Process 

10.1 The Schools (Consultation) (Scotland) Act 2010, as amended by the Children 

and Young People (Scotland) Act 2014, sets out the statutory consultation 

requirements for: 

 The establishment of a new school; 

 The relocation of a stage of education; 

 Changes to existing admission arrangements (such as catchment change); 

and 

 The closure of a stage of education. 

10.2 The prescribed consultees vary for each of the above, however, the 

requirements for a closure encompass all the necessary consultees and it is 

this process that will be followed to ensure full compliance with all the 

requirements of the Act.  Accordingly, consultees will be as follows (where 

relevant): 

 the Parent Council of any affected school; 

 the parents of the pupils at any affected school; 

 the parents of any children expected to attend any affected school within two 

years of the date of publication of the proposal paper; 
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 the pupils at any affected school (in so far as the education authority 

considers them to be of a suitable age and maturity); 

 the staff (teaching and other) at any affected school; 

 any trade union which appears to the education authority to be 

representative of the staff (teaching and other) at any affected school; 

 the community councils (if any); 

 the Roman Catholic Church; 

 any other education authority that the education authority considers 

relevant; 

 any other users of any affected school that the education authority considers 

relevant. 

10.3 The extent of the consultation with pupils at the affected schools and the 

appropriate means of engaging with those pupils will be discussed in detail with 

each school’s management team.  

10.4 The consultation period will run for a 6 week period from Monday, 24 August 

2015 to Tuesday, 6 October 2015 and the paper will be made available 

electronically and in paper format and copies will be available for inspection at 

the Council Offices at Waverley Court, at Morningside Library, Fountainbridge 

Library, Newington Library and at the schools affected by the proposals.   

10.5 Four public meetings will be held in respect of the proposals at the venues listed 

below which will give interested parties a more formal opportunity to express 

their views.  Representatives of the Council will be present at the meetings to 

outline the proposals, assist discussions and answer questions.  Free childcare 

and/or translation services can be provided at each public meeting if requests 

for these services are made to (0131) 469 3161 no later than Friday 28 August 

2015.  A record of each public meeting will be taken by the Council. 

Venue Date Time 

South Morningside Primary School  Thursday, 3 September 2015 6:30pm – 8:30pm 

James Gillespie’s Primary School Tuesday, 8 September, 2015 6:30pm – 8:30pm  

Bruntsfield Primary School  Tuesday, 22 September 2015 6:30pm – 8:30pm  

St Peter’s RC Primary School Tuesday, 29 September 2015 6:30pm – 8:30pm  

10.6 All comments received will be recorded and represented in the final report 

regarding the outcomes of the consultation, along with the Council’s response 

to those comments.  Individual responses will not be provided to submissions 

made during the consultation.  However, if common themes emerge from 

submissions, the Council will prepare a Frequently Asked Questions paper and 

publish it on the Council website during the consultation. 

10.7 The Council website will contain information on the consultation and this will be 

updated as necessary www.edinburgh.gov.uk/southedinburghschools  

http://www.edinburgh.gov.uk/
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10.8 During the consultation period, any views on this proposal should be sent to in 

writing to the following address:  

Gillian Tee  

Executive Director of Communities and Families  

City of Edinburgh Council 

Council Headquarters  

Waverley Court 

Level 1:2 

4 East Market Street  

Edinburgh EH8 8BG 

10.9 Respondents are encouraged to use the response questionnaire which has 

been produced and is provided in Appendix 1.  The response questionnaire can 

also be completed online at www.edinburgh.gov.uk/southedinburghschools  

Responses can also be made by e-mail to the following address 

cf.propertyreview@edinburgh.gov.uk  All responses, whether by letter, e-mail or 

using the online questionnaire should be received by no later than close of 

business on Tuesday, 6 October 2015.   

10.10 Once the public consultation phase finishes, details of the representations 

received will be issued to Education Scotland for their consideration of the 

educational effects of the proposals.  Education Scotland will issue a report on 

their findings which will be included in the final Council report on the 

consultation. 

10.11 Following the conclusion of the consultation period and after consideration of 

the representations received and the views of Education Scotland on the 

educational benefits of the proposal, a report on the Outcomes of the 

Consultation will be presented to the Council for consideration.  The report will 

be made publicly available and notification will be given to those individuals or 

groups that have made representations during the consultation period.  The 

report will include a summary of written representations received during the 

consultation period and representations made at the public meeting along with 

the Council response to representations made and also to any issues raised by 

Education Scotland.  

10.12 It is anticipated that the consultation report, setting out recommendations, will 

be presented to a Meeting of the Council on 4 February 2016.  It is expected 

that the report will be published no later than 14 January 2016 being the 

required three weeks in advance of it being considered by the Council. 

10.13 Should a recommendation be made that would result in the closure of the 

nursery classes at South Morningside Primary School (only in Option 1c in this 

paper) and the Council was to approve that recommendation at its meeting on 4 

February 2016, the decision would require to be referred to Scottish Ministers 

within six working days who would then have eight weeks from the date of the 

Council decision to decide whether to call in the proposals for determination. 

http://www.edinburgh.gov.uk/
mailto:cf.propertyreview@edinburgh.gov.uk
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10.14 Scottish Ministers have a power to call in a closure decision, but only where it 

appears to Ministers that the council has failed in a significant regard to comply 

with the requirements of the Schools (Consultation) (Scotland) Act 2010, as 

amended or, in coming to its decision, has failed to take proper account of a 

material consideration relevant to the proposal.  Ministers have up to eight 

weeks from the date of the Council’s decision to decide whether or not to issue 

a call-in notice. 

10.15 In considering whether or not to call in the proposal, Scottish Ministers are to 

take account of representations made to them within the first three weeks of 

that eight week period.  Any person wishing to make a representation that the 

decision should, or should not, be called in will have three weeks from the date 

of the Authority’s decision to convey their representation to the Scottish 

Ministers.  

10.16 The Council cannot proceed further with implementing the closure decision 

wholly or partly before the eight week period has expired, unless Scottish 

Ministers have given notice before the end of the period that they will not call 

the decision in. 

10.17 Should Scottish Ministers decide not to call in the proposal, then the Council 

could then enact the decision.  Based on a Council decision being taken on 4 

February 2016 the eight week consideration period is likely to conclude on 1 

April 2016. 

10.18 Should Scottish Ministers decide to call in the proposal it would be referred to 

the Convenor of the School Closure Review Panels who must, within a period 

of seven days beginning with the day on which the call-in notice is issued, 

constitute a School Closure Review Panel to review the proposal.    

10.19 The School Closure Review Panel would then be required to consider whether, 

in relation to the closure proposal, the Council had failed in a significant regard 

to comply with the requirements of the Schools (Consultation) (Scotland) Act 

2010, as amended or, in coming to its decision, had failed to take proper 

account of a material consideration relevant to the proposal.  The School 

Closure Review Panel must notify the Council of its decision within a period of 

eight weeks beginning with the day on which it was constituted however there 

are circumstances when this period can be extended to 16 weeks. 

10.20 Following a review of the closure proposal the School Closure Review Panel 

may (a) refuse to consent to the proposal, (b) refuse to consent to the proposal 

and remit it to the education authority for a fresh decision as to implementation 

or (c) grant consent to the proposal either subject to conditions, or 

unconditionally.  The Panel must give reasons for its decision. 

10.21 An appeal may be made to the sheriff against a decision of a School Closure 

Review Panel by the education authority or a relevant consultee in relation to 

the closure proposal.  An appeal may be made only on a point of law, must be 

made by way of summary application and must be made within the period of 14 

days beginning with the day on which the Panel publishes notice of the 
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decision.  In the appeal the sheriff can either (a) confirm the decision or (b) 

quash the decision and refer the matter back to the Panel.  The sheriff’s 

determination of the appeal is final.  
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APPENDIX 1 – Response Questionnaire 

Statutory Consultation on Options to Address Primary School Capacity and Accommodation Pressures in 
South Edinburgh 
 
Introduction 

The combined rolls of Bruntsfield Primary School, James Gillespie’s Primary School and South Morningside 
Primary Schools are the highest they have been in more than 30 years.  A new school was proposed in 2002 
to address rising rolls in the area but no land was available at that time to allow its delivery.  Since then 
other measures such as temporary units and annexe accommodation have been used to accommodate 
demand at the three schools.  Accommodation issues at South Morningside Primary School have been most 
acute with the school currently split across three different sites.   

The combined Deanbank House and Oaklands Care Home site (adjacent to St Peter’s RC Primary School) 
has now emerged as a suitable site to allow delivery of a solution to the primary school capacity issues in 
the area.  Therefore, this statutory consultation considers options to address the capacity and 
accommodation pressures facing the three schools in the south Edinburgh area by using this site to deliver 
one of the following options: 

Option 1 – Establish a new primary school. 

Option 2 – Increase the capacity of South Morningside Primary School. 

Option 3 – Maintain and improve existing accommodation arrangements. 

Under Options 2 and 3 South Morningside Primary School’s existing nursery classes would be relocated to 
new accommodation on the Deanbank House/Oaklands site.  However, under Option 1 there are three sub-
options relating to nursery provision.   These are: 

a. retain South Morningside Primary School’s existing nursery classes at Fairmilehead Church Hall but do 

not build new nursery classes as part of the new primary school building;  

b. retain South Morningside Primary School’s existing nursery classes at Fairmilehead Church Hall and 

build new nursery classes as part of the new primary school building; and 

c. close South Morningside Primary School’s existing nursery classes at Fairmilehead Church Hall but build 

new nursery classes as part of the new primary school building. 

You can read the background to the consultation in two reports to the Council’s Education, Children and 
Families Committee to on 9 December 2014 and 4 March 2014. 

Options 1 and 2 require that the catchment areas of Bruntsfield, James Gillespie’s and South Morningside 
Primary Schools be changed (a minor catchment change under Option 3 affects no residential addresses).  
These options also affect the catchment area of Tollcross Primary School.  This would only affect new P1 
pupils in the areas of catchment being transferred.  These catchment changes would be implemented when 
the new accommodation required under either option was completed.   

The full details of all the options are available in the statutory consultation paper which you should read 
before completing this questionnaire.  The statutory consultation paper is available online at 
www.edinburgh.gov.uk/southedinburghschools and copies are available in the affected schools and local 
libraries.  

Why we are consulting? 

The Council has a legal obligation to carry out a statutory consultation under the Schools (Consultation) 
(Scotland) Act 2010 as amended by the Children and Young People (Scotland) Act 2014.  The different 
options put forward will have different impacts on families and we want to hear the views of anyone 

http://www.edinburgh.gov.uk/download/meetings/id/45501/item_75_-_primary_school_capacity_pressure_in_south_edinburgh.
http://www.edinburgh.gov.uk/download/meetings/id/42416/item_75_-_primary_school_capacity_pressure_in_south_edinburgh.
http://www.edinburgh.gov.uk/southedinburghschools
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affected by the proposals.  All comments made during the statutory consultation period will be recorded 
and represented in a final report anticipated to be considered by Council on Thursday, 4 February 2016.  

This questionnaire should be completed and returned by no later than 5pm on Tuesday, 6 October 2015.  
All personal information in the questionnaire is for internal use only and will not be made public however 
the responses to questions 6 and 7 may be reflected either in whole, or in part, in the report to Council but 
on an anonymised basis.  The questionnaire can be completed online at the following link 
www.edinburgh.gov.uk/southedinburghschools or can be completed in the following pages and returned to 
the following address:  

Gillian Tee  
Executive Director of Communities and Families  
City of Edinburgh Council 
Council Headquarters  
Waverley Court 
Level 1:2, 4 East Market Street  
Edinburgh EH8 8BG 
 
Responses can also be made in writing to the address above or by e-mail to the following address 

cf.propertyreview@edinburgh.gov.uk. 

Questionnaire 
 
Question 1 
 
What is your name?  
 
Name 
 
 
 
 
Question 2 
 
What is your email address? (Optional) 
 
Email 
 
 
 
 
Question 3 
 
What is your postcode?  
 
Postcode 
 
 
 
 
  

http://www.edinburgh.gov.uk/southedinburghschools
mailto:cf.propertyreview@edinburgh.gov.uk
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Question 4 
 
What is your main interest in the consultation?  
 
Please select (tick) all items that apply: 

 
Parent/Carer of school child 

 
Parent/Carer of school child with younger sibling/s 

 
Parent/Carer of pre-school child 

 
School Staff 

 
Pupil 

 
Local resident 

 
Local organisation 

 
Other 

 
If you are answering on behalf of an organisation, or for other reasons, please explain below.  
 
 
 
 
 
 
 
Question 5 
 
Do you have a child or children in a primary school or nursery classes at the moment?  
 
Please select (tick) only one item.  
 
No Yes 
 
If yes please tell us the name(s) of their school or nursery classes.  
 

Bruntsfield Primary School  
   
James Gillespie’s Primary School James Gillespie’s Primary School Nursery Classes 
 
South Morningside Primary School South Morningside Primary School Nursery Classes 
 
St Peter’s RC Primary School St Peter’s RC Primary School Nursery Classes 
 
Tollcross Primary School                  Other Primary School (please specify below) 
 
Other Nursery Classes (please specify below) 
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Question 6 
 
Having considered the options as detailed in the statutory consultation paper, which option do you prefer?  
Please select (tick) only one item.  
 
 

Option 1(a) Option 1(b) Option 1(c) 
 
Option 2 
  
Option 3   

  
None of the above 
 

Please give reasons for your preferred option.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Question 7 
 
Any other comments or suggestions?  
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Comments or suggestions can also be emailed to cf.propertyreview@edinburgh.gov.uk.  
 
  

mailto:cf.propertyreview@edinburgh.gov.uk
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List of affected addresses 
 
Option 1  
 

James Gillespie's Primary School to Tollcross Primary School 

Barclay Place 1 to 23 (odd) 

Barclay Place 39 to 49  (odd) 

Barclay Terrace 2 to 7 (odd / even) 

Barclay Terrace 9 to 12 (odd / even) 

Brougham Place 1 to 10 (odd / even) 

Brougham Place 12 to 18 (odd / even) 

Brougham Place 20 to 26  (odd / even) 

Brougham Street 2 to 27 (odd / even) 

Brougham Street 29 to 33 (odd) 

Drumdryan Street 1 to 10 (odd / even) 

Drumdryan Street 12 to 17 (odd / even) 

Drumdryan Street 19 to 21 (odd) 

Glen Street 28 
 Glengyle Terrace 1 to 17 (odd / even) 

Leven Street 2 
 Leven Street 8 to 44 (even) 

Leven Terrace 1 to 16 (odd / even) 

Tarvit Street 1 to 13 (odd / even) 

Tarvit Street 15 
 Tarvit Street 21 to 25 (odd) 

Tarvit Street 29 to 35 (odd) 

Valleyfield Street 1 to 16 (odd / even) 

Valleyfield Street 18 to 28 (even) 

Wright's Houses 1, 28, 30, 31, 34 
 

   James Gillespie's Primary School to New Primary School 

Blackford Avenue 39 
 Blackford Avenue 60 to 126 (even) 

Blackford Avenue 127 to 137 (odd / even) 

Blackford Avenue 144, 146 
 Blackford Hill Grove 1 to 25 (odd / even) 

Blackford Hill Grove 27, 29 
 Blackford Hill Rise 1, 3, 5, 6 
 Blackford Hill Rise 7 to 25 (odd) 

Blackford Hill View 1 to 20 (odd / even) 

Blackford Hill View 22 
 Canaan Lane 35 to 51 (odd) 

Canaan Lane 54, 56, 58, 60 
 Canaan Lane 61, 63, 64, 70, 74 
 Charterhall Grove 1 to 103 (odd) 

Charterhall Grove 107 
 Charterhall Road 2, 7, 9  
 Charterhall Road 11 to 33 (odd / even) 

Charterhall Road 35 to 43  (odd) 

Charterhall Road 106 to 130 (even) 
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Cluny Place 2 
 Eden Lane 2 to 12 (even) 

Eden Lane 15 
 Eden Terrace 1, 2, 3 
 Eva Place 1 to 9 (odd) 

Eva Place 10, 12, 14 
 Grange Loan 137 to 157 (odd) 

Ladysmith Road 1 to 21 (odd) 

Ladysmith Road 22 to 53 (odd / even) 

Ladysmith Road 55 to 69 (odd) 

Maurice Place 2 
 Maurice Place 1 to 13 (odd) 

Mortonhall Road 22 to 28 (even) 

Mortonhall Road 31, 33, 35 
 Mortonhall Road 39 to 53 (odd) 

Newbattle Terrace 76 to 84 (even) 

Newbattle Terrace 92 
 Observatory Green 1 to 4 (odd / even) 

Observatory Road 1 to 22 (odd / even) 

Oswald Road 37 
 South Oswald Road 23 to 91 (odd) 

South Oswald Road 42 
 Watertoun Road 3 to 15  (odd / even) 

Watertoun Road 17, 19 
 Watertoun Road 23 to 31  (odd) 

West Saville Terrace 93 to 119 (odd) 

West Saville Terrace 158 to 188 (even) 

   Bruntsfield Primary School to New Primary School 

Canaan Lane 1 
 Falcon Avenue 5 to 13 (odd) 

Falcon Avenue 14 to 21 (odd / even) 

Falcon Avenue 23 to 51 (odd) 

Falcon Avenue 52 to 75 (odd / even) 

Falcon Avenue 77 
 Falcon Court 16 to 90 (odd / even) 

Falcon Gardens 1 to 49 (odd) 

Falcon Lane 2 to 5 (odd / even) 

Falcon Road 2 to 10 (even) 

Falcon Road 53 to 75 (odd) 

Falcon Road West 3, 4, 5, 7, 10 
 Falcon Road West 15 to 21  (odd) 

Morningside Road 145 to 235 (odd) 

Steel's Place 1 to 10 (odd / even) 

Steel's Place 12, 14, 16 
 

   South Morningside Primary School to New Primary School 

Balcarres Court 1 to 21 (odd / even) 

Balcarres Street 1 to 8 (odd / even) 
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Balcarres Street 10 
 Balcarres Street 15 to 19 (odd / even) 

Balcarres Street 23 to 26 (odd / even) 

Balcarres Street 28 
 Balcarres Street 30 to 50 (odd / even) 

Balcarres Street 52 to 58 (odd / even) 

Balcarres Street 60 to 72 (even) 

Balcarres Street 73 to 84 (odd / even) 

Belhaven Place 1 to 4 (odd / even) 

Belhaven Terrace 1 to 7 
 Braid Avenue 2 
 Braid Avenue 3 to 23 (odd / even) 

Braid Avenue 25 to 35 (odd)  

Braid Avenue 39 to 79 (odd)  

Braid Road 69 
 Bruce Street 1, 2, 3, 5 
 Canaan Lane 4, 6, 7, 8, 9, 10, 11, 14 
 Canaan Lane 18 to 30 (even) 

Canaan Lane 31 to 34 (odd / even) 

Canaan Lane 36 to 42 (even) 

Cluny Avenue 1 to 18 (odd / even) 

Cluny Drive 2 to 11 (odd / even) 

Cluny Drive 13, 15, 17 
 Cluny Drive 18 to 45 (odd / even) 

Cluny Drive 47, 49, 51 
 Cluny Gardens 1 
 Cluny Gardens 2 to 13 (odd / even) 

Cluny Gardens 15, 17, 19 
 Cluny Gardens 20 to 32 (odd / even) 

Cluny Gardens 34 to 51 (odd / even) 

Cluny Gardens 53, 55, 57 
 Cluny Gardens 58 to 81 (odd / even) 

Cluny Gardens 83 to 125 (odd)  

Cluny Gardens 102, 104 
 Cluny Gardens 129 to 149 (odd)  

Cluny Place 1 to 18 (odd / even) 

Cluny Terrace 1 to 19 (odd / even) 

Cluny Terrace 21, 23 
 Corrennie Drive 1 to 13 (odd / even) 

Corrennie Drive 15 to 25 (odd)  

Corrennie Gardens 1 to 18 (odd / even) 

Corrennie Gardens 20, 22, 23, 24 
 Craighouse Avenue 2 to 48  (even) 

Craighouse Avenue 51 
 Craighouse Avenue 54 to 64 (even) 

Craighouse Gardens 1 to 9 (odd / even) 

Craighouse Gardens 11, 13 
 Craighouse Gardens 15 to 45 (odd / even) 

Craighouse Gardens 47 to 55 (odd / even) 
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Craighouse Gardens 57 to 65 (odd)  

Craighouse Gardens 66 to 73 (odd / even) 

Craighouse Gardens 75 to 80 (odd / even) 

Craighouse Gardens 82, 86, 88, 90, 92 
 Craighouse Park 1 to 7 (odd / even) 

Craighouse Park 9 to 27 (odd)  

Craighouse Road 1 to 14 (odd / even) 

Craighouse Terrace 1 to 25 (odd / even) 

Craighouse Terrace 27 to 33 (odd)  

Egypt Mews 1 to 12 (odd / even) 

Egypt Mews 14, 15, 16 
 Hermitage Drive 1 to 12 (odd / even) 

Hermitage Drive 14 to 28 (even) 

Hermitage Drive 15, 23, 31 
 Hermitage Gardens 1 to 10 (odd / even) 

Hermitage Gardens 12 to 26 (even) 

Hermitage Gardens 27 to 37 (odd / even) 

Hermitage Gardens 39, 41 
 Hermitage Terrace 1 to 10 (odd / even) 

Jordan Lane 1 to 6 (odd / even) 

Jordan Lane 8 to 18 (odd / even) 

Jordan Lane 20, 22, 23, 24, 25 
 Jordan Lane 38 to 48 (odd / even) 

Maxwell Street 1 to 15 (odd / even) 

Maxwell Street 17, 19, 20, 21, 23 
 Maxwell Street 26, 27, 29, 30, 34 
 Meadowspot 2 
 Meadowspot 101, 103 
 Meadowspot 105 to 120 (odd / even) 

Meadowspot 122 
 Meadowspot 124 to 142 (odd / even) 

Midmar Avenue 1 to 8 (odd / even) 

Midmar Drive 4 to 34 (even) 

Midmar Gardens 1 to 25 (odd / even) 

Midmar Gardens 27 
 Midmar Gardens 29 to 33 (odd / even) 

Midmar Gardens 35 
 Millar Crescent 1, 2, 3, 5, 7 
 Millar Crescent 9 to 30 (odd / even) 

Millar Crescent 32 to 48 (even) 

Millar Crescent 33, 35 
 

Millar Place 1 to 7 (odd / even) 

Millar Place Lane 1 to 6 (odd / even) 

Morningside Gardens 1 to 12 (odd / even) 

Morningside Gardens 15 to 23 (odd / even) 

Morningside Park 3, 5 
 Morningside Park 7 to 10 (odd / even) 

Morningside Park 12 to 31 (odd / even) 

Morningside Park 33, 35, 37 
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Morningside Road 216 
 Morningside Road 237 to 265 (odd)  

Morningside Road 271 
 Morningside Road 302 to 336 (even) 

Morningside Road 340 to 358 (even) 

Morningside Road 366 to 372 (even) 

Morningside Road 376 to 426 (even) 

Morningside Terrace 1 to 12  (odd / even) 

Myreside Court 1, 2, 5, 6, 7, 8 
 Nile Grove 1 to 29 (odd / even) 

Nile Grove 31 
 Nile Grove 33 to 37 (odd / even) 

Nile Grove 39 to 57 (odd)  

Nile Grove 63 to 71 (odd)  

Pewlands Avenue 1 to 21 (odd / even) 

Pewlands Avenue 23 to 39 (odd)  

Pewlands Garden 1 to 50 (odd / even) 

Pewlands Garden 52 to 78 (even) 

Pewlands Terrace 4 to 23 (odd / even) 

Woodburn Place 1, 2 
 Woodburn Terrace 1 to 43 (odd / even) 

 
Option 2 
 

James Gillespie's Primary School to Tollcross Primary School 

Barclay Place 1 to 23 (odd) 

Barclay Place 39 to 49  (odd) 

Barclay Terrace 2 to 7 (odd / even) 

Barclay Terrace 9 to 12 (odd / even) 

Brougham Place 1 to 10 (odd / even) 

Brougham Place 12 to 18 (odd / even) 

Brougham Place 20 to 26  (odd / even) 

Brougham Street 2 to 27 (odd / even) 

Brougham Street 29 to 33 (odd) 

Drumdryan Street 1 to 10 (odd / even) 

Drumdryan Street 12 to 17 (odd / even) 

Drumdryan Street 19 to 21 (odd) 

Glen Street 28 
 Glengyle Terrace 1 to 17 (odd / even) 

Leven Street 2 
 Leven Street 8 to 44 (even) 

Leven Terrace 1 to 16 (odd / even) 

Tarvit Street 1 to 13 (odd / even) 

Tarvit Street 15 
 Tarvit Street 21 to 25 (odd) 

Tarvit Street 29 to 35 (odd) 

Valleyfield Street 1 to 16 (odd / even) 

Valleyfield Street 18 to 28 (even) 

Wright's Houses 1, 28, 30, 31, 34 
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James Gillespie's Primary School to South Morningside Primary School 

Blackford Avenue 39 
 Blackford Avenue 60 to 126 (even) 

Blackford Avenue 127 to 137 (odd / even) 

Blackford Avenue 144, 146 
 Blackford Hill Grove 1 to 25 (odd / even) 

Blackford Hill Grove 27, 29 
 Blackford Hill Rise 1, 3, 5, 6 
 Blackford Hill Rise 7 to 25 (odd) 

Blackford Hill View 1 to 20 (odd / even) 

Blackford Hill View 22 
 Canaan Lane 35 to 51 (odd) 

Canaan Lane 54, 56, 58, 60 
 Canaan Lane 61, 63, 64, 70, 74 
 Charterhall Grove 1 to 103 (odd) 

Charterhall Grove 107 
 Charterhall Road 2, 7, 9  
 Charterhall Road 11 to 33 (odd / even) 

Charterhall Road 35 to 43  (odd) 

Charterhall Road 106 to 130 (even) 

Cluny Place 2 
 Eden Lane 2 to 12 (even) 

Eden Lane 15 
 Eden Terrace 1, 2, 3 
 Eva Place 1 to 9 (odd) 

Eva Place 10, 12, 14 
 Grange Loan 137 to 157 (odd) 

Ladysmith Road 1 to 21 (odd) 

Ladysmith Road 22 to 53 (odd / even) 

Ladysmith Road 55 to 69 (odd) 

Maurice Place 2 
 Maurice Place 1 to 13 (odd) 

Mortonhall Road 22 to 28 (even) 

Mortonhall Road 31, 33, 35 
 Mortonhall Road 39 to 53 (odd) 

Newbattle Terrace 76 to 84 (even) 

Newbattle Terrace 92 
 Observatory Green 1 to 4 (odd / even) 

Observatory Road 1 to 22 (odd / even) 

Oswald Road 37 
 South Oswald Road 23 to 91 (odd) 

South Oswald Road 42 
 Watertoun Road 3 to 15  (odd / even) 

Watertoun Road 17, 19 
 Watertoun Road 23 to 31  (odd) 

West Saville Terrace 93 to 119 (odd) 

West Saville Terrace 158 to 188 (even) 
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Bruntsfield Primary School to South Morningside Primary School 

Canaan Lane 1 
 Falcon Avenue 5 to 13 (odd) 

Falcon Avenue 14 to 21 (odd / even) 

Falcon Avenue 23 to 51 (odd) 

Falcon Avenue 52 to 75 (odd / even) 

Falcon Avenue 77 
 Falcon Court 16 to 90 (odd / even) 

Falcon Gardens 1 to 49 (odd) 

Falcon Lane 2 to 5 (odd / even) 

Falcon Road 2 to 10 (even) 

Falcon Road 53 to 75 (odd) 

Falcon Road West 3, 4, 5, 7, 10 
 Falcon Road West 15 to 21  (odd) 

Morningside Road 145 to 235 (odd) 

Steel's Place 1 to 10 (odd / even) 

Steel's Place 12, 14, 16 
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APPENDIX 2 - Existing Catchment Areas, School Locations and combined 

Deanbank and Oaklands Sites 
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APPENDIX 3 – Option 1a: Indicative Site Layout 
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APPENDIX 4 - Options 1b, 1c and 2: Indicative Site Layout 
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APPENDIX 5 - Option 1: Proposed Catchment Changes 
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APPENDIX 6 - Option 1: Proposed Sections of South Morningside Primary School 
Catchment Area to be Realigned with New Primary School Catchment Area 
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APPENDIX 7 - Option 1: Travel Routes and Distances between Blackford Rise area 

and Proposed New School Site 
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APPENDIX 8 - Options 1 & 2: Proposed Section of James Gillespie’s Primary School 

Catchment Area to be Realigned with Tollcross Primary School 
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APPENDIX 9 – Option 2: Proposed Catchment Changes 
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APPENDIX 10 - Option 2: Travel Routes and Distances between Blackford Rise Area, 

Proposed Annexe Site and South Morningside Primary School 
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APPENDIX 11 – Option 2: Travel Routes and Distances between Falcon Avenue 
Area, Proposed Annexe Site and South Morningside Primary School 
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APPENDIX 12 - Option 3: Indicative Site Layout  
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APPENDIX 13 – Option 3: Proposed Catchment Changes 
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APPENDIX 14 – Revenue Costs 

 

1.1 The building work required to progress the solution arising from this consultation is 

unlikely to be completed until August 2019.  Projections of future demand for places 

from 2019 onwards are likely to be less accurate as they are based on city wide 

projections produced by the National Records for Scotland rather than being based 

on known birth data which can be broken down by catchment area.  Accordingly, 

providing a precise analysis of revenue costs following the implementation of any of 

the options being considered is difficult to achieve. 

1.2 Additionally, the most significant factor in the Children and Families Department’s 

revenue expenditure relates to staffing – management, teaching and support staff – 

which is based on allocations according to catchment demand at individual schools.  

This makes forecasting the impact on the department’s annual revenue expenditure 

especially difficult under Option 1 as the distribution of pupils between the schools 

will be dependent on the degree to which pupils from existing catchment areas 

transfer to the new school.  This has the potential to affect all schools in the city. 

1.3 At a very basic level, it could be assumed that a class formed at the new school 

would mean that the formation of a class in another school is not required.  However, 

as the new school’s classes could potentially be formed from small numbers of pupils 

transferring from many schools, the minor reduction in demand at another school 

may be insufficient to reduce the staffing requirement.  Accordingly, in such 

circumstances the class offered at the new school would be additional revenue 

expenditure.   

1.4 Conversely, reductions in pupils at different stages across several schools could 

result in a reduction in the number of team teachers required or classes formed at 

one or more schools across the estate thus making the formation of a class at the 

new school cost neutral or even offering a saving.   

1.5 Furthermore the capacity offered at the new school will be dependent on the transfer 

rate from South Morningside Primary School which will be required to continue to 

operate with an annexe until such time as the roll reduces sufficiently to 

accommodate all pupils on the main school site.  A reduced capacity at the new 

school may require the formation of more composite classes which will reduce the 

number of transfer requests that it may be possible to accept from pupils at other 

primary schools – including James Gillespie’s and Bruntsfield.   

1.6 Accordingly, under Option 1, the transitional period to establish the new school 

presents a high degree of uncertainty for staffing allocations and consequently for 

revenue expenditure.  The transitional period will last until such time as the remaining 

larger classes have worked their way through the schools and the south Edinburgh 

schools are populated conventionally through catchment intakes.  This transitional 

period could last for a full school cycle (seven years) following the establishment of 

the new school.   

1.7 Following the transitional period it is anticipated that, due to the consistently high 

level of demand traditionally experienced in this area from both catchment and non-

catchment pupils, all south Edinburgh schools will operate at their target capacity.  
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Current revenue expenditure between the three south Edinburgh schools (including 

all staffing and premises costs) is £4.9m per annum.  The following table uses 

2014/15 based cost data from the three south Edinburgh schools and data from 

comparator schools to estimate the additional revenue cost associated with each 

option.  However, some of these additional revenue costs would be incurred 

regardless of the option chosen due to rising rolls at the affected schools.  

Accordingly, the net estimated additional revenue costs associated with each option 

reflect the revenue impact of future rising rolls.  The cost estimates are based on 

schools operating at their class capacity under each option.    

South Edinburgh – Additional Revenue Costs (table on next page) 
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Current 
Revenue 

Expenditure  
(2014/15 

based) 

OPTION 

  
1(a) 1(b) 1(c)  2 3 

    (£'000) (£'000) (£'000) (£'000) (£'000) (£'000) 

Bruntsfield Primary Classes/Capacity Roll 19/566 21/630 21/630 21/630 21/630 21/630 

Bruntsfield Primary Staffing 
Costs 

Management 314 21 21 21 21 21 

Teaching 797 185 185 185 185 185 

Other 168 4 4 4 4 4 

Staffing Total 1,279 210 210 210 210 210 

Bruntsfield Primary Premises 
Costs 

Rates & Services 115 0 0 0 0 0 

Utilities 58 0 0 0 0 0 

Repairs & Maintenance 67 0 0 0 0 0 

Premises Cost Total 240 0 0 0 0 0 

Estimated Additional Revenue Costs for Bruntsfield Primary 
School  

1,519 210 210 210 210 210 

                

James Gillespie's Primary Classes/Roll 16/446 15/434 15/434 15/434 15/434 19/504 

James Gillespie's Primary 
Staffing Costs 

Management 250 9 9 9 9 76 

Teaching 705 37 37 37 37 195 

Other 241 (22) (22) (22) (22) (3) 

Staffing Total 1,196 24 24 24 24 268 

James Gillespie's Primary 
Premises Costs¹ 

Rates & Services 85 (2) (2) (2) (2) 0 

Utilities 78 (4) (4) (4) (4) 0 

Repairs & Maintenance 55 0 0 0 0 0 

Premises Cost Total 218 (6) (6) (6) (6) 0 

Estimated Additional  Revenue Costs for James Gillespie's 
Primary School  

1,414 18 18 18 18 268 

                

South Morningside Primary Classes/Roll 21/628 15/434 15/434 15/434 29/840 21/630 

South Morningside Primary 
Staffing Costs 

Management 318 (59) (59) (59) 79 0 

Teaching 1,066 (324) (324) (372) 357 0 

Other 289 (70) (70) (161) 48 17 

Staffing Total 1,673 (453) (453) (592) 484 17 

South Morningside Primary 
Premises Costs  

Rates & Services 146 (45) (45) (45) 108 40 

Utilities 59 (24) (24) (24) 17 11 

Repairs & Maintenance 58 (17) (17) (17) 12 1 

Fairmilehead Lease 18 0 0 (18) (18) (18) 

Deanbank House Lease 52 (52) (52) (52) (52) (52) 

Premises Cost Total 333 (138) (138) (156) 67 (18) 

Estimated Additional Revenue Costs for South Morningside 
Primary School  

2,006 (591) (591) (591) 551 (1) 

                

New School Classes/Roll  -  14/420 14/420 14/420  -   -  

New School Staffing Costs  

Management  -  258 258 258  -   -  

Teaching  -  643 691 691  -   -  

Other  -  125 216 216  -   -  

Staffing Total  -  1,026 1,165 1,165  -   -  

New School Premises Costs 

Rates & Services  -  153 153 153  -   -  

Utilities  -  42 42 42  -   -  

Repairs & Maintenance  -  30 30 30  -   -  

Premises Cost Total  -  225 225 225  -   -  

Estimated Additional Revenue Costs for New South 
Edinburgh Primary School  

 -  1,251 1,390 1,390  -   -  

 Total Estimated Additional Revenue Costs for South 
Edinburgh Area 

n/a 888 1,027 870 779 477 

Minus Estimated Additional Revenue Costs of Rising Rolls  n/a (478) (478) (478) (478) (478) 

NET ESTIMATED ADDITIONAL REVENUE COSTS/(SAVINGS)  n/a 410 549 392 301 (1) 
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Table Notes: 

 All costs based on 2014/15 figures. 

 Each option assumes schools operating at their capacity. 

 Figures for 2014/15 are actual expenditure while estimates for each option are based on budget costs 
(so a teaching position may be filled by a probationer on a lower salary scale than a teacher with greater 
experience but this would not be reflected in budget costs which assume a single grade). 

 James Gillespie’s Primary School 2014/15 expenditure adjusted to include for new Rising Rolls building 
(utilities and services) adjusted to reflect increased floor area. 

 James Gillespie’s Primary School premises costs for Options 1 (a, b &c) and 2 adjusted to reflect 
reduced floor area following removal of temporary unit.   

 South Morningside Primary School premises costs for 2014/15 have been adjusted to include 
Deanbank’s actual premises costs for 2014/15 but do not reflect removal of the two temporary units. 

 For consistency lease costs provided for Deanbank are assumed at full year lease rate of £52k per 
annum (actual first year lease for 2014/15 is £39k)  

 Option 1 premises costs (new school) are based on Currie Primary School. 
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APPENDIX 15 – Analysis and Review of Nursery Proposals associated with all 

Options to Address Primary School Capacity and Accommodation Pressures in 

South Edinburgh 

 

 Introduction 

1.1 This appendix considers the impact on Early Years provision within the south 

Edinburgh area of each of the options being considered.   

 Context 

2.1 For the purposes of this process the south Edinburgh area is defined as 

encompassing the three primary school catchment areas covered by Bruntsfield, 

James Gillespie’s and South Morningside Primary Schools.  This area includes the 

following City of Edinburgh Council Early Years services: 

 James Gillespie’s Primary School Nursery Classes 

 South Morningside Primary School Nursery Classes 

 St Peter’s RC Primary School Nursery Classes 

 Viewforth Early Years Centre 

2.2 While the nursery classes at South Morningside Primary School are managed and 

administered from South Morningside Primary School, the nursery classes 

themselves are located at Fairmilehead Church approximately 2.4km from the main 

school building, almost 1km outside the area defined in this consultation paper as 

“south Edinburgh”.  

2.3 In addition to Early Years services managed by the Council, 17 partner providers 

also offer services in the south Edinburgh area.  These are mainly concentrated in 

areas north of the South Morningside Primary School catchment area, principally 

around Bruntsfield Place and Holy Corner.  

 Capacity 

3.1 The table below shows the capacity provided at each of the Council’s current Early 

Years facilities for pre-school (four year old) and ante pre-school (three year old) 

children and the number of places occupied as at June 2015.  Roll data from the 

summer term is considered to be a better indicator of demand as it includes the total 

demand recorded through each of the three nursery intake points during the year 

(August, January and April). 

CEC Early Years Facility 
Building Capacity 

(P/T Places) 
Roll (P/T Places - 

June 2015) 

James Gillespie’s Primary School Nursery Classes 80 80 

South Morningside Primary School Nursery Classes 60 47 

St Peter’s RC Primary School Nursery Classes 60 60 

Total 200 187 
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3.2 The majority of spare places available at South Morningside Primary School nursery 

classes are afternoon places and the availability of places through the school year in 

these classes in the afternoon session is a common occurrence.  Anecdotally it is 

believed that this may be due to the location of the nursery and the difficulties faced 

by parents in collecting their primary aged children from the main South Morningside 

site and then getting to the nursery on time. 

3.3 Viewforth Early Years Centre is not included in the table above as it will mainly 

accommodate children younger than three years olds which will cause the capacity 

for three year olds to vary.  The number of four year olds at the centre is usually 

small. 

3.4 Data suggests that partner providers operating in the south Edinburgh area offer 

around 880 places, 75% of which were occupied in June 2015.  However, this data 

should be treated with caution as it also includes provision of places and capacity for 

under three’s which, due to the way roll and capacity data is recorded, cannot be 

separated from roll and capacity figures for three to five year olds.  Accordingly, it is 

not possible to accurately assess the number of places specifically provided by 

partner providers for three to five year old children or the number of places available.   

 Future Demand  

4.1 The Children and Young People (Scotland) Act 2014 placed a requirement on local 

authorities to expand free nursery provision from 475 hours to 600 hours a year for 

all three and four year olds and for certain two year olds.  The Scottish Government 

made additional capital funding available to all Local Authorities aligned to the 

extended entitlements arising from the Act.  In order to oversee the development of 

proposals for the most effective use of the £9.9m of additional capital funding made 

available to City of Edinburgh Council, an officer working group involving 

representatives from Early Years and Asset Planning in Children and Families and 

Corporate Property in Services for Communities was formed in June 2014. 

4.2 This group identified a number of priorities for investment based on an analysis of the 

likely demand for services using figures provided by the Scottish Government and a 

review of the current estate including an initial assessment of development feasibility.  

Likely demand for places in the south Edinburgh area was not considered to be great 

relative to the needs of other areas of the city.  Accordingly, investment in Early 

Years facilities has not been prioritised in the south Edinburgh area. 

4.3 Birth data for the south Edinburgh area as a whole shows relative stability with the 

birth rate maintained at a reasonably consistent level between 2010 and 2014 which 

is in line with the pattern at a citywide level.  Unlike at primary level where catchment 

boundaries and the cumulative effect of higher intake rates are significant factors in 

creating accommodation pressures, this pattern would not suggest significant growth 

on current levels of demand for Early Years Services in future years. 

4.4 However, the Council anticipates that further changes in The Children and Young 

People (Scotland) Act are likely in the future which would increase the number of 

hours of early learning and childcare that the authority is required to provide.  This 

may result in significant reductions in the availability of spaces if new additional 

accommodation is not provided.   
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 Options Analysis 

5.1 The following section considers each of the options to address primary school 

capacity and accommodation pressures in south Edinburgh in turn, highlighting what 

the Council believes to be the arguments for and against each proposal from an 

Early Years perspective.  

 Option 1 – Establish a new primary school on the combined site of the existing 

South Morningside Primary School Deanbank temporary annexe and the Oaklands 

Care Home on Canaan Lane incorporating sections of the Bruntsfield, James 

Gillespie’s and South Morningside Primary School catchment areas.  This option 

would also require the northern tip of the James Gillespie’s Primary School 

catchment area to be realigned with Tollcross Primary School and would further 

involve either: 

a. not including a nursery as part of the new school building due to the retention 

of the existing nursery classes of South Morningside Primary School currently 

based at Fairmilehead Church Hall;  

b. including a nursery as part of the new school building and retaining the 

capacity currently provided by the nursery classes of South Morningside 

Primary School based at Fairmilehead Church Hall; or  

c. including a nursery as part of the new school building to replace the capacity 

currently provided by the nursery classes of South Morningside Primary School 

based at Fairmilehead Church Hall and necessitating the closure of that facility. 

Option 1a: New School but no New Nursery 

Arguments For Option 1a 

 The actual delivery of the provision for children in the South Morningside 

nursery class on its current site is of high quality. 

 South Morningside Primary School’s nursery classes have successfully 

operated from Fairmilehead Church for eight years.   

 The staff at South Morningside Primary School have worked hard to ensure 

positive transition experiences for children and to ensure that they feel part of 

the wider school in spite of the split site arrangement.   

 Parents and the school have established procedures to address the logistics of 

operating across split sites and, under Option 1a, this situation would be 

improved by the removal of South Morningside Primary School’s annexe 

building, thus reducing the difficulties faced by school management and parents 

with pupils at three separate sites. 

 Not providing nursery classes at the new school would increase the size of the 

play area available to primary pupils attending the new school by over 600m². 

 Not providing nursery classes at the new school would reduce the potential 

traffic pressures on Canaan Lane and the surrounding area.   

 Nursery classes are already available at the adjacent St Peter’s RC Primary 
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School.  Unlike the primary schools with which they might be associated, all 

nursery classes are non-denominational.  Providing new classes at a new 

primary school would not provide a geographic spread of Early Years facilities 

or be cost effective in terms of the management and running costs associated 

with adjacent facilities providing the same services.  

 Not providing a nursery at the new school would not be unusual.  There are a 

number of primary schools across the city that do not operate their own nursery 

classes and where positive examples of transition can be seen (e.g. Bruntsfield 

Primary School or Sciennes Primary School). 

Arguments Against Option 1a 

 Option 1a maintains the separation between South Morningside Primary 

School’s nursery classes and the main school building.  While staff at South 

Morningside Primary School work hard to ensure positive transition experiences 

for children between the nursery classes at Fairmilehead and P1 and to ensure 

that pupils feel part of the wider school community, the additional time spent by 

staff and management overcoming the challenge that a split site represents 

could be focused on developing other aspects of the service delivery.  In 

addition to the above, challenges include: 

 ensuring the effective and efficient delivery of support from the senior 

management team;  

 maintaining naturalistic contact between the rest of the school and the 

nursery; 

 effectively delivering a whole 3 -12 approach for children and their families; 

 integrating nursery staff and early primary level staff in a single staff team 

and ensuring ease of communication between those responsible across 

the early level provides opportunities for staff to share experiences and 

learning and be involved in developing active learning opportunities. 

 By maintaining South Morningside Primary School’s nursery classes at 

Fairmilehead, Option 1a also does not address the difficulties currently faced by 

the majority of parents managing the logistics of pick up and drop off at two 

separate sites. 

 In addition to the cost of the lease at Fairmilehead and the continuity risks 

associated with tenancy rather than ownership of the facility, there are existing 

additional staffing costs to mitigate some of the challenges related to daily set 

up and pack up activity in a church hall which is not solely used for nursery 

classes. Option 1a will not reduce these costs or remove the risks associated 

with tenancy.   

 Option 1a does not provide any additional Early Years capacity within the south 

Edinburgh area of the city.  Accordingly, it does not provide a means of future 

proofing against the changes that may be necessary in Early Years estate 

capacity to address the anticipated increase in the number of hours of early 
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learning and childcare that the authority may be required to provide.   

 As well as maintaining separation of the nursery classes at South Morningside 

Primary School from the main school building, by not delivering Early Years 

services as part of the new school building an opportunity to offer a fuller, richer 

and more complete learning environment to pre-school pupils in the city will be 

missed because the new school will not:    

 provide for the whole early level (i.e. nursery through primary 1) on the 

same site, thus it will not offer continuity of experience for children or 

increase opportunities for seamless transition; 

 provide nursery pupils with access to the additional resources that a new 

primary school can offer such as access to halls, general purpose spaces, 

larger outdoor areas, additional rooms for meetings and parent liaison work 

and the P1 resources that may benefit gifted children requiring additional 

challenge through differentiated experiences; afford parents of pupils 

attending the new school with the convenience of drop off and pick up in 

one place if they have younger siblings; 

 allow pre-school children access to their siblings attending the new school. 

 

Option 1b: New School including New Nursery and retaining existing South 

Morningside Primary School Nursery 

Arguments For Option 1b 

 The actual delivery of the provision for children in the South Morningside 

nursery class on its current site is of high quality. 

 South Morningside Primary School’s nursery classes have successfully 

operated from Fairmilehead Church for eight years.   

 The staff at South Morningside Primary School have worked hard to ensure 

positive transition experiences for children and to ensure that they feel part of 

the wider school in spite of the split site arrangement.   

 Despite the difficulties associated with a split site, parents will continue to 

choose to send their child to South Morningside Primary School’s nursery 

classes because they are closely associated with the primary school and 

because of the points outlined above.  Parents and the school have established 

procedures to address the logistics of operating across split sites and, under 

Option 1b this situation will be improved by the removal of South Morningside 

Primary School’s annexe building, thus reducing the difficulties faced by school 

management and parents with pupils at three separate sites. 

 Option 1b provides additional Early Years capacity within this area of the city.  

Accordingly, it provides a means of future proofing against the changes that 

may be necessary in Early Years estate capacity to address the anticipated 

increase in the number of hours of early learning and childcare that the 
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authority may be required to provide; 

 The educational benefits of including a nursery as part of the new school are as 

follows: 

 the school will provide for the whole early level (i.e. nursery through primary 

1) on the same site, thus it will offer continuity of experience for children 

and increase opportunities for seamless transition; 

 it will provide nursery pupils with access to the additional resources that a 

new primary school can offer such as access to halls, general purpose 

spaces, larger outdoor areas, additional rooms for meetings and parent 

liaison work and the P1 resources that may benefit gifted children requiring 

additional challenge through differentiated experiences;  

 it will afford parents of pupils at the new school with the convenience of 

drop off and pick up in one place; 

 it will allow pre-school children access to their siblings; 

 it will create a single, integrated and co-located staff team delivering 

nursery and primary education thus providing an environment conducive to: 

 the effective and efficient delivery of support to all staff from the senior 

management team; 

 close and easy communication between those responsible across the 

early level, providing opportunities for staff to share experiences and 

learning and be involved in developing active learning opportunities.  

Arguments Against Option 1b 

 Option 1b maintains the separation between South Morningside Primary 

School’s nursery classes and the main school building.  While staff at South 

Morningside Primary School work hard to ensure positive transition experiences 

for children between the nursery classes at Fairmilehead and P1 and to ensure 

that pupils feel part of the wider school community, the additional time spent by 

staff and management overcoming the challenge that a split site represents 

could be focused on developing other aspects of the service delivery.  In 

addition to the above, challenges include: 

 ensuring the effective and efficient delivery of support from the senior 

management team;  

 maintaining naturalistic contact between the rest of the school and the 

nursery; 

 effectively delivering a whole 3 -12 approach for children and their families; 

 integrating nursery staff and early primary level staff in a single staff team 

and ensuring that communication between those responsible across the 

early level provides opportunities for staff to share experiences and learning 

and be involved in developing active learning opportunities. 

 By maintaining South Morningside Primary School’s nursery classes at 
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Fairmilehead, Option 1a also does not address the difficulties currently faced by 

the majority of parents managing the logistics of pick up and drop off at two 

separate sites. 

 In addition to the cost of the lease at Fairmilehead and the continuity risks 

associated with tenancy rather than ownership of the facility, there are existing 

additional staffing costs to mitigate some of the challenges related to daily set 

up and pack up activity in a church hall used purposes other than nursery 

classes.  Option 1b will not reduce these costs or remove the risks associated 

with tenancy.   

 The cost associated with delivery of a new nursery as part of the new primary 

school is over £0.8m.  The cost of staffing and running this new facility is 

estimated to be around £140k per annum.  The south Edinburgh area is not 

considered a priority in terms of Early Years investment.  Accordingly, this 

funding may be better focused in areas of greater need. 

 Providing nursery classes at the new school would reduce the size of the play 

area available to primary pupils attending the new school by over 600m². 

 Providing nursery classes at the new school would increase the traffic 

pressures on Canaan Lane and the surrounding area.   

 Nursery classes are already available at the adjacent St Peter’s RC Primary 

School.  Unlike the primary schools with which they might be associated, all 

nursery classes are non-denominational.  Providing new classes at a new 

primary school would not provide a geographic spread of Early Years facilities 

or be cost effective in terms of the management and running costs associated 

with adjacent facilities providing the same services.  

 Option 1b provides more nursery places in the area than are currently required.  

Accordingly, in the short-term at least, it is an unnecessary investment.  In the 

long term a possible requirement for the Council to provide more hours of early 

learning and childcare may make the off site nature of the South Morningside 

Primary School nursery classes less of an issue. 

 Additional capacity in this area may also have a detrimental impact on demand 

for places at South Morningside Primary School’s nursery classes which are 

located further from the main South Morningside Primary School site than the 

new nursery classes would be.     

Although it is anticipated that the South Morningside Primary School community 

would want to retain their own nursery classes and the new school community 

would wish to have nursery classes of their own, there are a number of primary 

schools across the city which do not have nursery classes and where positive 

examples of transition can be cited (e.g. Bruntsfield Primary School or Sciennes 

Primary School).  
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Option 1c: New School including New Nursery and closing existing South 

Morningside Primary School Nursery 

Arguments For Option 1c 

 The educational benefits of including a nursery as part of the new school are as 

follows: 

 the school will provide for the whole early level (i.e. nursery through 

primary 1) on the same site, thus it will offer continuity of experience for 

children and increase opportunities for seamless transition; 

 it will provide nursery pupils with access to the additional resources that a 

new primary school can offer such as access to halls, general purpose 

spaces, larger outdoor areas, additional rooms for meetings and parent 

liaison work and the P1 resources that may benefit gifted children requiring 

additional challenge through differentiated experiences;  

 it will afford parents with the convenience of drop off and pick up in one 

place; 

 it will allow pre-school children access to their siblings; 

 it will create a single, integrated and co-located staff team delivering 

nursery and primary education thus providing an environment conducive 

to: 

 the effective and efficient delivery of support to all staff from the senior 

management team; 

 close and easy communication between those responsible across the 

early level, providing opportunities for staff to share experiences and 

learning and be involved in developing active learning opportunities. 

 With the closure of the nursery classes and removal of the annexe, South 

Morningside Primary School would operate from a single site and would no 

longer face the challenges associated with operating across three sites. 

 The nursery classes at the new school would be considerably closer to South 

Morningside Primary School than Fairmilehead reducing the logistical challenge 

faced by parents dropping off at the main South Morningside Primary School 

site and nursery classes. 

 Although it is anticipated that the South Morningside Primary School community 

would want to retain their own nursery classes, there are a number of primary 

schools across the city where this is not the case and where positive examples 

of transition can be cited (e.g. Bruntsfield Primary School or Sciennes Primary 

School). 

 Option 1c removes the costs and the continuity risks associated with tenancy at 

Fairmilehead Church and the additional staffing costs currently incurred to 

mitigate some of the challenges related to daily set up and pack up activity in a 

church hall used for purposes other than nursery classes.  
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 The cost of running the nursery associated with the new school would, in part, 

be offset against the cost reduction following the closure of South Morningside 

Primary School’s nursery classes.  

Arguments Against Option 1c 

 The provision for children in South Morningside Primary’s nursery classes is of 

high quality and this would be lost. 

 South Morningside Primary School will no longer provide for the whole early 

level, thus it will no longer offer any form of continuity of experience for children, 

reducing the efficiency of the transitional processes that school management 

and staff have worked hard to develop despite the challenges presented by a 

split site. 

 South Morningside Primary School’s nursery classes are considered to be an 

integral part of the school community and, despite their location, continue to 

attract pupils from South Morningside Primary School’s catchment area. 

 Option 1c provides only 20 additional nursery places within this area of the city.  

Accordingly, it provides only a limited future proofing against the changes that 

may be necessary in Early Years estate capacity to address the anticipated 

increase in the number of hours of early learning and childcare that the 

authority may be required to provide; 

 The cost associated with delivery of a new nursery as part of the new primary 

school is over £0.8m yet the increase in capacity offered by the new facility will 

be only 20 places greater than the existing provision made at South 

Morningside Primary School’s nursery classes.  The south Edinburgh area is 

not considered a priority in terms of Early Years investment.  Accordingly, this 

funding may be better focused in areas of greater need. 

 Providing nursery classes at the new school will reduce the size of the play area 

available to primary pupils attending the new school by over 600m². 

 Providing nursery classes at the new school will increase the traffic pressures 

on Canaan Lane and the surrounding area.   

 Nursery classes are already available at the adjacent St Peter’s RC Primary 

School.  Unlike the primary schools with which they might be associated, all 

nursery classes are non-denominational.  Providing new classes at a new 

primary school would not provide a geographic spread of Early Years facilities 

or be cost effective in terms of the management and running costs associated 

with adjacent facilities providing the same services.  Accordingly, Option 1c 

does not help the council fulfil its duty to secure best value in the delivery of its 

services.  

Option 2 – Increase the capacity of South Morningside Primary School to four 

streams by establishing a permanent annexe of South Morningside Primary School 

accommodating the nursery to P3 stages on the combined site of the existing 

Deanbank temporary annexe and the Oaklands Care Home on Canaan Lane.  This 



94  

would require the existing South Morningside Primary School catchment to be 

extended to incorporate sections of the Bruntsfield and James Gillespie’s Primary 

School catchment areas and would also require the northern tip of the James 

Gillespie’s Primary School catchment area to be realigned with Tollcross Primary 

School. 

Option 2: Expand South Morningside Capacity 

Arguments For Option 2 

 The educational benefits of Option 2, which co-locate South Morningside 

Primary School’s nursery classes and early levels on the same site in a new 

building are as follows: 

 greater potential to meet children’s learning and development needs more 

effectively through provision of modern, dedicated facilities with enhanced 

security; 

 provision on a single campus for the whole early level (i.e. nursery through 

primary 1) will offer continuity of experience for children and increase 

opportunities for seamless transition; 

 it will provide nursery pupils with access to the additional resources that a 

new primary school can offer such as access to halls, general purpose 

spaces, larger outdoor areas, additional rooms for meetings and parent 

liaison work and the P1 resources that may benefit gifted children requiring 

additional challenge through differentiated experiences;  

 it will allow more pre-school children from South Morningside Primary 

School greater access to their siblings; 

 it will create a single, integrated and co-located early level staff team 

delivering nursery and primary education thus providing an environment 

conducive to: 

 improved delivery of support to all staff from the senior management 

team; 

 close and easy communication between those responsible across the 

early level, providing opportunities for staff to share experiences and 

learning and be involved in developing active learning opportunities. 

 Option 2 will reduce the number of drop-off locations for parents with more than 

one child attending South Morningside Primary School and will reduce the 

distance between South Morningside Primary School’s main building and 

nursery provision; 

 Option 2 will increase the nursery capacity offered by South Morningside 

Primary School by 20 places; 

 South Morningside Primary School’s current nursery classes are in an adapted 

church hall that is not dedicated for nursery use.  The creation of a new 

purpose-built facility has the potential to provide a stimulating and positive 
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environment for learning and bring about improvements to the quality of 

children’s learning experiences.  

 Option 2 removes the costs and the continuity risks associated with tenancy at 

Fairmilehead Church and the additional staffing costs currently incurred to 

mitigate some of the challenges related to daily set up and pack up activity in a 

church hall used for purposes other than nursery classes.  

Arguments Against Option 2 

 Nursery classes are already available at the adjacent St Peter’s RC Primary 

School.  Unlike the primary schools with which they might be associated, all 

nursery classes are non-denominational.  Providing new classes at a new 

primary school would not provide a geographic spread of Early Years facilities 

or be cost effective in terms of the management and running costs associated 

with adjacent facilities providing the same services.  Accordingly, Option 2 does 

not help the council fulfil its duty to secure best value in the delivery of its 

services. 

 The cost associated with delivery of a new nursery as part of the new primary 

school is over £0.8m yet the increase in capacity offered by the new facility will 

be only 20 places greater than the existing provision made at South 

Morningside Primary School’s nursery classes.  The south Edinburgh area is 

not considered a priority in terms of Early Years investment.  Accordingly, this 

funding may be better focused in areas of greater need. 

 Providing nursery classes at the new school will reduce the size of the play area 

available to primary pupils attending the new school by over 600m². 

 Providing nursery classes at the new school will increase the traffic pressures 

on Canaan Lane and the surrounding area.   

 Nursery classes are already available at the adjacent St Peter’s RC Primary 

School.  Unlike the primary schools with which they might be associated, all 

nursery classes are non-denominational.  Providing new classes at a new 

primary school would not provide a geographic spread of Early Years facilities 

or be cost effective in terms of the management and running costs associated 

with adjacent facilities providing the same services.  Accordingly, Option 2 does 

not help the council fulfil its duty to secure best value in the delivery of its 

services. 

Option 3 – Maintain and improve existing accommodation arrangements by 

permanently establishing South Morningside Primary School’s Deanbank temporary 

annexe including the provision of a new gym, the relocation of the South Morningside 

Primary School nursery to the Deanbank site and a minor catchment change to 

incorporate the combined site of the existing temporary Deanbank temporary annexe 

and the Oaklands Care Home within the South Morningside Primary School 

catchment area. 
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Option 3: Maintain Existing Arrangements 

Arguments For Option 3 

The arguments for Option 3 are the same as set out above for Option 2. 

Arguments Against Option 3 

The arguments against Option 3 are the same as set out above for Option 2. 
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Appendix 16 – Inspection, Attainment and Achievement Information for South 
Edinburgh Primary Schools 
 

1.1 The benefits associated with each option, including those stemming from proposed 

changes in accommodation at each school are considered in detail in sections 4, 5 

and 6 of the main report.  The following sections provide an overview of the 

inspection reports and the educational attainment and achievements of each of the 

schools affected by proposals for catchment change.   

Education Scotland School Inspection Reports 

1.2 The following table summarises the evaluation of quality indicators in the inspection 

reports undertaken by Education Scotland or the Council’s Quality Improvement 

Officers for each school.  It should be noted that the inspection dates vary 

considerably. 
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Table 1: Education Scotland Evaluation of Quality Indicators at South 

Edinburgh Schools 

Evaluation Criteria Bruntsfield 
James 

Gillespie’s 
South 

Morningside 
Tollcross 

Date of Evaluations 
Aug 2014 

(Self  Evaluation) 

June 2014 
(Education 
Scotland) 

Dec 2009 
(Education 
Scotland) 

August 2010 
(Education 
Scotland) 

Primary School 
   

 

Learners’ experiences Very good Very good Good Good 

Improvements in 
performance 

Very good Very good Good Very good 

Meeting Learning needs Good Good Good Very good 

Nursery Class 
   

 

Children’s experiences N/A Satisfactory Satisfactory N/A 

Improvements in 
performance 

N/A Satisfactory Good N/A 

Meeting Learning needs N/A Satisfactory Good N/A 

Work of the school and nursery class 
  

 

The curriculum Good Good Good Good 

Improvement through self-
evaluation 

Very good Good Satisfactory Good 

1.3 The evaluation of quality indicators shows that all schools received positive 

inspections.  

1.4 Internal follow through reports undertaken by Quality Improvement Officers from the 

Children and Families Department, concluded that all schools continue to provide a 

good/very good standard of education and that any necessary improvements have 

been made following the Education Scotland evaluation.   

1.5 In particular the evaluations of South Morningside Primary School are all now judged 

to be very good and evaluation of improvements through self evaluation for Tollcross 

Primary School is also judged to be very good. 

1.6 Bruntsfield Primary School was last inspected in October 2007.  Under the criterion 

being evaluated at that time the school received three very good, nine good and 

three adequate but given the time since the previous inspection, it now has limited 

value.  The subsequent follow through report undertaken in 2009 indicated that was 

position was now good and very good evaluations.  The information in the above 

table relates to a full evaluation carried out in 2014 by Quality Improvement Officers.  

  



99  

Educational Attainment and Achievement 

1.7 With the introduction of the Curriculum for Excellence, there is no one national 

measure of attainment and achievement for primary schools.  The City of Edinburgh 

Council uses a range of information to report on attainment and improvements in 

performance for its primary schools and pupils.  The measurements used include 

evaluations using Quality Indicators, standardised assessments, Curriculum for 

Excellence levels and wider achievement. 

1.8 For the purposes of this report, in order to provide a comparative assessment 

additional attainment data has been produced for Bruntsfield, James Gillespie’s, 

South Morningside and Tollcross primary schools. 

1.9 The data is derived from standardised assessments of pupils at each school at P1, 

P4 and P7 using nationally applied criterion over the last three years (2012/13; 

2013/14 and 2014/15).  This allows for a comparison to be made between schools 

over time, using mean standard scores.  Tables 2, 3 and 4 (below) show the mean 

standard assessment scores for the schools along with the city average for 

comparative purposes.  

1.10 The P1 data provides an evaluation of the baseline literacy and numeracy skills of 

pupils that have started schools aged 4 and 5.  Assessment tests in reading and 

mathematics at both P4 and P7 help to monitor the change in attainment as pupil 

progress through primary school.  

Table 2(a): P1 Baseline Literacy  
  

Table 2(b): P1 Baseline Numeracy  

Primary School 2012-13 2013-14 2014-15 
 

2012-13 2013-14 2014-15 

Bruntsfield 113 115 109 
 

113 113 109 

James Gillespie  111 109 109 
 

109 108 108 

South Morningside 109 108 111 
 

110 108 111 

Tollcross 98 99 103 
 

105 102 104 

City Average 103 103 103 
 

106 106 105 

        
Table 3(a): P4 Reading  

   
Table 3(b): P4 Mathematics  

Primary School 2012-13  2013-14 2014-15 
 

2012-13 2013-14 2014-15 

Bruntsfield 110 114 114 
 

103 110 108 

James Gillespie  116 112 107 
 

106 104 105 

South Morningside 115 108 107 
 

104 100 102 

Tollcross 103 101 106 
 

100 94 107 

City Average 102 99 100 
 

96 94 96 

        
Table 4(a): P7 Reading  

   
Table 4(b): P7 Mathematics 

Primary School 2012-13  2013-14 2014-15 
 

2012-13 2013-14 2014-15 

Bruntsfield 104 116 120 
 

99 109 112 

James Gillespie  112 116 116 
 

99 105 104 

South Morningside 112 113 115 
 

105 99 103 

Tollcross 106 106 112 
 

103 103 101 

City Average 101 104 105 
 

94 95 96 
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P1 Baseline Literacy and Numeracy 

1.11 All four schools generally have pupils entering school with attainment levels in both 

literacy and numeracy above or very close to the city average.   

P4 Reading and Mathematics assessment tests 

1.12 These tests indicate that pupils at P4 in all of the four schools are performing above 

not only the city average but in most cases are performing above the standard set by 

the test.  

P7 Reading and Mathematics assessment tests 

1.13 In reading, pupils in P7 across all the four schools are performing above the city 

average and above the standard set by the test. In mathematics all four schools are 

performing above the city wide average and in most cases are performing above the 

standard set by the test. 
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computer formats if you ask us.  Please contact ITS on 0131 242 8181 
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on community language translations. You can get more copies of this 
document by calling 0131 469 3161. 

 
 
 
 
 

 


